
648431001CONTRACT ID:

PROJECT: RMC - A00215429

CONTRACT:

12251401

PROJECTED AMOUNT: $455,594.00

CONTRACTOR:

HIGHWAY: IH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., LLC

Brenda Guerra, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/10/2025AWARD DATE:

ESTIMATE PERIOD:

0007

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/22/2025

12/10/2025

ESTIMATE PAID:

 197

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/13/2026

$455,594.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $455,590.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 26.99

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 11.92

$17,255.00 $37,054.00 $54,309.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$17,255.00 $37,054.00 $54,309.00 

$0.00 $0.00 $0.00 

$17,255.00 $54,309.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $37,054.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 197

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/13/2026

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00215429 648431001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 05007003 MOBILIZATION (CALLOUT 1)000 EA  1,600.000 $6,400.00 4.000  9.00 40.00

0260 06907126 REPLACE LUMINAIRE POLE000 EA  1,200.000 $6,000.00 5.000  6.00 35.00

0295 06907197 REPLACE TRANSFORMER BASE000 EA  400.000 $2,000.00 5.000  6.00 20.00

0305 06907218 REPLACE FUSE000 EA  50.000 $1,100.00 22.000  30.00 100.00

0315 06907220 REPLACE BREAKAWAY FUSE HOLDER000 EA  200.000 $600.00 3.000  7.00 40.00

0350 06907244 REPLACE LUMINAIRES000 EA  165.000 $1,155.00 7.000  8.00 200.00

$17,255.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648431001PROJECT CONTROLRMC - A00215429

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0085 05007003 000 MOBILIZATION (CALLOUT 1) EA  1,600.000  40.000  0.000  9.00  14,400.00

0100 05057001 000 TMA (STATIONARY) DAY  250.000  30.000  0.000  2.00  500.00

0150 06187030 000 CONDT (PVC) (SCH 40) (2") LF  15.000  1,000.000  0.000  60.00  900.00

0155 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  60.000  200.000  0.000  150.00  9,000.00

0180 06207007 000 ELEC CONDR (NO.8) BARE LF  3.000  1,500.000  0.000  965.00  2,895.00

0185 06207008 000 ELEC CONDR (NO.8) INSULATED LF  4.000  4,000.000  0.000  1,931.00  7,724.00

0260 06907126 000 REPLACE LUMINAIRE POLE EA  1,200.000  35.000  0.000  6.00  7,200.00

0265 06907157 000 INSTALL ELECTRICAL SPLICE EA  100.000  50.000  0.000  4.00  400.00

0295 06907197 000 REPLACE TRANSFORMER BASE EA  400.000  20.000  0.000  6.00  2,400.00

0305 06907218 000 REPLACE FUSE EA  50.000  100.000  0.000  30.00  1,500.00

0315 06907220 000 REPLACE BREAKAWAY FUSE HOLDER EA  200.000  40.000  0.000  7.00  1,400.00

0345 06907242 000 TROUBLESHOOT FOR REPAIRS HR  250.000  25.000  0.000  3.00  750.00

0350 06907244 000 REPLACE LUMINAIRES EA  165.000  200.000  0.000  8.00  1,320.00

9006 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  3,920.00  3,920.00

Category Subtotal $54,309.00

648431001RMC - A00215429PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  250.000  10.000  0.000  0.000  0.00

0065 01047014 000 REMOV CONC (SIDEWALK, RAMP OR SUP) CY  250.000  10.000  0.000  0.000  0.00

0070 01047024 000 REMOV CONC (FOUNDATIONS) CY  500.000  10.000  0.000  0.000  0.00

0075 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  200.000  100.000  0.000  0.000  0.00

0080 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  500.000  10.000  0.000  0.000  0.00

0090 05007004 000 MOBILIZATION (CALLOUT 2) EA  2,000.000  5.000  0.000  0.000  0.00

0095 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  500.000  10.000  0.000  0.000  0.00

0105 05057002 000 TMA (MOBILE OPERATION) HR  50.000  180.000  0.000  0.000  0.00

0110 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.000  500.000  0.000  0.000  0.00

0115 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  500.000  0.000  0.000  0.00

0120 06107014 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  1,300.000  4.000  0.000  0.000  0.00

0125 06107016 000 IN RD IL (U/P) (TY 2) (150W EQ) LED EA  1,300.000  4.000  0.000  0.000  0.00

0130 06107116 000 IN RD IL (TY SA) 40S-8 (250W EQ) LED EA  3,800.000  4.000  0.000  0.000  0.00

0135 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  3,900.000  4.000  0.000  0.000  0.00

0140 06107175 000 IN RD IL (TY SP) 48S-10-10(400W EQ)LED EA  6,235.000  4.000  0.000  0.000  0.00

0145 06107198 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  5,000.000  4.000  0.000  0.000  0.00

0160 06187076 000 CONDT (RM) (1 1/2") LF  17.000  200.000  0.000  0.000  0.00

0165 06187078 000 CONDT (RM) (2") LF  19.000  100.000  0.000  0.000  0.00

0170 06207005 000 ELEC CONDR (NO.10) BARE LF  1.000  500.000  0.000  0.000  0.00

0175 06207006 000 ELEC CONDR (NO.10) INSULATED LF  1.000  1,000.000  0.000  0.000  0.00

0190 06207009 000 ELEC CONDR (NO.6) BARE LF  4.000  200.000  0.000  0.000  0.00
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0195 06207010 000 ELEC CONDR (NO.6) INSULATED LF  5.000  500.000  0.000  0.000  0.00

0200 06207011 000 ELEC CONDR (NO.4) BARE LF  4.000  200.000  0.000  0.000  0.00

0205 06207012 000 ELEC CONDR (NO.4) INSULATED LF  5.000  200.000  0.000  0.000  0.00

0210 06207015 000 ELEC CONDR (NO.2) BARE LF  4.000  500.000  0.000  0.000  0.00

0215 06207016 000 ELEC CONDR (NO.2) INSULATED LF  5.000  500.000  0.000  0.000  0.00

0220 06247002 000 GROUND BOX TY A (122311)W/APRON EA  850.000  10.000  0.000  0.000  0.00

0225 06247013 000 REMOVE GROUND BOX EA  175.000  4.000  0.000  0.000  0.00

0230 06287002 000 REMOVE ELECTRICAL SERVICES EA  450.000  4.000  0.000  0.000  0.00

0235 06287022 000 ELC SRV TY A 120/240 100(NS)SS(E)GC(O) EA  4,500.000  1.000  0.000  0.000  0.00

0240 06287025 000 ELC SRV TY A 120/240 100(NS)SS(E)SP(O) EA  5,000.000  1.000  0.000  0.000  0.00

0245 06287076 000 ELC SRV TY A 240/480 100(NS)SS(E)GC(O) EA  4,500.000  1.000  0.000  0.000  0.00

0250 06287078 000 ELC SRV TY A 240/480 100(NS)SS(E)PS(U) EA  5,000.000  2.000  0.000  0.000  0.00

0255 06287079 000 ELC SRV TY A 240/480 100(NS)SS(E)SP(O) EA  5,000.000  1.000  0.000  0.000  0.00

0270 06907159 000 REPAIR UNDERGROUND CONDUIT EA  400.000  4.000  0.000  0.000  0.00

0275 06907160 000 REPAIR UNDERGROUND DUCT CABLE EA  500.000  4.000  0.000  0.000  0.00

0280 06907185 000 MAINTAIN HIGH MAST ILLUMINATION EA  500.000  10.000  0.000  0.000  0.00

0285 06907187 000 MAINTAIN UNDERPASS FIXTURE EA  250.000  10.000  0.000  0.000  0.00

0290 06907188 000 MAINTAIN INDUCTION FLUORESCENT FIXTURE EA  250.000  10.000  0.000  0.000  0.00

0300 06907200 000 INSTALL GROUND ROD EA  50.000  40.000  0.000  0.000  0.00

0310 06907219 000 REPLACE FUSE HOLDER EA  125.000  4.000  0.000  0.000  0.00

0320 06907229 000 REPLACE HAND-OFF-AUTO SWITCH EA  100.000  4.000  0.000  0.000  0.00

0325 06907230 000 REPLACE CONTACTOR EA  100.000  4.000  0.000  0.000  0.00

0330 06907233 000 REPLACE BREAKER PANEL EA  500.000  4.000  0.000  0.000  0.00

0335 06907234 000 INSTALL CIRCUIT BREAKER EA  100.000  10.000  0.000  0.000  0.00

0340 06907235 000 REPLACE CIRCUIT BREAKER EA  100.000  4.000  0.000  0.000  0.00

0355 06907245 000 REPLACE PHOTOCELL EA  100.000  20.000  0.000  0.000  0.00

0360 50617001 000 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA  500.000  5.000  0.000  0.000  0.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9002 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9003 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9004 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9005 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9007 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

9008 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9009 96067014 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

ILLUMINATION MATERIALS

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $54,309.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007003 000 EA  1,600.000MOBILIZATION (CALLOUT 1)  9.000  14,400.00 40.00

05057001 000 DAY  250.000TMA (STATIONARY)  2.000  500.00 30.00

06187030 000 LF  15.000CONDT (PVC) (SCH 40) (2")  60.000  900.00 1,000.00

06187031 000 LF  60.000CONDT (PVC) (SCH 40) (2") (BORE)  150.000  9,000.00 200.00

06207007 000 LF  3.000ELEC CONDR (NO.8) BARE  965.000  2,895.00 1,500.00

06207008 000 LF  4.000ELEC CONDR (NO.8) INSULATED  1,931.000  7,724.00 4,000.00

06907126 000 EA  1,200.000REPLACE LUMINAIRE POLE  6.000  7,200.00 35.00

06907157 000 EA  100.000INSTALL ELECTRICAL SPLICE  4.000  400.00 50.00

06907197 000 EA  400.000REPLACE TRANSFORMER BASE  6.000  2,400.00 20.00

06907218 000 EA  50.000REPLACE FUSE  30.000  1,500.00 100.00

06907220 000 EA  200.000REPLACE BREAKAWAY FUSE HOLDER  7.000  1,400.00 40.00

06907242 000 HR  250.000TROUBLESHOOT FOR REPAIRS  3.000  750.00 25.00

06907244 000 EA  165.000REPLACE LUMINAIRES  8.000  1,320.00 200.00

96067007 DOL  1.000INSURANCE AND BOND-CALL OUT WORK-RMC  3,920.000  3,920.00 1.00

$54,309.00TOTAL ITEM EARNINGS TO DATE


