
 140,720.00

648436001CONTRACT ID:

PROJECT: MMC - A00215437

CONTRACT:

05252312

PROJECTED AMOUNT: $128,000.00

CONTRACTOR:

HIGHWAY: US0183

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

TOUCHSTONE RESOURCES, LLC

Blake Stembridge, P.E.

BROWN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

05/19/2025AWARD DATE:

ESTIMATE PERIOD:

0014

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/03/2025

05/15/2025

ESTIMATE PAID:

 427
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/03/2025

$268,720.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $128,000.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 58.49

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 46.72

$0.00 $125,544.80 $125,544.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $125,544.80 $125,544.80 

$0.00 $0.00 $0.00 

$0.00 $125,544.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $125,544.80 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 427

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/03/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648436001PROJECT CONTROLMMC - A00215437

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80047211 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST2) TON  65.000  200.000  200.000  204.04  13,262.60

0080 80047214 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST5) TON  65.000  200.000  200.000  485.52  31,558.80

0090 80047216 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST7) TON  70.000  200.000  200.000  304.05  21,283.50

0095 80047217 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST8) TON  70.000  200.000  200.000  94.95  6,646.50

0100 80047218 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST9) TON  80.000  200.000  200.000  500.85  40,068.00

0105 02757001 CEMENT TON  411.000  0.000  20.000  20.00  8,220.00

CO #1 Adding New Pay Item and Location

0110 80047125 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST4) TON  90.000  0.000  50.000  50.06  4,505.40

Eastland County SH0006, Stockpile 2 4 Miles N or Cisco

Category Subtotal $125,544.80

648436001MMC - A00215437PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80047210 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST1) TON  70.000  200.000  200.000  0.000  0.00

0070 80047212 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST3) TON  75.000  200.000  200.000  0.000  0.00

0075 80047213 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST4) TON  70.000  200.000  200.000  0.000  0.00

0085 80047215 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST6) TON  75.000  200.000  200.000  0.000  0.00

070 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

075 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $125,544.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

02757001 TON  411.000CEMENT  20.000  8,220.00 0.00

CO #1 Adding New Pay Item and Location

80047125 TON  90.000RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST4)  50.060  4,505.40 0.00

Eastland County SH0006, Stockpile 2 4 Miles N or Cisco

80047211 000 TON  65.000RIPRAP(STONE PROT)(18 IN)(DEL)(ST2)  204.040  13,262.60 200.00

80047214 000 TON  65.000RIPRAP(STONE PROT)(18 IN)(DEL)(ST5)  485.520  31,558.80 200.00

80047216 000 TON  70.000RIPRAP(STONE PROT)(18 IN)(DEL)(ST7)  304.050  21,283.50 200.00

80047217 000 TON  70.000RIPRAP(STONE PROT)(18 IN)(DEL)(ST8)  94.950  6,646.50 200.00

80047218 000 TON  80.000RIPRAP(STONE PROT)(18 IN)(DEL)(ST9)  500.850  40,068.00 200.00

$125,544.80TOTAL ITEM EARNINGS TO DATE


