
Contract ID: 648437001

Project: RMC - A00215438

Highway:

District: AUSTIN

Contract: 07264201 County: TRAVIS

Award Amount: $756,200.00 Area Engineer: OMAR DELEON

Projected Amount $755,443.00 Area Number: 051

Adj Projected Amount $0.00

Contractor: ROY JORGENSEN ASSOCIATES, INC.

Estimate Number: 0002 Letting Date: 07/02/2026

Estimate Paid: ü Award Date: 07/30/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 08/18/2026

Estimate Type: Progress Work Begin Date: 08/26/2026

% Complete 25.
150000000000
002

Accepted Date:

% Time Used: 4.93

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $253,633.95 $0.00 $253,633.95

Participating $229,001.79 $0.00 $229,001.79

Non-Participating $24,632.16 $0.00 $24,632.16

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $253,633.95 $0.00 $253,633.95

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/26/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/26/2026 Liquidated Damage Rate $760.00
Bid Days: 730

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 730
0

Days Charged to Date: 36 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2

09/05/2026 2

09/06/2026 2

09/07/2026 2

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2

09/13/2026 2

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2

09/18/2026 2
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:19:04 AM

09/19/2026 2

09/20/2026 2

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2

09/26/2026 2

09/27/2026 2

09/28/2026 2

09/29/2026 2

09/30/2026 2
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Worked Performed This Period
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:19:04 AM

Project: RMC - A00215438 Control 648437001

Category: 001 Description: REPLACE CONCRETE RIPRAP

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0195 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 16307.61 $16,307.61 1.00 16,307.61

0425 07907020 LANE CLOSURE(MAINTENANCE)(TYP 1) HR $349.80 6 $2,098.80 0.00 6.00

SUPP DESCR: CO#2 City of Bastrop striping

0315 04297003 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $265.00 39 $10,335.00 0.00 39.00

SUPP DESCR: FM1320 at Pedernales RIver

0325 04327002 RIPRAP (CONC)(5 IN) CY $30,740.00 0.25 $7,685.00 0.00 0.25

SUPP DESCR: FM1320 at Pedernales RIver

0345 05007001 MOBILIZATION LS $10,600.00 1 $10,600.00 0.00 1.00

SUPP DESCR: FM1320 at Pedernales RIver

0255 03607047 CONC PVMT (CRCP)(HES) (8") SY $305.28 230 $70,214.40 0.00 230.00

SUPP DESCR: RM2389 at James River

0355 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,360.00 1 $6,360.00 0.00 1.00

SUPP DESCR: FM1320 at Pedernales RIver

0275 05107003 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $10,282.00 1 $10,282.00 0.00 1.00

SUPP DESCR: RM2389 at James River

0265 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $7,420.00 1 $7,420.00 0.00 1.00

SUPP DESCR: RM2389 at James River

0305 04207067 CL C CONC (MISC) CY $65,720.00 0.28 $18,401.60 0.00 0.28

SUPP DESCR: FM1320 at Pedernales RIver

0235 05007001 MOBILIZATION LS $26,500.00 1 $26,500.00 0.00 1.00

SUPP DESCR: RM2389 at James River

0245 01057007 RMV (7"-11") TRT/UNTRT BASE & ASPH PAV SY $212.00 230 $48,760.00 0.00 230.00

SUPP DESCR: RM2389 at James River

0365 06667029 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF $3.71 835 $3,097.85 0.00 835.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:19:04 AM

Project: RMC - A00215438 Control 648437001

Category: 001 Description: REPLACE CONCRETE RIPRAP

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

SUPP DESCR: CO#2 City of Bastrop striping

0375 06667035 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $7.16 87 $622.92 0.00 87.00

SUPP DESCR: CO#2 City of Bastrop striping

0395 06667352 PAVEMENT SLER 24" LF $2.65 87 $230.55 0.00 87.00

SUPP DESCR: CO#2 City of Bastrop striping

0385 06667350 PAVEMENT SLER 12" LF $1.33 835 $1,110.55 0.00 835.00

SUPP DESCR: CO#2 City of Bastrop striping

0415 07907001 LANE CLOSURE(SETUP & REM)(TYP 1) EA $795.00 1 $795.00 0.00 1.00

SUPP DESCR: CO#2 City of Bastrop striping

0405 06777008 ELIM EXT PM & MRKS (24") LF $4.24 87 $368.88 0.00 87.00

SUPP DESCR: CO#2 City of Bastrop striping

0335 04327048 RIPRAP (STONE PROTECTION)(36 IN) CY $489.72 25.41 $12,443.79 0.00 25.41

SUPP DESCR: FM1320 at Pedernales RIver

Total Item Earnings This Estimate $253,633.
95
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Contract Line Items

Project: RMC - A00215438 Control 648437001

Category: 001 Description: REPLACE CONCRETE RIPRAP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047005 0 REMOV CONC (MOWSTRIP) LF $20.00 250.00 0.00 0.00 $0.00

0065 01047006 0 REMOV CONC (RIPRAP) SY $20.00 100.00 0.00 0.00 $0.00

0070 01047017 0 REMOV CONC (CURB & GUTTER) LF $20.00 100.00 0.00 0.00 $0.00

0075 01047029 0 REMOV CONC (HEADWALL) CY $2,000.00 5.00 0.00 0.00 $0.00

0080 01107001 0 EXCAV (ROADWAY) CY $20.00 30.00 0.00 0.00 $0.00

0085 03617005 0 FULL - DEPTH REPAIR CRCP (10") CY $250.00 100.00 0.00 0.00 $0.00

0090 03617006 0 FULL - DEPTH REPAIR CRCP (11") CY $250.00 50.00 0.00 0.00 $0.00

0095 03617008 0 FULL - DEPTH REPAIR CRCP (13") CY $250.00 500.00 0.00 0.00 $0.00

0100 03617009 0 FULL - DEPTH REPAIR CRCP (14") CY $250.00 100.00 0.00 0.00 $0.00

0105 04227003 0 REINF CONC SLAB (EXTEND SLAB) SF $50.00 200.00 0.00 0.00 $0.00

0110 04297004 0 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $100.00 100.00 0.00 0.00 $0.00

0115 04297006 0 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF $150.00 50.00 0.00 0.00 $0.00

0120 04297008 0 CONC STR REPR(RAPID VERT AND OVERHEAD) SF $250.00 800.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:19:04 AM

Contract Line Items

Project: RMC - A00215438 Control 648437001

Category: 001 Description: REPLACE CONCRETE RIPRAP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $650.00 20.00 0.00 0.00 $0.00

0130 04387001 0 CLEANING AND SEALING EXISTING JOINTS LF $80.00 10.00 0.00 0.00 $0.00

0135 05007002 0 MOBILIZATION (CALLOUT) EA $1,200.00 30.00 0.00 0.00 $0.00

0140 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $20,000.00 2.00 0.00 0.00 $0.00

0145 05057001 0 TMA (STATIONARY) DAY $1,100.00 150.00 0.00 0.00 $0.00

0150 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 150.00 0.00 0.00 $0.00

0155 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 150.00 0.00 0.00 $0.00

0160 05297007 0 CONC CURB (MONO) (TY II) LF $20.00 50.00 0.00 0.00 $0.00

0165 05297008 0 CONC CURB & GUTTER (TY I) LF $20.00 100.00 0.00 0.00 $0.00

0170 05297009 0 CONC CURB & GUTTER (TY II) LF $20.00 50.00 0.00 0.00 $0.00

0175 07137005 0 LONGT CRACK CLEANING AND SEALING (CRCP) LF $20.00 250.00 0.00 0.00 $0.00

0180 07207003 0 SPALLING REPAIR (POLYMERIC) (SEMIRIGID) GAL $50.00 250.00 0.00 0.00 $0.00

0185 07787001 0 CONCRETE RAIL REPAIR (IN-KIND) LF $450.00 100.00 0.00 0.00 $0.00

Contract: 648437001 Payment Estimate: 0002 Page: 9 of 14



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:19:04 AM

Contract Line Items

Project: RMC - A00215438 Control 648437001

Category: 001 Description: REPLACE CONCRETE RIPRAP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0195 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 16,307.61 $16,307.61

0200 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0205 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0210 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0215 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00

0220 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$1.00 1.00 0.00 0.00 $0.00

0225 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0235 05007001 MOBILIZATION LS $26,500.00 0.00 1.00 1.00

RM2389 at James River

$26,500.00

0245 01057007 RMV (7"-11") TRT/UNTRT BASE & ASPH PAV SY $212.00 0.00 230.00 230.00

RM2389 at James River

$48,760.00

0255 03607047 CONC PVMT (CRCP)(HES) (8") SY $305.28 0.00 230.00 230.00

RM2389 at James River

$70,214.40

0265 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $7,420.00 0.00 1.00 1.00

RM2389 at James River

$7,420.00

Contract: 648437001 Payment Estimate: 0002 Page: 10 of 14



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:19:04 AM

Contract Line Items

Project: RMC - A00215438 Control 648437001

Category: 001 Description: REPLACE CONCRETE RIPRAP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0275 05107003 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $10,282.00 0.00 1.00 1.00

RM2389 at James River

$10,282.00

0285 06667171 RE PM TY II (W) 4" (SLD) LF $8.48 0.00 300.00 0.00

RM2389 at James River

$0.00

0295 06667210 RE PM TY II (Y) 4" (SLD) LF $8.48 0.00 300.00 0.00

RM2389 at James River

$0.00

0305 04207067 CL C CONC (MISC) CY $65,720.00 0.00 0.26 0.28

FM1320 at Pedernales RIver

$18,401.60

0315 04297003 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $265.00 0.00 38.01 39.00

FM1320 at Pedernales RIver

$10,335.00

0325 04327002 RIPRAP (CONC)(5 IN) CY $30,740.00 0.00 0.25 0.25

FM1320 at Pedernales RIver

$7,685.00

0335 04327048 RIPRAP (STONE PROTECTION)(36 IN) CY $489.72 0.00 50.00 25.41

FM1320 at Pedernales RIver

$12,443.79

0345 05007001 MOBILIZATION LS $10,600.00 0.00 1.00 1.00

FM1320 at Pedernales RIver

$10,600.00

0355 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,360.00 0.00 1.00 1.00

FM1320 at Pedernales RIver

$6,360.00

0365 06667029 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF $3.71 0.00 835.00 835.00

CO#2 City of Bastrop striping

$3,097.85

0375 06667035 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $7.16 0.00 87.00 87.00

CO#2 City of Bastrop striping

$622.92

0385 06667350 PAVEMENT SLER 12" LF $1.33 0.00 835.00 835.00

CO#2 City of Bastrop striping

$1,110.55

Contract: 648437001 Payment Estimate: 0002 Page: 11 of 14



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:19:04 AM

Contract Line Items

Project: RMC - A00215438 Control 648437001

Category: 001 Description: REPLACE CONCRETE RIPRAP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0395 06667352 PAVEMENT SLER 24" LF $2.65 0.00 87.00 87.00

CO#2 City of Bastrop striping

$230.55

0405 06777008 ELIM EXT PM & MRKS (24") LF $4.24 0.00 87.00 87.00

CO#2 City of Bastrop striping

$368.88

0415 07907001 LANE CLOSURE(SETUP & REM)(TYP 1) EA $795.00 0.00 1.00 1.00

CO#2 City of Bastrop striping

$795.00

0425 07907020 LANE CLOSURE(MAINTENANCE)(TYP 1) HR $349.80 0.00 6.00 6.00

CO#2 City of Bastrop striping

$2,098.80

Category 001 SubTotal $253,633.95

Total Item earnings this contract $253,633.95

Contract: 648437001 Payment Estimate: 0002 Page: 12 of 14



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047005 REMOV CONC (MOWSTRIP) LF $20.00 250.00 0.00 $0.00

01047006 REMOV CONC (RIPRAP) SY $20.00 100.00 0.00 $0.00

01047017 REMOV CONC (CURB & GUTTER) LF $20.00 100.00 0.00 $0.00

01047029 REMOV CONC (HEADWALL) CY $2,000.00 5.00 0.00 $0.00

01057007© RMV (7"-11") TRT/UNTRT BASE & ASPH PAV SY $212.00 230.00 230.00 $48,760.00

01107001 EXCAV (ROADWAY) CY $20.00 30.00 0.00 $0.00

03607047© CONC PVMT (CRCP)(HES) (8") SY $305.28 230.00 230.00 $70,214.40

03617005 FULL - DEPTH REPAIR CRCP (10") CY $250.00 100.00 0.00 $0.00

03617006 FULL - DEPTH REPAIR CRCP (11") CY $250.00 50.00 0.00 $0.00

03617008 FULL - DEPTH REPAIR CRCP (13") CY $250.00 500.00 0.00 $0.00

03617009 FULL - DEPTH REPAIR CRCP (14") CY $250.00 100.00 0.00 $0.00

04207067© CL C CONC (MISC) CY $65,720.00 0.26 0.28 $18,401.60

04227003 REINF CONC SLAB (EXTEND SLAB) SF $50.00 200.00 0.00 $0.00

04297003© CONC STR REPAIR(DECK REP(PART DEPTH)) SF $265.00 38.01 39.00 $10,335.00

04297004 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $100.00 100.00 0.00 $0.00

04297006 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF $150.00 50.00 0.00 $0.00

04297008 CONC STR REPR(RAPID VERT AND OVERHEAD) SF $250.00 800.00 0.00 $0.00

04327002© RIPRAP (CONC)(5 IN) CY $30,740.00 0.25 0.25 $7,685.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $650.00 20.00 0.00 $0.00

04327048© RIPRAP (STONE PROTECTION)(36 IN) CY $489.72 50.00 25.41 $12,443.79

04387001 CLEANING AND SEALING EXISTING JOINTS LF $80.00 10.00 0.00 $0.00

05007001© MOBILIZATION LS $10,600.00 1.00 1.00 $10,600.00

05007001© MOBILIZATION LS $26,500.00 1.00 1.00 $26,500.00

05007002 MOBILIZATION (CALLOUT) EA $1,200.00 30.00 0.00 $0.00

05027001© BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,360.00 1.00 1.00 $6,360.00

05027001© BARRICADES, SIGNS AND TRAFFIC HANDLING MO $7,420.00 1.00 1.00 $7,420.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $20,000.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $1,100.00 150.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:19:04 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 150.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 150.00 0.00 $0.00

05107003© ONE-WAY TRAF CONT (PORT TRAF SIG) MO $10,282.00 1.00 1.00 $10,282.00

05297007 CONC CURB (MONO) (TY II) LF $20.00 50.00 0.00 $0.00

05297008 CONC CURB & GUTTER (TY I) LF $20.00 100.00 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $20.00 50.00 0.00 $0.00

06667029© REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF $3.71 835.00 835.00 $3,097.85

06667035© REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $7.16 87.00 87.00 $622.92

06667171© RE PM TY II (W) 4" (SLD) LF $8.48 300.00 0.00 $0.00

06667210© RE PM TY II (Y) 4" (SLD) LF $8.48 300.00 0.00 $0.00

06667350© PAVEMENT SLER 12" LF $1.33 835.00 835.00 $1,110.55

06667352© PAVEMENT SLER 24" LF $2.65 87.00 87.00 $230.55

06777008© ELIM EXT PM & MRKS (24") LF $4.24 87.00 87.00 $368.88

07137005 LONGT CRACK CLEANING AND SEALING (CRCP) LF $20.00 250.00 0.00 $0.00

07207003 SPALLING REPAIR (POLYMERIC) (SEMIRIGID) GAL $50.00 250.00 0.00 $0.00

07787001 CONCRETE RAIL REPAIR (IN-KIND) LF $450.00 100.00 0.00 $0.00

07907001© LANE CLOSURE(SETUP & REM)(TYP 1) EA $795.00 1.00 1.00 $795.00

07907020© LANE CLOSURE(MAINTENANCE)(TYP 1) HR $349.80 6.00 6.00 $2,098.80

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 16,307.61 $16,307.61

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00

96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $253,633.95

Contract: 648437001 Payment Estimate: 0002 Page: 14 of 14


