
 491,182.66

648443001CONTRACT ID:

PROJECT: RMC - A00215461

CONTRACT:

07250401

PROJECTED AMOUNT: $388,185.00

CONTRACTOR:

HIGHWAY: IH0040

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

BARRICADES UNLIMITED

Clint Harms, P.E.

POTTER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/28/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/07/2025

07/23/2025

ESTIMATE PAID:

 391
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/01/2025

$879,367.66

CONTRACT:

09/01/2026

AWARD AMOUNT: $388,185.00

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 53.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 64.17

$43,055.93 $521,203.49 $564,259.42 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$43,055.93 $521,203.49 $564,259.42 

$0.00 $0.00 $0.00 

$43,055.93 $564,259.42 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $521,203.49 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 391

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/01/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00215461 648443001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0066 05007003 MOBILIZATION (CALLOUT 1) EA  287.500 $862.50 3.000  3.00 1.00

0071 05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY  115.000 $3,105.00 27.000  27.00 50.00

0076 05057001 TMA (STATIONARY) DAY  241.500 $8,211.00 34.000  34.00 100.00

0081 05057003 TMA (MOBILE OPERATION) DAY  57.500 $57.50 1.000  1.00 100.00

0106 07907007 LANE CLOSURE(SETUP & REM)(TYP 7) EA  460.000 $20,700.00 45.000  45.00 150.00

0116 07907011 LANE CLOSURE(SETUP & REM)(TYP 11) EA  230.000 $2,070.00 9.000  9.00 150.00

0131 07907014 LANE CLOSURE(SETUP & REM)(TYP 14) EA  345.000 $6,900.00 20.000  20.00 200.00

0136 07907018 LANE CLOSURE(SETUP & REM)(TYP 18) EA  327.750 $983.25 3.000  3.00 250.00

1 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  83.340 $166.68 2.000  13.00 12.00

$43,055.93TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648443001PROJECT CONTROLRMC - A00215461

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  60.000  0.000  2.00  2.00

0065 05007003 000 MOBILIZATION (CALLOUT 1) EA  250.000  1.000  0.000  22.00  5,500.00

0066 05007003 MOBILIZATION (CALLOUT 1) EA  287.500  0.000  1.000  3.00  862.50

CONTRACORS OPTION TO RENEW CONTRACT, NEW ITEM FOR FUEL COST

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  50.000  0.000  242.00  24,200.00

0071 05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY  115.000  0.000  50.000  27.00  3,105.00

CONTRACORS OPTION TO RENEW CONTRACT, NEW ITEM FOR FUEL COST

0075 05057001 000 TMA (STATIONARY) DAY  210.000  100.000  0.000  481.00  101,010.00

0076 05057001 TMA (STATIONARY) DAY  241.500  0.000  100.000  34.00  8,211.00

CONTRACORS OPTION TO RENEW CONTRACT, NEW ITEM FOR FUEL COST

0080 05057003 000 TMA (MOBILE OPERATION) DAY  50.000  100.000  0.000  4.00  200.00

0081 05057003 TMA (MOBILE OPERATION) DAY  57.500  0.000  100.000  1.00  57.50

CONTRACORS OPTION TO RENEW CONTRACT, NEW ITEM FOR FUEL COST

0095 07907005 000 LANE CLOSURE(SETUP & REM)(TYP 5) EA  325.000  400.000  0.000  58.00  18,850.00

0105 07907007 000 LANE CLOSURE(SETUP & REM)(TYP 7) EA  400.000  150.000  0.000  377.00  150,800.00

0106 07907007 LANE CLOSURE(SETUP & REM)(TYP 7) EA  460.000  0.000  150.000  45.00  20,700.00

CONTRACORS OPTION TO RENEW CONTRACT, NEW ITEM FOR FUEL COST

0110 07907008 000 LANE CLOSURE(SETUP & REM)(TYP 8) EA  40.000  25.000  0.000  2.00  80.00

0115 07907011 000 LANE CLOSURE(SETUP & REM)(TYP 11) EA  200.000  150.000  0.000  75.00  15,000.00

0116 07907011 LANE CLOSURE(SETUP & REM)(TYP 11) EA  230.000  0.000  150.000  9.00  2,070.00

CONTRACORS OPTION TO RENEW CONTRACT, NEW ITEM FOR FUEL COST

0120 07907012 000 LANE CLOSURE(SETUP & REM)(TYP 12) EA  90.000  10.000  0.000  1.00  90.00

0125 07907013 000 LANE CLOSURE(SETUP & REM)(TYP 13) EA  90.000  10.000  0.000  4.00  360.00

0130 07907014 000 LANE CLOSURE(SETUP & REM)(TYP 14) EA  300.000  200.000  0.000  223.00  66,900.00

0131 07907014 LANE CLOSURE(SETUP & REM)(TYP 14) EA  345.000  0.000  200.000  20.00  6,900.00

CONTRACORS OPTION TO RENEW CONTRACT, NEW ITEM FOR FUEL COST

0135 07907018 000 LANE CLOSURE(SETUP & REM)(TYP 18) EA  285.000  250.000  0.000  415.00  118,275.00

0136 07907018 LANE CLOSURE(SETUP & REM)(TYP 18) EA  327.750  0.000  250.000  3.00  983.25

CONTRACORS OPTION TO RENEW CONTRACT, NEW ITEM FOR FUEL COST

0155 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  1.000  0.000  3,289.750  3,289.75  3,289.75

Various vinyl rollup signs for Maint Sections

1 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  83.340  0.000  12.000  13.00  1,083.42

ARROWBOARDS USED FOR SL 335 AT ARDEN RD

148 05007004 MOBILIZATION (CALLOUT 2) EA  1,000.000  0.000  10.000  1.00  1,000.00

TRAFFIC SIGNALS TO BE USED VARIOUS LOCATIONS

149 05107003 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  250.000  0.000  10.000  1.00  250.00

TRAFFIC SIGNALS TO BE USED VARIOUS LOCATIONS

Category Subtotal $549,779.42

648443001RMC - A00215461PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0061 05007002 MOBILIZATION (CALLOUT) EA  1.150  0.000  60.000  0.000  0.00

CONTRACORS OPTION TO RENEW CONTRACT, NEW ITEM FOR FUEL COST

0085 07907001 000 LANE CLOSURE(SETUP & REM)(TYP 1) EA  40.000  50.000  0.000  0.000  0.00

0086 07907001 LANE CLOSURE(SETUP & REM)(TYP 1) EA  46.000  0.000  50.000  0.000  0.00

CONTRACORS OPTION TO RENEW CONTRACT, NEW ITEM FOR FUEL COST

0090 07907002 000 LANE CLOSURE(SETUP & REM)(TYP 2) EA  40.000  15.000  0.000  0.000  0.00

0091 07907002 LANE CLOSURE(SETUP & REM)(TYP 2) EA  46.000  0.000  15.000  0.000  0.00

CONTRACORS OPTION TO RENEW CONTRACT, NEW ITEM FOR FUEL COST

0096 07907005 LANE CLOSURE(SETUP & REM)(TYP 5) EA  373.750  0.000  400.000  0.000  0.00

CONTRACORS OPTION TO RENEW CONTRACT, NEW ITEM FOR FUEL COST

0100 07907006 000 LANE CLOSURE(SETUP & REM)(TYP 6) EA  45.000  5.000  0.000  0.000  0.00

0101 07907006 LANE CLOSURE(SETUP & REM)(TYP 6) EA  51.750  0.000  5.000  0.000  0.00

0111 07907008 LANE CLOSURE(SETUP & REM)(TYP 8) EA  46.000  0.000  25.000  0.000  0.00

CONTRACORS OPTION TO RENEW CONTRACT, NEW ITEM FOR FUEL COST

0121 07907012 LANE CLOSURE(SETUP & REM)(TYP 12) EA  103.500  0.000  10.000  0.000  0.00

CONTRACORS OPTION TO RENEW CONTRACT, NEW ITEM FOR FUEL COST

0126 07907013 LANE CLOSURE(SETUP & REM)(TYP 13) EA  103.500  0.000  10.000  0.000  0.00

0149 05007004 MOBILIZATION (CALLOUT 2) EA  1,150.000  0.000  10.000  0.000  0.00

CONTRACORS OPTION TO RENEW CONTRACT, NEW ITEM FOR FUEL COST

02 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  83.340  0.000  12.000  0.000  0.00

CONTRACORS OPTION TO RENEW CONTRACT, NEW ITEM FOR FUEL COST

2 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  0.000  1.000  0.000  0.00

TRAFFIC CONTROL FOR SL 335 AT ARDEN RD

 0.00Category Subtotal

PROJECT RMC - A00215461 CONTROL 648443001

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0150 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  14,480.000  14,480.00  14,480.00

Various vinyl rollup signs for Maint Sections

 14,480.00Category Subtotal

648443001RMC - A00215461PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0140 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0145 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $564,259.42
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  2.000  2.00 60.00

05007003 000 EA  250.000MOBILIZATION (CALLOUT 1)  22.000  5,500.00 1.00

05007003 EA  287.500MOBILIZATION (CALLOUT 1)  3.000  862.50 1.00

05007004 EA  1,000.000MOBILIZATION (CALLOUT 2)  1.000  1,000.00 0.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  242.000  24,200.00 50.00

05037001 DAY  115.000PORTABLE CHANGEABLE MESSAGE SIGN  27.000  3,105.00 50.00

05057001 000 DAY  210.000TMA (STATIONARY)  481.000  101,010.00 100.00

05057001 DAY  241.500TMA (STATIONARY)  34.000  8,211.00 100.00

05057003 000 DAY  50.000TMA (MOBILE OPERATION)  4.000  200.00 100.00

05057003 DAY  57.500TMA (MOBILE OPERATION)  1.000  57.50 100.00

05107003 MO  250.000ONE-WAY TRAF CONT (PORT TRAF SIG)  1.000  250.00 0.00

07907005 000 EA  325.000LANE CLOSURE(SETUP & REM)(TYP 5)  58.000  18,850.00 400.00

07907007 000 EA  400.000LANE CLOSURE(SETUP & REM)(TYP 7)  377.000  150,800.00 150.00

07907007 EA  460.000LANE CLOSURE(SETUP & REM)(TYP 7)  45.000  20,700.00 150.00

07907008 000 EA  40.000LANE CLOSURE(SETUP & REM)(TYP 8)  2.000  80.00 25.00

07907011 000 EA  200.000LANE CLOSURE(SETUP & REM)(TYP 11)  75.000  15,000.00 150.00

07907011 EA  230.000LANE CLOSURE(SETUP & REM)(TYP 11)  9.000  2,070.00 150.00

07907012 000 EA  90.000LANE CLOSURE(SETUP & REM)(TYP 12)  1.000  90.00 10.00

07907013 000 EA  90.000LANE CLOSURE(SETUP & REM)(TYP 13)  4.000  360.00 10.00

07907014 000 EA  300.000LANE CLOSURE(SETUP & REM)(TYP 14)  223.000  66,900.00 200.00

07907014 EA  345.000LANE CLOSURE(SETUP & REM)(TYP 14)  20.000  6,900.00 200.00

07907018 000 EA  285.000LANE CLOSURE(SETUP & REM)(TYP 18)  415.000  118,275.00 250.00

07907018 EA  327.750LANE CLOSURE(SETUP & REM)(TYP 18)  3.000  983.25 250.00

96087001 DOL  83.340UNIQUE CHANGE ORDER ITEM 1  13.000  1,083.42 0.00

96087002 DOL  1.000UNIQUE CHANGE ORDER ITEM 2  14,480.000  14,480.00 0.00

Various vinyl rollup signs for Maint Sections

96087003 DOL  1.000UNIQUE CHANGE ORDER ITEM 3  3,289.750  3,289.75 0.00

Various vinyl rollup signs for Maint Sections

$564,259.42TOTAL ITEM EARNINGS TO DATE


