
648448001CONTRACT ID:

PROJECT: RMC - A00215471

CONTRACT:

01261402

PROJECTED AMOUNT: $522,878.00

CONTRACTOR:

HIGHWAY: SH0130

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

RARE EARTH LANDSCAPE SOLUTIONS LLC

Omar X. De Leon, P.E.

WILLIAMSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/14/2026AWARD DATE:

ESTIMATE PERIOD:

0006

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/05/2026

01/14/2026

ESTIMATE PAID:

 78

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/26/2026

$522,878.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $522,876.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 118.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 92.41

$59,951.48 $414,129.83 $474,081.31 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($9,120.00)$0.00 ($9,120.00)

$0.00 $0.00 $0.00 

$69,071.48 $414,129.83 $483,201.31 

$0.00 $0.00 $0.00 

$69,071.48 $483,201.31 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $414,129.83 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$9,120.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 12

 12

C. O. ADJUSTED DAYS:

 78

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/26/2026

04/16/2026

 66

 0

 66

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  19  11

HOLIDAY 1

OTHER - SEE RMRKS 2

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00215471 648448001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,000.000 $1,000.00 1.000  4.00 5.00

0070 05057001 TMA (STATIONARY)000 DAY  1.000 $3.00 3.000  3.00 41.00

0075 06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  550.000 $57,750.00 105.000  225.00 231.00

0085 06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T)000 EA  655.000 $38,645.00 59.000  240.00 247.00

0090 06447005 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT)000 EA  880.000 $880.00 1.000  3.00 3.00

0095 06447025 IN SM RD SN SUP&AM TYS80(1)SA(P)000 EA  740.000 $2,220.00 3.000  5.00 7.00

0100 06447028 IN SM RD SN SUP&AM TYS80(1)SA(T)000 EA  880.000 $2,640.00 3.000  65.00 66.00

0105 06447031 IN SM RD SN SUP&AM TYS80(1)SA(U)000 EA  875.000 $4,375.00 5.000  15.00 18.00

0110 06447032 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)000 EA  1,100.000 $1,100.00 1.000  3.00 5.00

0120 06447035 IN SM RD SN SUP&AM TYS80(1)SA(U-WC)000 EA  1,150.000 $5,750.00 5.000  17.00 18.00

0125 06447061 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N)000 EA  1,500.000 $12,000.00 8.000  8.00 24.00

0130 06447062 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S)000 EA  1,600.000 $1,600.00 1.000  1.00 4.00

0135 06447064 IN SM RD SN SUP&AM (INST SIGN ONLY)000 EA  600.000 $6,600.00 11.000  14.00 23.00

0140 06447073 REMOVE SM RD SN SUP&AM000 EA  50.000 $10,150.00 203.000  589.00 605.00

0145 06447074 REMOVE BRDG MNT CLEARANCE SIGN ASSM000 EA  150.000 $1,350.00 9.000  9.00 28.00

0150 06447075 REMOVE SM RD SN SUP&AM (SIGN ONLY)000 EA  300.000 $3,300.00 11.000  14.00 23.00

9000 96017001 MATERIAL ON HAND DOL  1.000 -$83,703.68-83,703.680  16,721.15 1.00

9003 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $3,412.16 3,412.160  3,412.16 1.00

$69,071.48TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648448001PROJECT CONTROLRMC - A00215471

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  20,000.000  1.000  0.000  0.90  18,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  5.000  0.000  4.00  4,000.00

0070 05057001 000 TMA (STATIONARY) DAY  1.000  41.000  0.000  3.00  3.00

0075 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  550.000  231.000  0.000  225.00  123,750.00

0080 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  800.000  1.000  0.000  1.00  800.00

0085 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  655.000  247.000  0.000  240.00  157,200.00

0090 06447005 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA  880.000  3.000  0.000  3.00  2,640.00

0095 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  740.000  7.000  0.000  5.00  3,700.00

0100 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  880.000  66.000  0.000  65.00  57,200.00

0105 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  875.000  18.000  0.000  15.00  13,125.00

0110 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,100.000  5.000  0.000  3.00  3,300.00

0115 06447033 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  1,400.000  2.000  0.000  2.00  2,800.00

0120 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,150.000  18.000  0.000  17.00  19,550.00

0125 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  1,500.000  24.000  0.000  8.00  12,000.00

0130 06447062 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  1,600.000  4.000  0.000  1.00  1,600.00

0135 06447064 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  600.000  23.000  0.000  14.00  8,400.00

0140 06447073 000 REMOVE SM RD SN SUP&AM EA  50.000  605.000  0.000  589.00  29,450.00

0145 06447074 000 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA  150.000  28.000  0.000  9.00  1,350.00

0150 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  300.000  23.000  0.000  14.00  4,200.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  16,721.15  16,721.15

9003 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  3,412.16  3,412.16

Category Subtotal $483,201.31

648448001RMC - A00215471PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

9001 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9002 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9004 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9005 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $483,201.31
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  20,000.000MOBILIZATION  0.900  18,000.00 1.00

05027001 000 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  4,000.00 5.00

05057001 000 DAY  1.000TMA (STATIONARY)  3.000  3.00 41.00

06447001 000 EA  550.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  225.000  123,750.00 231.00

06447002 000 EA  800.000IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM)  1.000  800.00 1.00

06447004 000 EA  655.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  240.000  157,200.00 247.00

06447005 000 EA  880.000IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT)  3.000  2,640.00 3.00

06447025 000 EA  740.000IN SM RD SN SUP&AM TYS80(1)SA(P)  5.000  3,700.00 7.00

06447028 000 EA  880.000IN SM RD SN SUP&AM TYS80(1)SA(T)  65.000  57,200.00 66.00

06447031 000 EA  875.000IN SM RD SN SUP&AM TYS80(1)SA(U)  15.000  13,125.00 18.00

06447032 000 EA  1,100.000IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)  3.000  3,300.00 5.00

06447033 000 EA  1,400.000IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT)  2.000  2,800.00 2.00

06447035 000 EA  1,150.000IN SM RD SN SUP&AM TYS80(1)SA(U-WC)  17.000  19,550.00 18.00

06447061 000 EA  1,500.000IN BRIDGE MNT CLEARANCE SGN ASSM(TY N)  8.000  12,000.00 24.00

06447062 000 EA  1,600.000IN BRIDGE MNT CLEARANCE SGN ASSM(TY S)  1.000  1,600.00 4.00

06447064 000 EA  600.000IN SM RD SN SUP&AM (INST SIGN ONLY)  14.000  8,400.00 23.00

06447073 000 EA  50.000REMOVE SM RD SN SUP&AM  589.000  29,450.00 605.00

06447074 000 EA  150.000REMOVE BRDG MNT CLEARANCE SIGN ASSM  9.000  1,350.00 28.00

06447075 000 EA  300.000REMOVE SM RD SN SUP&AM (SIGN ONLY)  14.000  4,200.00 23.00

96017001 DOL  1.000MATERIAL ON HAND  16,721.150  16,721.15 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  3,412.160  3,412.16 1.00

$483,201.31TOTAL ITEM EARNINGS TO DATE


