
648450001CONTRACT ID:

PROJECT: RMC - A00215474

CONTRACT:

11251401

PROJECTED AMOUNT: $570,917.00

CONTRACTOR:

HIGHWAY: SH0130

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

RHINO EQUITY, LLC

Omar X. De Leon, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/10/2025

11/12/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$570,917.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $570,915.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 16.50

$94,197.37 $0.00 $94,197.37 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$94,197.37 $0.00 $94,197.37 

$0.00 $0.00 $0.00 

$94,197.37 $94,197.37 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

02/09/2026

 65

 0

 65

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

OTHER - SEE RMRKS 22

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1



CONTRACT ID 648450001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0008

WORK PERFORMED THIS PERIOD

RMC - A00215474 648450001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

9000 96017001 MATERIAL ON HAND DOL  1.000 $94,197.37 94,197.370  94,197.37 1.00

$94,197.37TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648450001PROJECT CONTROLRMC - A00215474

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  94,197.37  94,197.37

Category Subtotal $94,197.37

648450001RMC - A00215474PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  15,000.000  1.000  0.000  0.000  0.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  5.000  0.000  0.000  0.00

0070 05057001 000 TMA (STATIONARY) DAY  500.000  42.000  0.000  0.000  0.00

0075 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  540.000  210.000  0.000  0.000  0.00

0080 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  655.000  276.000  0.000  0.000  0.00

0085 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  855.000  1.000  0.000  0.000  0.00

0090 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  730.000  4.000  0.000  0.000  0.00

0095 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  805.000  69.000  0.000  0.000  0.00

0100 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  885.000  2.000  0.000  0.000  0.00

0105 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,200.000  9.000  0.000  0.000  0.00

0110 06447033 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  1,200.000  15.000  0.000  0.000  0.00

0115 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  975.000  13.000  0.000  0.000  0.00

0120 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,000.000  24.000  0.000  0.000  0.00

0125 06447064 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  170.000  5.000  0.000  0.000  0.00

0130 06447073 000 REMOVE SM RD SN SUP&AM EA  55.000  624.000  0.000  0.000  0.00

0135 06447074 000 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA  1,500.000  23.000  0.000  0.000  0.00

0140 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  200.000  5.000  0.000  0.000  0.00

0145 06907027 000 REMOVAL OF SIGNAL RELATED SIGNS EA  1,000.000  2.000  0.000  0.000  0.00

9001 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9002 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9003 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9004 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9005 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $94,197.37
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

96017001 DOL  1.000MATERIAL ON HAND  94,197.370  94,197.37 1.00

$94,197.37TOTAL ITEM EARNINGS TO DATE


