
648457001CONTRACT ID:

PROJECT: MMC - A00215500

CONTRACT:

05250901

PROJECTED AMOUNT: $622,932.63

CONTRACTOR:

HIGHWAY: US0084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 008

NSG LOGISTICS, LLC

Clayton Zacha, P.E.

MCLENNAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

05/27/2025AWARD DATE:

ESTIMATE PERIOD:

0004

10/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 06/11/2025

05/20/2025

ESTIMATE PAID:

 103

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/15/2025

$622,932.63

CONTRACT:

09/26/2025

AWARD AMOUNT: $622,932.63

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 28.22

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 1.46

$9,117.60 $0.00 $9,117.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$9,117.60 $0.00 $9,117.60 

$0.00 $0.00 $0.00 

$9,117.60 $9,117.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 103

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/15/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/26/2025  1

09/27/2025  1

09/28/2025  1

09/29/2025  1

09/30/2025  1

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1
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WORK PERFORMED THIS PERIOD

MMC - A00215500 648457001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0150 80147465 CAT 8C-B BRINE SALT (DEL)(SITE 8)000 TON  189.950 $9,117.60 48.000  48.00 200.00

$9,117.60TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648457001PROJECT CONTROLMMC - A00215500

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0150 80147465 000 CAT 8C-B BRINE SALT (DEL)(SITE 8) TON  189.950  200.000  0.000  48.00  9,117.60

Category Subtotal $9,117.60

648457001MMC - A00215500PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80147230 000 CAT 8A-B BRINE SALT (DEL)(SITE 1) TON  139.760  264.000  0.000  0.000  0.00

0065 80147233 000 CAT 8A-B BRINE SALT (DEL)(SITE 4) TON  115.100  100.000  0.000  0.000  0.00

0070 80147238 000 CAT 8A-B BRINE SALT (DEL)(SITE 9) TON  124.430  200.000  0.000  0.000  0.00

0075 80147268 000 CAT 8A-B BRINE SALT (DEL)(SITE 1) CY  113.860  72.000  0.000  0.000  0.00

0080 80147275 000 CAT 8A-B BRINE SALT (DEL)(SITE 8) CY  102.200  75.000  0.000  0.000  0.00

0085 80147344 000 CAT 8A-R ROAD SALT (DEL)(SITE 1) TON  139.760  22.000  0.000  0.000  0.00

0090 80147346 000 CAT 8A-R ROAD SALT (DEL)(SITE 3) TON  128.760  44.000  0.000  0.000  0.00

0095 80147351 000 CAT 8A-R ROAD SALT (DEL)(SITE 8) TON  128.100  100.000  0.000  0.000  0.00

0100 80147382 000 CAT 8A-R ROAD SALT (DEL)(SITE 1) CY  113.860  400.000  0.000  0.000  0.00

0105 80147385 000 CAT 8A-R ROAD SALT (DEL)(SITE 4) CY  89.200  800.000  0.000  0.000  0.00

0110 80147389 000 CAT 8A-R ROAD SALT (DEL)(SITE 8) CY  102.200  1,200.000  0.000  0.000  0.00

0115 80147458 000 CAT 8C-B BRINE SALT (DEL)(SITE 1) TON  201.610  8.000  0.000  0.000  0.00

0120 80147459 000 CAT 8C-B BRINE SALT (DEL)(SITE 2) TON  194.280  88.000  0.000  0.000  0.00

0125 80147460 000 CAT 8C-B BRINE SALT (DEL)(SITE 3) TON  190.610  44.000  0.000  0.000  0.00

0130 80147461 000 CAT 8C-B BRINE SALT (DEL)(SITE 4) TON  176.950  100.000  0.000  0.000  0.00

0135 80147462 000 CAT 8C-B BRINE SALT (DEL)(SITE 5) TON  195.610  100.000  0.000  0.000  0.00

0140 80147463 000 CAT 8C-B BRINE SALT (DEL)(SITE 6) TON  179.280  60.000  0.000  0.000  0.00

0145 80147464 000 CAT 8C-B BRINE SALT (DEL)(SITE 7) TON  193.940  100.000  0.000  0.000  0.00

0155 80147466 000 CAT 8C-B BRINE SALT (DEL)(SITE 9) TON  186.280  200.000  0.000  0.000  0.00

0160 80147499 000 CAT 8C-B BRINE SALT (DEL)(SITE 4) CY  151.050  600.000  0.000  0.000  0.00

0165 80147503 000 CAT 8C-B BRINE SALT (DEL)(SITE 8) CY  164.050  75.000  0.000  0.000  0.00

0501 96027010 000 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0502 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $9,117.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147465 000 TON  189.950CAT 8C-B BRINE SALT (DEL)(SITE 8)  48.000  9,117.60 200.00

$9,117.60TOTAL ITEM EARNINGS TO DATE


