
 23,336.78

648466001CONTRACT ID:

PROJECT: RMC - A00215511

CONTRACT:

06250601

PROJECTED AMOUNT: $271,110.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

BK FIELD OPERATIONS LLC

Valerie Alvarado, P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/10/2025AWARD DATE:

ESTIMATE PERIOD:

0015

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/26/2025

06/10/2025

ESTIMATE PAID:

 364

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/07/2025

$294,446.78

CONTRACT:

09/01/2026

AWARD AMOUNT: $271,110.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 99.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $314,734.28 $314,734.28 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $314,734.28 $314,734.28 

$0.00 $0.00 $0.00 

$0.00 $314,734.28 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $314,734.28 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 364

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/07/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING AE ACCEPTA 30

09/01/2026  1 AWAITING AE ACCEPTANCE

09/02/2026  1 AWAITING AE ACCEPTANCE

09/03/2026  1 AWAITING AE ACCEPTANCE

09/04/2026  1 AWAITING AE ACCEPTANCE

09/05/2026  1 AWAITING AE ACCEPTANCE

09/06/2026  1 AWAITING AE ACCEPTANCE

09/07/2026  1 AWAITING AE ACCEPTANCE

09/08/2026  1 AWAITING AE ACCEPTANCE

09/09/2026  1 AWAITING AE ACCEPTANCE

09/10/2026  1 AWAITING AE ACCEPTANCE

09/11/2026  1 AWAITING AE ACCEPTANCE

09/12/2026  1 AWAITING AE ACCEPTANCE

09/13/2026  1 AWAITING AE ACCEPTANCE

09/14/2026  1 AWAITING AE ACCEPTANCE

09/15/2026  1 AWAITING AE ACCEPTANCE

09/16/2026  1 AWAITING AE ACCEPTANCE

09/17/2026  1 AWAITING AE ACCEPTANCE

09/18/2026  1 AWAITING AE ACCEPTANCE

09/19/2026  1 AWAITING AE ACCEPTANCE

09/20/2026  1 AWAITING AE ACCEPTANCE

09/21/2026  1 AWAITING AE ACCEPTANCE

09/22/2026  1 AWAITING AE ACCEPTANCE

09/23/2026  1 AWAITING AE ACCEPTANCE

09/24/2026  1 AWAITING AE ACCEPTANCE

09/25/2026  1 AWAITING AE ACCEPTANCE

09/26/2026  1 AWAITING AE ACCEPTANCE

09/27/2026  1 AWAITING AE ACCEPTANCE

09/28/2026  1 AWAITING AE ACCEPTANCE

09/29/2026  1 AWAITING AE ACCEPTANCE

09/30/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648466001PROJECT CONTROLRMC - A00215511

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  10.000  0.000  8.00  8.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  25.000  0.000  23.00  23.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  30.000  0.000  31.00  31.00

0075 05057001 000 TMA (STATIONARY) DAY  1.000  50.000  0.000  51.00  51.00

0080 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  700.000  5.000  0.000  7.00  4,900.00

0100 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  1.000  5.000  0.000  3.00  3.00

0105 06587014 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR) EA  1.000  100.000  0.000  6.00  6.00

0110 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  1.000  200.000  0.000  51.00  51.00

0120 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  1.000  200.000  0.000  32.00  32.00

0125 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  6.000  4,000.000  0.000  4,301.00  25,806.00

0130 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  20.000  50.000  0.000  29.00  580.00

0135 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  400.000  5.000  0.000  13.00  5,200.00

0140 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  1.000  200.000  0.000  97.00  97.00

0145 07707007 000 REPLACE STEEL POST W/O CONC FND EA  500.000  100.000  80.000  199.00  99,500.00

0150 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  1.000  20.000  0.000  1.00  1.00

0155 07707009 000 REPLACE STEEL POST W/ CONC FND EA  1.000  20.000  0.000  19.00  19.00

0160 07707010 000 REALIGN POSTS EA  200.000  10.000  0.000  52.00  10,400.00

0165 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  3,000.000  50.000 -10.000  40.00  120,000.00

0170 07707018 000 REPLACE BLOCKOUT EA  100.000  300.000  112.000  412.00  41,200.00

0176 07707019 REPAIR STEEL POST WITH BASE PLATE EA  2,136.780  0.000  1.000  1.00  2,136.78

FM 2020 Location

0180 07707027 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  60.000  50.000  0.000  39.00  2,340.00

0185 07727005 000 POST AND CABLE FENCE(REMV / REPL POSTS) EA  50.000  40.000  0.000  20.00  1,000.00

0190 07727006 000 POST AND CABLE FENCE(RMV/REPL CNC ANCH) EA  1.000  10.000  0.000  2.00  2.00

0195 07727007 000 POST AND CABLE FENCE (REMV/ REPL CABLE) LF  5.000  500.000  0.000  250.00  1,250.00

0200 07727008 000 POST AND CABLE FENCE (REPAIR) LF  0.100  1,000.000  0.000  975.00  97.50

Category Subtotal $314,734.28

648466001RMC - A00215511PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 05407030 000 CONNECTOR PLATE FOR THRIE BEAM EA  1.000  5.000  0.000  0.000  0.00

0090 05407031 000 MTL BM GD FEN TRANS (31"-28")(25') EA  1.000  10.000  0.000  0.000  0.00

0095 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  5.000  0.000  0.000  0.00

0115 06587033 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BR) EA  1.000  100.000  0.000  0.000  0.00

0175 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  1.000  20.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $314,734.28
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  8.000  8.00 10.00

05007033 000 EA  1.000MOBILIZATION (EMERGENCY)  23.000  23.00 25.00

05037001 000 DAY  1.000PORTABLE CHANGEABLE MESSAGE SIGN  31.000  31.00 30.00

05057001 000 DAY  1.000TMA (STATIONARY)  51.000  51.00 50.00

05407015 000 EA  700.000DOWNSTREAM ANCHOR TERMINAL SECTION  7.000  4,900.00 5.00

05427003 000 EA  1.000REMOVE DOWNSTREAM ANCHOR TERMINAL  3.000  3.00 5.00

06587014 000 EA  1.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR)  6.000  6.00 100.00

06587018 000 EA  1.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  51.000  51.00 200.00

06587036 000 EA  1.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  32.000  32.00 200.00

07707001 000 LF  6.000REPLACE RAIL ELEMENT (W-BEAM)  4,301.000  25,806.00 4,000.00

07707002 000 LF  20.000REPLACE RAIL ELEMENT (THRIE-BEAM)  29.000  580.00 50.00

07707003 000 EA  400.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  13.000  5,200.00 5.00

07707006 000 EA  1.000REPLACE TIMBER POST W/O CONC FND  97.000  97.00 200.00

07707007 000 EA  500.000REPLACE STEEL POST W/O CONC FND  199.000  99,500.00 100.00

07707008 000 EA  1.000REPLACE TIMBER POST W/ CONC FND  1.000  1.00 20.00

07707009 000 EA  1.000REPLACE STEEL POST W/ CONC FND  19.000  19.00 20.00

07707010 000 EA  200.000REALIGN POSTS  52.000  10,400.00 10.00

07707013 000 EA  3,000.000REM OBSOLETE GET & REPL W/ SGT  40.000  120,000.00 50.00

07707018 000 EA  100.000REPLACE BLOCKOUT  412.000  41,200.00 300.00

07707019 EA  2,136.780REPAIR STEEL POST WITH BASE PLATE  1.000  2,136.78 0.00

FM 2020 Location

07707027 000 LF  60.000REPAIR RAIL ELEMENT (CURVED RAIL)  39.000  2,340.00 50.00

07727005 000 EA  50.000POST AND CABLE FENCE(REMV / REPL POSTS)  20.000  1,000.00 40.00

07727006 000 EA  1.000POST AND CABLE FENCE(RMV/REPL CNC ANCH)  2.000  2.00 10.00

07727007 000 LF  5.000POST AND CABLE FENCE (REMV/ REPL CABLE)  250.000  1,250.00 500.00

07727008 000 LF  0.100POST AND CABLE FENCE (REPAIR)  975.000  97.50 1,000.00

$314,734.28TOTAL ITEM EARNINGS TO DATE


