
 84,800.00

648467001CONTRACT ID:

PROJECT: RMC - A00215512

CONTRACT:

06252005

PROJECTED AMOUNT: $116,263.00

CONTRACTOR:

HIGHWAY: SH0347

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

AIMS COMPANIES

John Serna, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/24/2025AWARD DATE:

ESTIMATE PERIOD:

0014

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/22/2025

06/23/2025

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 08/05/2025

$201,063.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $115,263.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/25/2026

00/00/0000

 100.00

$0.00 $128,136.25 $128,136.25 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $128,136.25 $128,136.25 

$0.00 $0.00 $0.00 

$0.00 $128,136.25 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $128,136.25 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/05/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

WORK ACCEPTED 24

WORK COMPL &  ACCE 1

09/01/2026  1 WORK ACCEPTED

09/02/2026  1 WORK ACCEPTED

09/03/2026  1 WORK ACCEPTED

09/04/2026  1 WORK ACCEPTED

09/05/2026  1 WORK ACCEPTED

09/06/2026  1 WORK ACCEPTED

09/07/2026  1 WORK ACCEPTED

09/08/2026  1 WORK ACCEPTED

09/09/2026  1 WORK ACCEPTED

09/10/2026  1 WORK ACCEPTED

09/11/2026  1 WORK ACCEPTED

09/12/2026  1 WORK ACCEPTED

09/13/2026  1 WORK ACCEPTED

09/14/2026  1 WORK ACCEPTED

09/15/2026  1 WORK ACCEPTED

09/16/2026  1 WORK ACCEPTED

09/17/2026  1 WORK ACCEPTED

09/18/2026  1 WORK ACCEPTED

09/19/2026  1 WORK ACCEPTED

09/20/2026  1 WORK ACCEPTED

09/21/2026  1 WORK ACCEPTED

09/22/2026  1 WORK ACCEPTED

09/23/2026  1 WORK ACCEPTED

09/24/2026  1 WORK ACCEPTED

09/25/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648467001PROJECT CONTROLRMC - A00215512

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  2,500.000  6.000  0.000  6.00  15,000.00

0075 05057001 000 TMA (STATIONARY) DAY  175.000  6.000  0.000  10.00  1,750.00

0085 07647002 000 PUMP STATION WELL CLEANING EA  3,250.000  3.000  0.000  1.00  3,250.00

0090 07647003 000 BASKET AND INLET PIPE CLEANING EA  600.000  6.000  0.000  1.00  600.00

0095 07647008 000 STORM SEWER CLEANING (PIPE)(19"-24"DIA) LF  8.250  3,000.000  0.000  3,045.00  25,121.25

0110 70007001 000 STORM SEWER (TELEVISION INSPECTION) LF  4.500  3,779.000  0.000  50.00  225.00

0111 70007001 STORM SEWER (TELEVISION INSPECTION) LF  4.500  0.000  1,000.000  420.00  1,890.00

Chambers County CO #1

0112 70177002 VACUUM CLEAN DRAIN INLETS AND RACEWAYS CYC  7,300.000  0.000  11.000  11.00  80,300.00

Vacuum Excavation Jefferson & Orange County

Category Subtotal $128,136.25

648467001RMC - A00215512PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  3,000.000  2.000  0.000  0.000  0.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  48.000  0.000  0.000  0.00

0080 07647001 000 DRAIN INLET CLEANING EA  175.000  21.000  0.000  0.000  0.00

0100 07647010 000 STORM SEWER CLEANING (PIPE)(31"-36"DIA) LF  17.500  579.000  0.000  0.000  0.00

0105 07647023 000 PUMP STATION WELL CLEANING (LARGE) EA  6,500.000  3.000  0.000  0.000  0.00

0115 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0120 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0125 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0130 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0135 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $128,136.25
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  2,500.000MOBILIZATION (CALLOUT)  6.000  15,000.00 6.00

05057001 000 DAY  175.000TMA (STATIONARY)  10.000  1,750.00 6.00

07647002 000 EA  3,250.000PUMP STATION WELL CLEANING  1.000  3,250.00 3.00

07647003 000 EA  600.000BASKET AND INLET PIPE CLEANING  1.000  600.00 6.00

07647008 000 LF  8.250STORM SEWER CLEANING (PIPE)(19"-24"DIA)  3,045.000  25,121.25 3,000.00

70007001 000 LF  4.500STORM SEWER (TELEVISION INSPECTION)  470.000  2,115.00 3,779.00

70177002 CYC  7,300.000VACUUM CLEAN DRAIN INLETS AND RACEWAYS  11.000  80,300.00 0.00

Vacuum Excavation Jefferson & Orange County

$128,136.25TOTAL ITEM EARNINGS TO DATE


