
648470001CONTRACT ID:

PROJECT: MMC - A00215545

CONTRACT:

10252401

PROJECTED AMOUNT: $300,958.00

CONTRACTOR:

HIGHWAY: FM0170

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

ERGON ASPHALT & EMULSIONS, INC.

Armando Ramirez, P.E.

BREWSTER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

10/07/2025AWARD DATE:

ESTIMATE PERIOD:

0002

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 10/20/2025

10/07/2025

ESTIMATE PAID:

 18

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/13/2025

$300,958.00

CONTRACT:

11/01/2025

AWARD AMOUNT: $300,960.00

EL PASO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 4.93

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 18

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/13/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  18  12

TIME NOT STARTED 12

11/01/2025  1 TIME NOT STARTED

11/02/2025  1 TIME NOT STARTED

11/03/2025  1 TIME NOT STARTED

11/04/2025  1 TIME NOT STARTED

11/05/2025  1 TIME NOT STARTED

11/06/2025  1 TIME NOT STARTED

11/07/2025  1 TIME NOT STARTED

11/08/2025  1 TIME NOT STARTED

11/09/2025  1 TIME NOT STARTED

11/10/2025  1 TIME NOT STARTED

11/11/2025  1 TIME NOT STARTED

11/12/2025  1 TIME NOT STARTED

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1

11/26/2025  1

11/27/2025  1

11/28/2025  1

11/29/2025  1

11/30/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648470001MMC - A00215545PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80037048 000 MS-2 (DEL)(SITE 1) GAL  4.180  3,000.000  0.000  0.000  0.00

0065 80037049 000 MS-2 (DEL)(SITE 2) GAL  4.180  18,000.000  0.000  0.000  0.00

0070 80037050 000 MS-2 (DEL)(SITE 3) GAL  4.180  15,000.000  0.000  0.000  0.00

0075 80037051 000 MS-2 (DEL)(SITE 4) GAL  4.180  18,000.000  0.000  0.000  0.00

0080 80037052 000 MS-2 (DEL)(SITE 5) GAL  4.180  15,000.000  0.000  0.000  0.00

0085 80037053 000 MS-2 (DEL)(SITE 6) GAL  4.180  3,000.000  0.000  0.000  0.00

0090 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0095 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


