
 261,000.00

648472001CONTRACT ID:

PROJECT: MMC - A00215557

CONTRACT:

07254204

PROJECTED AMOUNT: $2,037,000.00

CONTRACTOR:

HIGHWAY: US0377

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

NORTHEASTERN PAVERS, LLC

Sarah Horner, P.E.

ERATH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0012

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/18/2025

07/02/2025

ESTIMATE PAID:

 362
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/04/2025

$2,298,000.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $2,037,000.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 49.59

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 73.69

$873,779.30 $819,613.26 $1,693,392.56 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$873,779.30 $819,613.26 $1,693,392.56 

$0.00 $0.00 $0.00 

$873,779.30 $1,693,392.56 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $819,613.26 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 362

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/04/2025

09/04/2025

 365

 365

 730

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00215557 648472001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 80117002 D-GR HMA TY B PG 64-22 (DEL) SITE 1000 TON  90.000 $26,565.30 295.170  2,117.81 4,000.00

0090 80117056 D-GR HMA TY D PG 64-22 (DEL) SITE 1000 TON  100.000 $17,617.00 176.170  176.17 3,000.00

0095 80117057 D-GR HMA TY D PG 64-22 (DEL) SITE 2000 TON  100.000 $829,597.00 8,295.970  9,781.77 1,000.00

$873,779.30TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648472001PROJECT CONTROLMMC - A00215557

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0055 02477209 FL BS (RDWY DEL) (TY D GR 1-2) TON  38.000  0.000  4,500.000  9,778.52  371,583.76

0060 80117001 000 D-GR HMA TY B PG 64-22 (PICKUP) TON  70.000  1,200.000  0.000  88.08  6,165.60

0065 80117002 000 D-GR HMA TY B PG 64-22 (DEL) SITE 1 TON  90.000  4,000.000  0.000  2,117.81  190,602.90

0066 80117003 D-GR HMA TY B PG 64-22 (DEL) SITE 2 TON  90.000  0.000  1,000.000  674.51  60,705.90

0075 80117038 000 D-GR HMA TY C PG 64-22 (DEL) SITE 1 TON  95.000  3,000.000  0.000  422.85  40,170.75

0090 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  100.000  3,000.000  0.000  176.17  17,617.00

0095 80117057 000 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON  100.000  1,000.000  0.000  9,781.77  978,177.00

0105 80127041 000 ASPH CONC PATCH MAT (DEL)(ST2) TON  155.000  1,000.000  0.000  183.03  28,369.65

Category Subtotal $1,693,392.56

648472001MMC - A00215557PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 80117037 000 D-GR HMA TY C PG 64-22 (PICKUP) TON  75.000  1,000.000  0.000  0.000  0.00

0080 80117039 000 D-GR HMA TY C PG 64-22 (DEL) SITE 2 TON  95.000  1,400.000  0.000  0.000  0.00

0085 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  80.000  1,000.000  0.000  0.000  0.00

0100 80127040 000 ASPH CONC PATCH MAT (DEL)(ST1) TON  155.000  3,000.000  0.000  0.000  0.00

0110 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0115 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,693,392.56
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

02477209 TON  38.000FL BS (RDWY DEL) (TY D GR 1-2)  9,778.520  371,583.76 0.00

80117001 000 TON  70.000D-GR HMA TY B PG 64-22 (PICKUP)  88.080  6,165.60 1,200.00

80117002 000 TON  90.000D-GR HMA TY B PG 64-22 (DEL) SITE 1  2,117.810  190,602.90 4,000.00

80117003 TON  90.000D-GR HMA TY B PG 64-22 (DEL) SITE 2  674.510  60,705.90 0.00

80117038 000 TON  95.000D-GR HMA TY C PG 64-22 (DEL) SITE 1  422.850  40,170.75 3,000.00

80117056 000 TON  100.000D-GR HMA TY D PG 64-22 (DEL) SITE 1  176.170  17,617.00 3,000.00

80117057 000 TON  100.000D-GR HMA TY D PG 64-22 (DEL) SITE 2  9,781.770  978,177.00 1,000.00

80127041 000 TON  155.000ASPH CONC PATCH MAT (DEL)(ST2)  183.030  28,369.65 1,000.00

$1,693,392.56TOTAL ITEM EARNINGS TO DATE


