
 1,185,715.12

648473001CONTRACT ID:

PROJECT: RMC - A00215565

CONTRACT:

08254005

PROJECTED AMOUNT: $749,033.46

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

SWEEPING CORPORATION OF AMERICA, LLC

Chadwick Dabbs, P.E.

PARKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0004

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

08/07/2025

ESTIMATE PAID:

 117

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$1,934,748.58

CONTRACT:

12/26/2025

AWARD AMOUNT: $749,034.46

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 32.05

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 14.60

$98,218.32 $184,170.78 $282,389.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$98,218.32 $184,170.78 $282,389.10 

$0.00 $0.00 $0.00 

$98,218.32 $282,389.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $184,170.78 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 117

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

10/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  012/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00215565 648473001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  225.000 $225.00 1.000  5.00 18.00

0061 05007002 MOBILIZATION (CALLOUT)000 EA  400.000 $1,200.00 3.000  3.00 66.00

Added by CO#1 for North TarrantSUPP DESCR

0070 05057001 TMA (STATIONARY)000 DAY  1.000 $3.00 3.000  3.00 12.00

0075 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $42.00 42.000  198.00 2,744.00

0076 05057003 TMA (MOBILE OPERATION)000 DAY  450.000 $17,550.00 39.000  39.00 520.00

Added by CO#1 for North TarrantSUPP DESCR

0080 07357003 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)000 MI  105.000 $53,634.00 510.800  2,022.30 6,236.40

0081 07357003 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)000 MI  59.000 $6,065.79 102.810  102.81 5,312.00

Added by CO#1 for North TarrantSUPP DESCR

0082 07357037 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)000 MI  59.000 $2,754.12 46.680  46.68 3,077.00

Added by CO#1 for North TarrantSUPP DESCR

0083 07357049 DEBRIS REMOVAL (DIRECT CONNECTOR)000 MI  59.000 $711.54 12.060  12.06 1,099.00

Added by CO#1 for North TarrantSUPP DESCR

0091 07387001 CLEANING / SWEEPING (CENTER MEDIAN)000 MI  119.000 $5,061.07 42.530  42.53 818.00

Added by CO#1 for North TarrantSUPP DESCR

0096 07387025 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 MI  119.000 $4,760.00 40.000  40.00 970.00

Added by CO#1 for North TarrantSUPP DESCR

0101 07387049 CLEANING / SWEEPING (FRONTAGE ROAD)000 MI  119.000 $1,326.85 11.150  11.15 240.00

Added by CO#1 for North TarrantSUPP DESCR

0102 07387070 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)000 MI  119.000 $2,890.51 24.290  24.29 692.00

Added by CO#1 for North TarrantSUPP DESCR

0103 07387091 CLEANING / SWEEPING (DIRECT CONNECTOR)000 MI  119.000 $1,994.44 16.760  16.76 179.00

Added by CO#1 for North TarrantSUPP DESCR

$98,218.32TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648473001PROJECT CONTROLRMC - A00215565

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  225.000  18.000  0.000  5.00  1,125.00

0061 05007002 000 MOBILIZATION (CALLOUT) EA  400.000  0.000  66.000  3.00  1,200.00

Added by CO#1 for North Tarrant

0070 05057001 000 TMA (STATIONARY) DAY  1.000  12.000  0.000  3.00  3.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  2,744.000  0.000  198.00  198.00

0076 05057003 000 TMA (MOBILE OPERATION) DAY  450.000  0.000  520.000  39.00  17,550.00

Added by CO#1 for North Tarrant

0080 07357003 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI  105.000  6,236.400  0.000  2,022.30  212,341.50

0081 07357003 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI  59.000  0.000  5,312.000  102.81  6,065.79

Added by CO#1 for North Tarrant

0082 07357037 000 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) MI  59.000  0.000  3,077.000  46.68  2,754.12

Added by CO#1 for North Tarrant

0083 07357049 000 DEBRIS REMOVAL (DIRECT CONNECTOR) MI  59.000  0.000  1,099.000  12.06  711.54

Added by CO#1 for North Tarrant

0090 07387004 000 CLEANING / SWEEPING (CENTER MEDIAN) CYC  105.500  325.000  0.000  113.95  12,021.73

0091 07387001 000 CLEANING / SWEEPING (CENTER MEDIAN) MI  119.000  0.000  818.000  42.53  5,061.07

Added by CO#1 for North Tarrant

0095 07387025 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  105.000  426.400  0.000  113.35  11,901.75

0096 07387025 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  119.000  0.000  970.000  40.00  4,760.00

Added by CO#1 for North Tarrant

0100 07387049 000 CLEANING / SWEEPING (FRONTAGE ROAD) MI  59.000  32.800  0.000  8.20  483.80

0101 07387049 000 CLEANING / SWEEPING (FRONTAGE ROAD) MI  119.000  0.000  240.000  11.15  1,326.85

Added by CO#1 for North Tarrant

0102 07387070 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  119.000  0.000  692.000  24.29  2,890.51

Added by CO#1 for North Tarrant

0103 07387091 000 CLEANING / SWEEPING (DIRECT CONNECTOR) MI  119.000  0.000  179.000  16.76  1,994.44

Added by CO#1 for North Tarrant

Category Subtotal $282,389.10

648473001RMC - A00215565PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  2.000  0.000  0.000  0.00

0066 05007033 000 MOBILIZATION (EMERGENCY) EA  550.000  0.000  10.000  0.000  0.00

Added by CO#1 for North Tarrant

0071 05057001 000 TMA (STATIONARY) DAY  10.000  0.000  24.000  0.000  0.00

Added by CO#1 for North Tarrant

0085 07357072 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  20.000  100.000  0.000  0.000  0.00

0086 07357072 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  20.000  0.000  200.000  0.000  0.00
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Added by CO#1 for North Tarrant

0104 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  20.000  0.000  327.000  0.000  0.00

Added by CO#1 for North Tarrant

0105 07387104 000 CLEANING / SWEEPING (SPOT) MI  20.000  200.000  0.000  0.000  0.00

0106 07387104 000 CLEANING / SWEEPING (SPOT) MI  20.000  0.000  200.000  0.000  0.00

Added by CO#1 for North Tarrant

0110 07387105 000 CLEANING / SWEEPING (HANDWORK) SY  0.010  40,976.000  0.000  0.000  0.00

0111 07387105 000 CLEANING / SWEEPING (HANDWORK) SY  0.010  0.000  26,212.000  0.000  0.00

Added by CO#1 for North Tarrant

0115 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $282,389.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  225.000MOBILIZATION (CALLOUT)  5.000  1,125.00 18.00

05007002 000 EA  400.000MOBILIZATION (CALLOUT)  3.000  1,200.00 18.00

Added by CO#1 for North Tarrant

05057001 000 DAY  1.000TMA (STATIONARY)  3.000  3.00 12.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  198.000  198.00 2,744.00

05057003 000 DAY  450.000TMA (MOBILE OPERATION)  39.000  17,550.00 2,744.00

Added by CO#1 for North Tarrant

07357003 000 MI  59.000DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)  102.810  6,065.79 6,236.40

Added by CO#1 for North Tarrant

07357003 000 MI  105.000DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)  2,022.300  212,341.50 6,236.40

07357037 000 MI  59.000DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)  46.680  2,754.12 0.00

Added by CO#1 for North Tarrant

07357049 000 MI  59.000DEBRIS REMOVAL (DIRECT CONNECTOR)  12.060  711.54 0.00

Added by CO#1 for North Tarrant

07387001 000 MI  119.000CLEANING / SWEEPING (CENTER MEDIAN)  42.530  5,061.07 0.00

Added by CO#1 for North Tarrant

07387004 000 CYC  105.500CLEANING / SWEEPING (CENTER MEDIAN)  113.950  12,021.73 325.00

07387025 000 MI  105.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  113.350  11,901.75 426.40

07387025 000 MI  119.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  40.000  4,760.00 426.40

Added by CO#1 for North Tarrant

07387049 000 MI  59.000CLEANING / SWEEPING (FRONTAGE ROAD)  8.200  483.80 32.80

07387049 000 MI  119.000CLEANING / SWEEPING (FRONTAGE ROAD)  11.150  1,326.85 32.80

Added by CO#1 for North Tarrant

07387070 000 MI  119.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  24.290  2,890.51 0.00

Added by CO#1 for North Tarrant

07387091 000 MI  119.000CLEANING / SWEEPING (DIRECT CONNECTOR)  16.760  1,994.44 0.00

Added by CO#1 for North Tarrant

$282,389.10TOTAL ITEM EARNINGS TO DATE


