
648474001CONTRACT ID:

PROJECT: RMC - A00215567

CONTRACT:

06250602

PROJECTED AMOUNT: $209,440.00

CONTRACTOR:

HIGHWAY: SH0158

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

AUSTIN BARRICADE COMPANY, L.L.C.

Jennifer Chavarria, P.E.

MIDLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/10/2025AWARD DATE:

ESTIMATE PERIOD:

0015

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/27/2025

06/10/2025

ESTIMATE PAID:

 395
-31.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/04/2025

$209,440.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $209,440.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 99.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 88.48

$0.00 $185,320.00 $185,320.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $185,320.00 $185,320.00 

$0.00 $0.00 $0.00 

$0.00 $185,320.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $185,320.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 364

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/04/2025

08/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAIT FINAL ACCEPT 30

09/01/2026  1 AWAIT FINAL ACCEPT

09/02/2026  1 AWAIT FINAL ACCEPT

09/03/2026  1 AWAIT FINAL ACCEPT

09/04/2026  1 AWAIT FINAL ACCEPT

09/05/2026  1 AWAIT FINAL ACCEPT

09/06/2026  1 AWAIT FINAL ACCEPT

09/07/2026  1 AWAIT FINAL ACCEPT

09/08/2026  1 AWAIT FINAL ACCEPT

09/09/2026  1 AWAIT FINAL ACCEPT

09/10/2026  1 AWAIT FINAL ACCEPT

09/11/2026  1 AWAIT FINAL ACCEPT

09/12/2026  1 AWAIT FINAL ACCEPT

09/13/2026  1 AWAIT FINAL ACCEPT

09/14/2026  1 AWAIT FINAL ACCEPT

09/15/2026  1 AWAIT FINAL ACCEPT

09/16/2026  1 AWAIT FINAL ACCEPT

09/17/2026  1 AWAIT FINAL ACCEPT

09/18/2026  1 AWAIT FINAL ACCEPT

09/19/2026  1 AWAIT FINAL ACCEPT

09/20/2026  1 AWAIT FINAL ACCEPT

09/21/2026  1 AWAIT FINAL ACCEPT

09/22/2026  1 AWAIT FINAL ACCEPT

09/23/2026  1 AWAIT FINAL ACCEPT

09/24/2026  1 AWAIT FINAL ACCEPT

09/25/2026  1 AWAIT FINAL ACCEPT

09/26/2026  1 AWAIT FINAL ACCEPT

09/27/2026  1 AWAIT FINAL ACCEPT

09/28/2026  1 AWAIT FINAL ACCEPT

09/29/2026  1 AWAIT FINAL ACCEPT

09/30/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648474001PROJECT CONTROLRMC - A00215567

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  6,000.000  12.000  0.000  12.00  72,000.00

0065 07347001 000 LITTER REMOVAL AC  20.000  6,672.000  0.000  5,666.00  113,320.00

Category Subtotal $185,320.00

648474001RMC - A00215567PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 07347003 000 LITTER REMOVAL (SPOT) AC  20.000  200.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $185,320.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  6,000.000MOBILIZATION (CALLOUT)  12.000  72,000.00 12.00

07347001 000 AC  20.000LITTER REMOVAL  5,666.000  113,320.00 6,672.00

$185,320.00TOTAL ITEM EARNINGS TO DATE


