
648477001CONTRACT ID:

PROJECT: RMC - A00215571

CONTRACT:

07252101

PROJECTED AMOUNT: $822,470.07

CONTRACTOR:

HIGHWAY: SH0495

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

R&M INCORPORATED

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/22/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/06/2025

07/22/2025

ESTIMATE PAID:

 39

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2025

$822,470.07

CONTRACT:

08/01/2026

AWARD AMOUNT: $817,470.07

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 27.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 58.64

$0.00 $482,284.80 $482,284.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.06 $0.06 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $482,284.74 $482,284.74 

$0.00 $0.00 $0.00 

$0.00 $482,284.74 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $482,284.74 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 39

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2025

00/00/0000

 140

 0

 140

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

BETWEEN CYCLES 21

SATURDAY 5

SUNDAY 5

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 BETWEEN CYCLES

08/04/2026  1 BETWEEN CYCLES

08/05/2026  1 BETWEEN CYCLES

08/06/2026  1 BETWEEN CYCLES

08/07/2026  1 BETWEEN CYCLES

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 BETWEEN CYCLES

08/11/2026  1 BETWEEN CYCLES

08/12/2026  1 BETWEEN CYCLES

08/13/2026  1 BETWEEN CYCLES

08/14/2026  1 BETWEEN CYCLES

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 BETWEEN CYCLES

08/18/2026  1 BETWEEN CYCLES

08/19/2026  1 BETWEEN CYCLES

08/20/2026  1 BETWEEN CYCLES

08/21/2026  1 BETWEEN CYCLES

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 BETWEEN CYCLES

08/25/2026  1 BETWEEN CYCLES

08/26/2026  1 BETWEEN CYCLES

08/27/2026  1 BETWEEN CYCLES

08/28/2026  1 BETWEEN CYCLES

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 BETWEEN CYCLES
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648477001PROJECT CONTROLRMC - A00215571

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 07307002 000 FULL - WIDTH MOWING - TRACT (2) AC  43.910  11,861.400  0.000  7,005.42  307,607.99

0075 07347001 000 LITTER REMOVAL AC  25.000  11,861.400  0.000  6,987.07  174,676.75

Category Subtotal $482,284.74

648477001RMC - A00215571PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1.000  1.000  0.000  0.000  0.00

0070 07307021 000 SPOT MOWING AC  1.000  100.000  0.000  0.000  0.00

0100 96027002 PAYMENT ADJUSTMENT-NEG DOL  1.000  1,000.000  0.000  0.000  0.00

0105 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1,000.000  0.000  0.000  0.00

0110 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

090 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

095 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $482,284.74
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07307002 000 AC  43.910FULL - WIDTH MOWING - TRACT (2)  7,005.420  307,607.99 11,861.40

07347001 000 AC  25.000LITTER REMOVAL  6,987.070  174,676.75 11,861.40

$482,284.74TOTAL ITEM EARNINGS TO DATE


