
Contract ID: 648478001

Project: RMC - A00215578

Highway:

District: HOUSTON

Contract: 05261203 County: GALVESTON

Award Amount: $847,316.40 Area Engineer: DAVID LAZARO

Projected Amount $846,560.40 Area Number: 060

Adj Projected Amount $0.00

Contractor: BATTERSON, LLP

Estimate Number: 0003 Letting Date: 05/12/2026

Estimate Paid: ü Award Date: 05/15/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/11/2026

Estimate Type: Progress Work Begin Date: 07/06/2026

% Complete 65.83 Accepted Date:

% Time Used: 23.84

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $557,266.59 $520,443.39 $36,823.20

Participating $0.00 $0.00 $0.00

Non-Participating $557,266.59 $520,443.39 $36,823.20

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $557,266.59 $520,443.39 $36,823.20

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/06/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/01/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 87 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

Total Period Days: 25 0 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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Contractor's Estimate Package
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09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3
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Worked Performed This Period

Project: RMC - A00215578 Control 648478001

Category: 001 Description: REFLECTIVE PAVEMENT MARKINGS (LONG LINE)

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0130 06787002 000 PAV SURF PREP FOR MRK (6") LF $0.01 52889 $528.89 739,728.00 790,181.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY $10.00 3 $30.00 100.00 81.00

0070 06667236 000 RE PM TY III (W)(6")(SLD) LF $0.65 34458 $22,397.70 140,000.00 75,823.00

9020 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 984.16 $984.16 1.00 23,952.93

0080 06667248 000 RE PM TY III (Y)(6")(SLD) LF $0.65 255 $165.75 140,000.00 177,863.00

0090 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF $1.00 4626 $4,626.00 9,728.00 86,956.00

0100 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.57 8960 $5,107.20 140,000.00 161,990.00

0075 06667237 000 RE PM TY III (W)(6")(BRK) LF $0.65 4590 $2,983.50 40,000.00 87,189.00

Total Item Earnings This Estimate $36,823.20
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Contract Line Items

Project: RMC - A00215578 Control 648478001

Category: 001 Description: REFLECTIVE PAVEMENT MARKINGS (LONG LINE)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $3,500.00 6.00 0.00 2.00 $7,000.00

0065 05057003 0 TMA (MOBILE OPERATION) DAY $10.00 100.00 0.00 81.00 $810.00

0070 06667236 0 RE PM TY III (W)(6")(SLD) LF $0.65 140,000.00 0.00 75,823.00 $49,284.95

0075 06667237 0 RE PM TY III (W)(6")(BRK) LF $0.65 40,000.00 0.00 87,189.00 $56,672.85

0080 06667248 0 RE PM TY III (Y)(6")(SLD) LF $0.65 140,000.00 0.00 177,863.00 $115,610.95

0085 06667249 0 RE PM TY III (Y)(6")(BRK) LF $0.65 40,000.00 0.00 31,720.00 $20,618.00

0090 06667262 0 RE PM TY III (BLK)(6")(SHADOW) LF $1.00 9,728.00 0.00 86,956.00 $86,956.00

0095 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.57 40,000.00 0.00 31,090.00 $17,721.30

0100 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.57 140,000.00 0.00 161,990.00 $92,334.30

0105 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.57 50,000.00 0.00 10,650.00 $6,070.50

0110 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.57 140,000.00 0.00 126,900.00 $72,333.00

0115 06727002 0 REFL PAV MRKR TY I-C EA $5.50 20,000.00 0.00 0.00 $0.00

0120 06727004 0 REFL PAV MRKR TY II-A-A EA $5.50 7,000.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00215578 Control 648478001

Category: 001 Description: REFLECTIVE PAVEMENT MARKINGS (LONG LINE)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06777002 0 ELIM EXT PM & MRKS (6") LF $0.29 739,728.00 0.00 0.00 $0.00

0130 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.01 739,728.00 0.00 790,181.00 $7,901.81

0135 06787033 0 PAV SURF PREP FOR MRK (RPM) EA $0.01 27,000.00 0.00 0.00 $0.00

9000 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

9005 96057007 ROAD USER COST - INCENTIVE DOL $1.00 1.00 0.00 0.00 $0.00

9010 96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 0.00 $0.00

9015 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

9020 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 23,952.93 $23,952.93

9025 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

9030 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

9035 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00

9040 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

9045 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00215578 Control 648478001

Category: 001 Description: REFLECTIVE PAVEMENT MARKINGS (LONG LINE)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

9050 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $557,266.59

Total Item earnings this contract $557,266.59
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $3,500.00 6.00 2.00 $7,000.00

05057003 TMA (MOBILE OPERATION) DAY $10.00 100.00 81.00 $810.00

06667236 RE PM TY III (W)(6")(SLD) LF $0.65 140,000.00 75,823.00 $49,284.95

06667237 RE PM TY III (W)(6")(BRK) LF $0.65 40,000.00 87,189.00 $56,672.85

06667248 RE PM TY III (Y)(6")(SLD) LF $0.65 140,000.00 177,863.00 $115,610.95

06667249 RE PM TY III (Y)(6")(BRK) LF $0.65 40,000.00 31,720.00 $20,618.00

06667262 RE PM TY III (BLK)(6")(SHADOW) LF $1.00 9,728.00 86,956.00 $86,956.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.57 40,000.00 31,090.00 $17,721.30

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.57 140,000.00 161,990.00 $92,334.30

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.57 50,000.00 10,650.00 $6,070.50

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.57 140,000.00 126,900.00 $72,333.00

06727002 REFL PAV MRKR TY I-C EA $5.50 20,000.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $5.50 7,000.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.29 739,728.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.01 739,728.00 790,181.00 $7,901.81

06787033 PAV SURF PREP FOR MRK (RPM) EA $0.01 27,000.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96057007 ROAD USER COST - INCENTIVE DOL $1.00 1.00 0.00 $0.00

96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 23,952.93 $23,952.93

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $557,266.59
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Total Item Earnings To Date
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