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CONTRACT ID: 648483001 HIGHWAY: US0069
PROJECT: RMC - A00215630 DISTRICT NAME: BEAUMONT
CONTRACT: 11252001 COUNTY: JEFFERSON
AWARD AMOUNT: $300,165.00 AREA ENGINEER: John Serna, P.E.
PROJECTED AMOUNT: $300,165.00 AREA NUMBER: 051
ADJ. PROJECTED AMOUNT:  $300,165.00
CONTRACTOR: AUSTIN BARRICADE COMPANY, L.L.C.
ESTIMATE NUMBER: 0010 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 22.00 ACCEPTED DATE:
% TIME USED: 71.78 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $66,033.00 $66,033.00 $0.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $66,033.00 $66,033.00 $0.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $66,033.00 $66,033.00 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:
REMARKS:

REPORT DATE:

11/12/2025
11/14/2025
12/15/2025
01/12/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***

10/08/26



CONTRACT ID 648483001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

01/12/2026
00/00/0000
365
0
365
262
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 648483001 ESTIMATE 0010 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 648483001 ESTIMATE 0010

CONTRACT LINE ITEMS

PROJECT RMC - A00215630 CONTROL 648483001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA
0065 05057001 000 TMA (STATIONARY) DAY
0070 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI
0075 07527005 000 TREE REMOVAL (4" - 12" DIA) EA
PROJECT RMC - A00215630 CONTROL 648483001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0080 07527006 000 TREE REMOVAL (12" - 18" DIA) EA
0085 07527007 000 TREE REMOVAL (18" - 24" DIA) EA
0090 07527008 000 TREE REMOVAL (24" - 30" DIA) EA
0095 07527009 000 TREE REMOVAL (30" - 36" DIA) EA
0100 07527010 000 TREE REMOVAL (36" - 42" DIA) EA
0105 07527011 000 TREE REMOVAL (42" - 48" DIA) EA
0110 96057006 WORK ORDER LIQUIDATED DAMAGES DOL
0115 96067001 LAW ENFORCEMENT PERSONNEL DOL
0120 96067019 SPECIAL DEDUCTION DOL
0125 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

1.000
1.000
3,000.000
500.000

UNIT
PRICE

400.000
450.000
450.000
350.000
300.000
1,000.000
-1.000
1.000
-1.000
1.000

BID
QUANTITY

40.000
125.000
50.000
100.000

BID
QUANTITY

100.000
55.000
45.000
20.000
20.000

2.000
1,000.000
1,000.000
1,000.000
1,000.000

TOTAL ITEM EARNINGS THIS CONTRACT

NET CO QTY PAID
QUANTITY TO DATE
0.000 1.00
0.000 32.00
0.000 19.00
0.000 18.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$

1.00
32.00
57,000.00
9,000.00

$66,033.00

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$66,033.00



CONTRACT ID

648483001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007002
05057001
07527001
07527005

SP
NBR

000
000
000
000

DESCRIPTION

MOBILIZATION (CALLOUT)

TMA (STATIONARY)

TREE TRIMMING / BRUSH REMOVAL
TREE REMOVAL (4" - 12" DIA)

0010

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA
DAY
MI
EA

UNIT BID
PRICE QUANTITY
1.000 40.00
1.000 125.00

3,000.000 50.00
500.000 100.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID AMOUNT
TO DATE )
1.000 1.00
32.000 32.00
19.000 57,000.00
18.000 9,000.00
$66,033.00
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