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CONTRACT ID: 648484001 HIGHWAY: IH0020
PROJECT: RMC - A00215637 DISTRICTNAME:  FORT WORTH
CONTRACT: 10254001 COUNTY: PALO PINTO
AWARD AMOUNT: $1,250,155.00 AREAENGINEER:  Chadwick Dabbs, P.E.
PROJECTED AMOUNT: $1,249,187.00 AREA NUMBER: 057
ADJ. PROJECTED AMOUNT:  $1,249,187.00
CONTRACTOR: T&L CLEANING SERVICES LLC
ESTIMATE NUMBER: 0004 LETTING DATE: 10/08/2025
ESTIMATE PAID: V1 AWARD DATE: 10/30/2025
ESTIMATE PERIOD: 00/01/2026 to 09/25/2026 NOTICE TO PROCEED DATE: 1111712025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/15/2026
% COMPLETE: 16.08 ACCEPTED DATE: 00/00/0000
% TIME USED: 14.11 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

TOTAL TO DATE

$200,837.00
$0.00
$200,837.00
$0.00
$0.00
$0.00
$0.00
$0.00

$200,837.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

PREV TO DATE

THIS ESTIMATE

$200,837.00 $0.00
$200,837.00 $0.00
$200,837.00 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648484001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

06/15/2026
06/15/2026
730
0
730
103
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026

. A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$968.00

0

DAYS AT

PER DAY $968.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
25 25 0
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CONTRACT ID 648484001 ESTIMATE 0004 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 648484001 ESTIMATE 0004

CONTRACT LINE ITEMS

PROJECT RMC - A00215637 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT)

0080 07307022 000 FULL - WIDTH MOWING

0085 07347001 000 LITTER REMOVAL

PROJECT RMC - A00215637 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 05057003 000 TMA (MOBILE OPERATION)

0070 07307020 000 STRIP MOWING
0075 07307021 000 SPOT MOWING
0090 07347003 000 LITTER REMOVAL (SPOT)

0095 96057006

WORK ORDER LIQUIDATED DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

648484001
ROADWAY

UNIT

EA
AC
AC

648484001
ROADWAY

UNIT

DAY
AC
AC
AC
DOL

UNIT
PRICE

1.000
42.000
17.000

UNIT
PRICE

1.000
26.000
1.000
1.000
-968.000

BID
QUANTITY

9.000
20,424.000
20,424.000

BID
QUANTITY

130.000
1,700.000
400.000
400.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 1.00
0.000 3,404.00
0.000 3,404.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$
1.00

142,968.00
57,868.00

$200,837.00

AMOUNT
(%)

0.00
0.00
0.00
0.00
0.00

0.00

$200,837.00



CONTRACT ID

648484001

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007002
07307022
07347001

SP
NBR

000
000
000

DESCRIPTION

MOBILIZATION (CALLOUT)
FULL - WIDTH MOWING
LITTER REMOVAL

ESTIMATE

0004

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA
AC
AC

UNIT
PRICE

1.000
42.000
17.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

9.00
20,424.00
20,424.00

QTY PAID
TO DATE

1.000
3,404.000
3,404.000

AMOUNT
$)
1.00

142,968.00
57,868.00

$200,837.00
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