
648490001CONTRACT ID:

PROJECT: RMC - A00215659

CONTRACT:

11252002

PROJECTED AMOUNT: $363,380.00

CONTRACTOR:

HIGHWAY: US0096

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

AUSTIN BARRICADE COMPANY, L.L.C.

Bryce Broussard, P.E.

JASPER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/14/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/15/2025

11/12/2025

ESTIMATE PAID:

 253

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/21/2026

$363,380.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $363,380.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 69.32

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 51.26

$0.00 $186,283.00 $186,283.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $186,283.00 $186,283.00 

$0.00 $0.00 $0.00 

$0.00 $186,283.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $186,283.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 253

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/21/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648490001PROJECT CONTROLRMC - A00215659

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  30.000  0.000  4.00  4.00

0065 05057001 000 TMA (STATIONARY) DAY  1.000  100.000  0.000  79.00  79.00

0070 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  3,000.000  50.000  0.000  53.00  159,000.00

0075 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  600.000  150.000  0.000  25.00  15,000.00

0080 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  500.000  105.000  0.000  3.00  1,500.00

0085 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  450.000  85.000  0.000  3.00  1,350.00

0090 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  100.000  65.000  0.000  5.00  500.00

0095 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  300.000  45.000  0.000  2.00  600.00

0100 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  400.000  25.000  0.000  5.00  2,000.00

0105 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  1,250.000  2.000  0.000  5.00  6,250.00

Category Subtotal $186,283.00

648490001RMC - A00215659PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0115 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0120 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0125 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $186,283.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  4.000  4.00 30.00

05057001 000 DAY  1.000TMA (STATIONARY)  79.000  79.00 100.00

07527001 000 MI  3,000.000TREE TRIMMING / BRUSH REMOVAL  53.000  159,000.00 50.00

07527005 000 EA  600.000TREE REMOVAL (4" - 12" DIA)  25.000  15,000.00 150.00

07527006 000 EA  500.000TREE REMOVAL (12" - 18" DIA)  3.000  1,500.00 105.00

07527007 000 EA  450.000TREE REMOVAL (18" - 24" DIA)  3.000  1,350.00 85.00

07527008 000 EA  100.000TREE REMOVAL (24" - 30" DIA)  5.000  500.00 65.00

07527009 000 EA  300.000TREE REMOVAL (30" - 36" DIA)  2.000  600.00 45.00

07527010 000 EA  400.000TREE REMOVAL (36" - 42" DIA)  5.000  2,000.00 25.00

07527011 000 EA  1,250.000TREE REMOVAL (42" - 48" DIA)  5.000  6,250.00 2.00

$186,283.00TOTAL ITEM EARNINGS TO DATE


