
 158,339.74

648491001CONTRACT ID:

PROJECT: RMC - A00215663

CONTRACT:

08250206

PROJECTED AMOUNT: $393,101.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

TRP INFRASTRUCTURE SERVICES, LLC

Chadwick Dabbs, P.E.

PALO PINTO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/28/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/12/2025

08/21/2025

ESTIMATE PAID:

 299
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2025

$551,440.74

CONTRACT:

09/01/2026

AWARD AMOUNT: $393,860.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 40.96

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 49.05

$32,047.00 $238,454.02 $270,501.02 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$32,047.00 $238,454.02 $270,501.02 

$0.00 $0.00 $0.00 

$32,047.00 $270,501.02 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $238,454.02 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 299

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

12/01/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00215663 648491001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  2,500.000 $2,500.00 1.000  6.00 6.00

0065 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $2.00 2.000  42.00 140.00

0095 06667144 RE PM TY I (W)6"(BRK)(090MIL)(CALLOUT)000 LF  0.650 $3,835.00 5,900.000  9,710.00 15,000.00

0100 06667145 RE PM TY I (W)6"(SLD)(090MIL)(CALLOUT)000 LF  0.650 $9,453.60 14,544.000  23,820.00 15,000.00

0105 06667146 RE PM TY I (W)8"(SLD)(090MIL)(CALLOUT)000 LF  0.900 $360.00 400.000  400.00 5,000.00

0193 06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL)000 LF  0.650 $3,055.00 4,700.000  6,760.00 5,000.00

0195 06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL)000 LF  0.650 $12,841.40 19,756.000  28,632.00 5,000.00

$32,047.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648491001PROJECT CONTROLRMC - A00215663

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  2,500.000  6.000  0.000  6.00  15,000.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  140.000  0.000  42.00  42.00

0070 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.500  10,000.000  0.000  10,456.00  5,228.00

0073 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.900  0.000  2,500.000  738.00  664.20

0074 06667029 000 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  3.040  0.000  1,500.000  364.00  1,106.56

0079 06667116 000 REFL PAV MRK TY I (Y)12"(SLD)(090MIL) LF  3.040  0.000  1,500.000  533.00  1,620.32

0095 06667144 000 RE PM TY I (W)6"(BRK)(090MIL)(CALLOUT) LF  0.650  15,000.000  0.000  9,710.00  6,311.50

0100 06667145 000 RE PM TY I (W)6"(SLD)(090MIL)(CALLOUT) LF  0.650  15,000.000  0.000  23,820.00  15,483.00

0105 06667146 000 RE PM TY I (W)8"(SLD)(090MIL)(CALLOUT) LF  0.900  5,000.000  0.000  400.00  360.00

0110 06667148 000 RE PM TY I(W)12"(SLD)(090MIL)(CALLOUT) LF  3.850  400.000  0.000  112.00  431.20

0115 06667150 000 RE PM TY I(W)24"(SLD)(090MIL)(CALLOUT) LF  10.000  400.000  0.000  1,379.00  13,790.00

0120 06667152 000 RE PM TY I (W)(ARROW)(090MIL)(CALLOUT) EA  150.000  10.000  0.000  70.00  10,500.00

0130 06667156 000 RE PM TY I(W)(RR XING)(090MIL)(CALLOUT) EA  550.000  4.000  0.000  1.00  550.00

0135 06667158 000 RE PM TY I (W)(WORD)(090MIL)(CALLOUT) EA  200.000  10.000  0.000  29.00  5,800.00

0158 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.430  0.000  2,500.000  1,710.00  735.30

0165 06667210 000 RE PM TY II (Y) 4" (SLD) LF  0.290  25,000.000  0.000  64,873.00  18,813.17

0170 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.930  10,000.000  0.000  1,914.00  1,780.02

0193 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.650  0.000  5,000.000  6,760.00  4,394.00

0195 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.650  5,000.000  0.000  28,632.00  18,610.80

0205 06727002 000 REFL PAV MRKR TY I-C EA  4.500  500.000  0.000  249.00  1,120.50

0215 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  5,000.000  0.000  3,955.00  17,797.50

0220 06727006 000 REFL PAV MRKR TY II-C-R EA  4.500  5,000.000  0.000  140.00  630.00

0240 06777006 000 ELIM EXT PM & MRKS (12") LF  2.000  100.000  0.000  168.00  336.00

0245 06777008 000 ELIM EXT PM & MRKS (24") LF  3.000  100.000  0.000  801.00  2,403.00

0525 06667150 000 RE PM TY I(W)24"(SLD)(090MIL)(CALLOUT) LF  10.000  0.000  169.000  126.00  1,260.00

Added by CO #5

0530 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.190  0.000  17,440.000  50,309.00  9,558.71

Added by CO #5

0535 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.200  0.000  22,196.000  21,930.00  4,386.00

Added by CO #5

0540 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.210  0.000  118,914.000  118,832.00  24,954.72

Added by CO #5

Category Subtotal $183,666.50

648491001RMC - A00215663PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 06667089 000 REF PAV MRK TY I(W)36"(YLD TRI)(090MIL) EA  50.000  10.000  0.000  0.000  0.00

0080 06667137 000 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF  1.000  10,000.000  0.000  0.000  0.00

0085 06667141 000 RE PM TY I (W)4"(BRK)(090MIL)(CALLOUT) LF  0.500  25,000.000  0.000  0.000  0.00
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0090 06667142 000 RE PM TY I (W)4"(SLD)(090MIL)(CALLOUT) LF  0.450  150,000.000  0.000  0.000  0.00

0125 06667154 000 RE PM TY I(W)(DBL ARW)(090MIL)(CALLOUT) EA  190.000  6.000  0.000  0.000  0.00

0140 06667160 000 RE PM TY I (Y)4"(BRK)(090MIL)(CALLOUT) LF  0.500  25,000.000  0.000  0.000  0.00

0145 06667161 000 RE PM TY I (Y)4"(SLD)(090MIL)(CALLOUT) LF  0.450  150,000.000  0.000  0.000  0.00

0146 06667162 000 RE PM TY I (Y)8"(SLD)(090MIL)(CALLOUT) LF  0.900  0.000  2,000.000  0.000  0.00

0150 06667168 000 RE PM TY II (W) 4" (BRK) LF  0.300  25,000.000  0.000  0.000  0.00

0155 06667171 000 RE PM TY II (W) 4" (SLD) LF  0.290  25,000.000  0.000  0.000  0.00

0159 06667182 000 RE PM TY II (W) 12" (SLD) LF  1.180  0.000  2,500.000  0.000  0.00

0160 06667208 000 RE PM TY II (Y) 4" (BRK) LF  0.300  25,000.000  0.000  0.000  0.00

0168 06667214 000 RE PM TY II (Y) 8" (SLD) LF  0.430  0.000  2,500.000  0.000  0.00

0169 06667215 000 RE PM TY II (Y) 12" (SLD) LF  1.180  0.000  2,500.000  0.000  0.00

0175 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.930  10,000.000  0.000  0.000  0.00

0180 06667346 000 PAVEMENT SLER 4" LF  0.100  2,500.000  0.000  0.000  0.00

0185 06667347 000 PAVEMENT SLER 6" LF  0.500  2,500.000  0.000  0.000  0.00

0190 06667348 000 PAVEMENT SLER 8" LF  1.000  400.000  0.000  0.000  0.00

0200 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  6.000  10,000.000  0.000  0.000  0.00

0210 06727003 000 REFL PAV MRKR TY I-R EA  11.000  100.000  0.000  0.000  0.00

0225 06777001 000 ELIM EXT PM & MRKS (4") LF  0.350  1,000.000  0.000  0.000  0.00

0230 06777002 000 ELIM EXT PM & MRKS (6") LF  0.500  1,000.000  0.000  0.000  0.00

0235 06777004 000 ELIM EXT PM & MRKS (8") LF  1.000  1,000.000  0.000  0.000  0.00

0250 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  35.000  6.000  0.000  0.000  0.00

0255 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  35.000  6.000  0.000  0.000  0.00

0260 06777015 000 ELIM EXT PM & MRKS (WORD) EA  35.000  2.000  0.000  0.000  0.00

0265 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  100.000  2.000  0.000  0.000  0.00

0270 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  11.000  200.000  0.000  0.000  0.00

0275 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0280 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0500 06667213 RE PM TY II (Y) 6" (SLD) LF  0.210  0.000  0.000  0.000  0.00

0505 06667211 RE PM TY II (Y) 6" (BRK) LF  0.200  0.000  0.000  0.000  0.00

0510 06667175 RE PM TY II (W) 6" (SLD) LF  0.190  0.000  0.000  0.000  0.00

0520 06667150 RE PM TY I(W)24"(SLD)(090MIL)(CALLOUT) LF  10.000  0.000  0.000  0.000  0.00

0545 06667086 REF PAV MRK TY I(W)18"(YLD TRI)(090MIL) EA  65.000  0.000  7.000  0.000  0.00

Added by CO #7 Wise County

 0.00Category Subtotal

PROJECT RMC - A00215663 CONTROL 648491001

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0156 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.180  0.000  75,000.000  50,045.00  9,008.10

0157 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.180  0.000  200,000.000  251,801.00  45,324.18

0166 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.180  0.000  75,000.000  30,840.00  5,551.20

0167 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.180  0.000  200,000.000  149,728.00  26,951.04

 86,834.52Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $270,501.02
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  2,500.000MOBILIZATION (CALLOUT)  6.000  15,000.00 6.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  42.000  42.00 140.00

05337002 000 LF  0.500MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  10,456.000  5,228.00 10,000.00

06667023 000 LF  0.900REFL PAV MRK TY I (W)8"(SLD)(090MIL)  738.000  664.20 0.00

06667029 000 LF  3.040REFL PAV MRK TY I (W)12"(SLD)(090MIL)  364.000  1,106.56 0.00

06667116 000 LF  3.040REFL PAV MRK TY I (Y)12"(SLD)(090MIL)  533.000  1,620.32 0.00

06667144 000 LF  0.650RE PM TY I (W)6"(BRK)(090MIL)(CALLOUT)  9,710.000  6,311.50 15,000.00

06667145 000 LF  0.650RE PM TY I (W)6"(SLD)(090MIL)(CALLOUT)  23,820.000  15,483.00 15,000.00

06667146 000 LF  0.900RE PM TY I (W)8"(SLD)(090MIL)(CALLOUT)  400.000  360.00 5,000.00

06667148 000 LF  3.850RE PM TY I(W)12"(SLD)(090MIL)(CALLOUT)  112.000  431.20 400.00

06667150 000 LF  10.000RE PM TY I(W)24"(SLD)(090MIL)(CALLOUT)  1,505.000  15,050.00 400.00

06667152 000 EA  150.000RE PM TY I (W)(ARROW)(090MIL)(CALLOUT)  70.000  10,500.00 10.00

06667156 000 EA  550.000RE PM TY I(W)(RR XING)(090MIL)(CALLOUT)  1.000  550.00 4.00

06667158 000 EA  200.000RE PM TY I (W)(WORD)(090MIL)(CALLOUT)  29.000  5,800.00 10.00

06667172 000 LF  0.180RE PM TY II (W) 6" (BRK)  50,045.000  9,008.10 0.00

06667175 000 LF  0.180RE PM TY II (W) 6" (SLD)  251,801.000  45,324.18 0.00

06667175 000 LF  0.190RE PM TY II (W) 6" (SLD)  50,309.000  9,558.71 0.00

Added by CO #5

06667179 000 LF  0.430RE PM TY II (W) 8" (SLD)  1,710.000  735.30 0.00

06667210 000 LF  0.290RE PM TY II (Y) 4" (SLD)  64,873.000  18,813.17 25,000.00

06667211 000 LF  0.180RE PM TY II (Y) 6" (BRK)  30,840.000  5,551.20 0.00

06667211 000 LF  0.200RE PM TY II (Y) 6" (BRK)  21,930.000  4,386.00 0.00

Added by CO #5

06667213 000 LF  0.180RE PM TY II (Y) 6" (SLD)  149,728.000  26,951.04 0.00

06667213 000 LF  0.210RE PM TY II (Y) 6" (SLD)  118,832.000  24,954.72 0.00

Added by CO #5

06667265 000 LF  0.930RE PROFILE PM TY I(W)6"(SLD)(090MIL)  1,914.000  1,780.02 10,000.00

06667419 000 LF  0.650REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  6,760.000  4,394.00 0.00

06667422 000 LF  0.650REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  28,632.000  18,610.80 5,000.00

06727002 000 EA  4.500REFL PAV MRKR TY I-C  249.000  1,120.50 500.00

06727004 000 EA  4.500REFL PAV MRKR TY II-A-A  3,955.000  17,797.50 5,000.00

06727006 000 EA  4.500REFL PAV MRKR TY II-C-R  140.000  630.00 5,000.00

06777006 000 LF  2.000ELIM EXT PM & MRKS (12")  168.000  336.00 100.00

06777008 000 LF  3.000ELIM EXT PM & MRKS (24")  801.000  2,403.00 100.00

$270,501.02TOTAL ITEM EARNINGS TO DATE


