
648492001CONTRACT ID:

PROJECT: MMC - A00215664

CONTRACT:

06250103

PROJECTED AMOUNT: $549,128.25

CONTRACTOR:

HIGHWAY: IH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

AKA-MATERIALS

Jesse Herrera, P.E.

FRANKLIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

06/26/2025AWARD DATE:

ESTIMATE PERIOD:

0002

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 07/28/2025

06/26/2025

ESTIMATE PAID:

 61

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$549,128.25

CONTRACT:

11/01/2025

AWARD AMOUNT: $549,128.25

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 33.52

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 61

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

00/00/0000

 182

 0

 182

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1

11/26/2025  1

11/27/2025  1

11/28/2025  1

11/29/2025  1

11/30/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648492001MMC - A00215664PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80097010 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 10) TON  249.000  1,500.000  0.000  0.000  0.00

0065 80097019 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 1) BAG  12.350  1,575.000  0.000  0.000  0.00

0070 80097020 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 2) BAG  12.440  1,575.000  0.000  0.000  0.00

0075 80097021 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 3) BAG  12.350  1,575.000  0.000  0.000  0.00

0080 80097022 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 4) BAG  12.490  1,575.000  0.000  0.000  0.00

0085 80097023 000 HYDRAULIC CEMENT(TY I)(DEL)(ST5) BAG  12.350  1,575.000  0.000  0.000  0.00

0090 80097024 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 6) BAG  12.490  1,575.000  0.000  0.000  0.00

0095 80097025 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 7) BAG  12.350  1,575.000  0.000  0.000  0.00

0100 80097026 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 8) BAG  12.200  1,575.000  0.000  0.000  0.00

0105 80097027 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 9) BAG  12.490  1,575.000  0.000  0.000  0.00

0110 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0115 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


