
 12,861.19

648496001CONTRACT ID:

PROJECT: RMC - A00215731

CONTRACT:

05251303

PROJECTED AMOUNT: $791,568.44

CONTRACTOR:

HIGHWAY: SH0095

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HUNTER INDUSTRIES, LTD.

Covey Morrow, P.E.

LAVACA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/29/2025AWARD DATE:

ESTIMATE PERIOD:

0010

06/08/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/16/2025

05/29/2025

ESTIMATE PAID:

 19

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/25/2025

$804,429.63

CONTRACT:

05/26/2026

AWARD AMOUNT: $791,562.44

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 63.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/08/2026

00/00/0000

 100.00

$6,223.83 $969,868.95 $976,092.78 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$6,223.83 $969,868.95 $976,092.78 

$0.00 $0.00 $0.00 

$6,223.83 $976,092.78 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $969,868.95 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 19

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/25/2025

10/02/2025

 30

 0

 30

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 14  0  14

AWAITING FINAL DOCU 9

SATURDAY 2

SUNDAY 2

WORK COMPL &  ACCE 1

05/26/2026  1 AWAITING FINAL DOCUMENTATION

05/27/2026  1 AWAITING FINAL DOCUMENTATION

05/28/2026  1 AWAITING FINAL DOCUMENTATION

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

RMC - A00215731 648496001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 05007001 MOBILIZATION000 LS  62,238.250 $6,223.83 0.100  1.00 1.00

$6,223.83TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648496001PROJECT CONTROLRMC - A00215731

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167066 000 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  3.960  14,954.000  0.000  11,950.00  47,322.00

0065 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  109.340  339.000  0.000  375.00  41,002.50

0070 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  99.000  4,839.000  0.000  4,649.74  460,324.26

0075 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  52.360  100.000  0.000  3,492.71  182,878.35

0080 03547066 000 PLANE CONC PAV(0" TO 2") SY  1.430  43,979.000  0.000  43,865.80  62,728.10

0081 04387001 CLEANING AND SEALING EXISTING JOINTS LF  44.657  0.000  288.000  288.00  12,861.19

CO#1 - Add Clean & Seal Bridge Joint Item

0090 05007001 000 MOBILIZATION LS  62,238.250  1.000  0.000  1.00  62,238.26

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,280.220  2.000  0.000  2.00  4,560.44

0100 05057001 000 TMA (STATIONARY) DAY  350.000  10.000  0.000  15.00  5,250.00

0105 05057003 000 TMA (MOBILE OPERATION) DAY  550.000  5.000  0.000  1.00  550.00

0110 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.630  70.000  0.000  8.00  13.04

0115 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  3,086.000  0.000  1,829.00  2,981.27

0120 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.850  135.000  0.000  135.00  519.75

0125 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  1.350  18,572.000  0.000  15,783.00  21,307.05

0130 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  1.350  2,660.000  0.000  2,500.00  3,375.00

0135 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  1.350  17,004.000  0.000  14,950.00  20,182.50

0140 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.250  621.000  0.000  621.00  9,470.25

0145 06687091 000 PREFAB PM TY C (W)(ARROW) EA  335.000  1.000  0.000  1.00  335.00

0150 06687103 000 PREFAB PM TY C (W)(WORD) EA  345.000  1.000  0.000  1.00  345.00

0155 06687108 000 PREFAB PM TY C (W)(RR XING) EA  535.000  1.000  0.000  1.00  535.00

0160 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  88.000  6.000  0.000  6.00  528.00

0165 06727002 000 REFL PAV MRKR TY I-C EA  6.080  7.000  0.000  7.00  42.56

0170 06727004 000 REFL PAV MRKR TY II-A-A EA  6.080  453.000  0.000  491.00  2,985.28

0300 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  27,954.78  27,954.78

0320 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  5,467.25  5,467.25

0325 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  335.95  335.95

Category Subtotal $976,092.78

648496001RMC - A00215731PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 04797001 000 ADJUSTING MANHOLES EA  1,250.000  3.000  0.000  0.000  0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0310 96067019 SPECIAL DEDUCTION DOL  1.000  1.000  0.000  0.000  0.00

0315 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $976,092.78
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167066 000 GAL  3.960ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  11,950.000  47,322.00 14,954.00

03167232 000 CY  109.340AGGR (TY-PE, GR-4)(SAC-B)  375.000  41,002.50 339.00

03417050 000 TON  99.000D-GR HMA TY-D SAC-B PG70-22  4,649.740  460,324.26 4,839.00

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  5,467.250  5,467.25 1.00

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  335.950  335.95 1.00

03517005 000 SY  52.360FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  3,492.711  182,878.35 100.00

03547066 000 SY  1.430PLANE CONC PAV(0" TO 2")  43,865.800  62,728.10 43,979.00

04387001 LF  44.660CLEANING AND SEALING EXISTING JOINTS  288.000  12,861.19 0.00

CO#1 - Add Clean & Seal Bridge Joint Item

05007001 000 LS  62,238.250MOBILIZATION  1.000  62,238.26 1.00

05027001 000 MO  2,280.220BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  4,560.44 2.00

05057001 000 DAY  350.000TMA (STATIONARY)  15.000  5,250.00 10.00

05057003 000 DAY  550.000TMA (MOBILE OPERATION)  1.000  550.00 5.00

06627112 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY W  8.000  13.04 70.00

06627114 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,829.000  2,981.27 3,086.00

06667024 000 LF  3.850REFL PAV MRK TY I (W)8"(SLD)(100MIL)  135.000  519.75 135.00

06667293 000 LF  1.350TY I HIGH PERF PM (W)6"(SLD)(100MIL)  15,783.000  21,307.05 18,572.00

06667302 000 LF  1.350TY I HIGH PERF PM (Y)6"(BRK)(100MIL)  2,500.000  3,375.00 2,660.00

06667305 000 LF  1.350TY I HIGH PERF PM (Y)6"(SLD)(100MIL)  14,950.000  20,182.50 17,004.00

06687089 000 LF  15.250PREFAB PM TY C (W)(24")(SLD)  621.000  9,470.25 621.00

06687091 000 EA  335.000PREFAB PM TY C (W)(ARROW)  1.000  335.00 1.00

06687103 000 EA  345.000PREFAB PM TY C (W)(WORD)  1.000  345.00 1.00

06687108 000 EA  535.000PREFAB PM TY C (W)(RR XING)  1.000  535.00 1.00

06687111 000 EA  88.000PREFAB PM TY C (W)(36")(YLD TRI)  6.000  528.00 6.00

06727002 000 EA  6.080REFL PAV MRKR TY I-C  7.000  42.56 7.00

06727004 000 EA  6.080REFL PAV MRKR TY II-A-A  491.000  2,985.28 453.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  27,954.780  27,954.78 1.00

$976,092.78TOTAL ITEM EARNINGS TO DATE


