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CONTRACT ID: 648497001 HIGHWAY: FM0244
PROJECT: RMC - A00215732 DISTRICT NAME: BRYAN
CONTRACT: 06251716 COUNTY: GRIMES
AWARD AMOUNT: $362,890.00 AREA ENGINEER: James Robbins, P.E.
PROJECTED AMOUNT: $362,135.00 AREA NUMBER: 051
ADJ. PROJECTED AMOUNT: $362,135.00
CONTRACTOR: CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.
ESTIMATE NUMBER: 0008 LETTING DATE: 06/12/2025
ESTIMATE PAID: Z AWARD DATE: 06/12/2025
ESTIMATE PERIOD: 04/01/2026 to 04/28/2026 NOTICE TO PROCEED DATE: 07/03/2025
ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/01/2025
% COMPLETE: 100.00 ACCEPTED DATE: 04/28/2026
% TIME USED: 65.48 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $500,976.21 $500,976.21 $0.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $500,976.21 $500,976.21 $0.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $500,976.21 $500,976.21 $0.00
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:
***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID 648497001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0008

09/01/2025
00/00/0000
365
0
365
239
00/00/0000

DAILY BREAKDO!

Date or Days

Days Charged
04/01/2026
04/02/2026
04/03/2026
04/04/2026
04/05/2026
04/06/2026
04/07/2026
04/08/2026
04/09/2026
04/10/2026
04/11/2026
04/12/2026
04/13/2026
04/14/2026
04/15/2026
04/16/2026
04/17/2026
04/18/2026
04/19/2026
04/20/2026
04/21/2026
04/22/2026
04/23/2026
04/24/2026
04/25/2026
04/26/2026
04/27/2026
04/28/2026 1

. a4 a4 A A A a A A A A A A A A A A A A A A A

WN
Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
28 27

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 648497001 ESTIMATE 0008 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

648497001

CONTRACT LINE ITEMS

PROJECT RMC - A00215732 CONTROL 648497001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")

0065 05007002 000 MOBILIZATION (CALLOUT)

0075 05057001 000 TMA (STATIONARY)

0080 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2

PROJECT RMC - A00215732 CONTROL 648497001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN

0085 96017001 MATERIAL ON HAND

0090 96027001 PAYMENT ADJUSTMENT-POS

0095 96027002 PAYMENT ADJUSTMENT-NEG

0100 96057006 WORK ORDER LIQUIDATED DAMAGES

0105 96067001 LAW ENFORCEMENT PERSONNEL

0110 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE
0115 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY

0120 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS

ESTIMATE 0008

UNIT

SY
EA
DAY
EA

UNIT

DAY
DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

18.200
10,000.000
50.000
1.000

UNIT
PRICE

50.000
1.000
1.000

-1.000
-760.000
1.000
1.000
1.000
1.000

BID
QUANTITY

19,200.000
1.000
28.000
650.000

BID
QUANTITY

28.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000

TOTAL ITEM EARNINGS THIS CONTRACT

NET CO QTY PAID
QUANTITY TO DATE
0.000 26,911.66
0.000 1.00
0.000 18.00
0.000 284.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$

489,792.21
10,000.00
900.00
284.00

$500,976.21

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$500,976.21



CONTRACT ID

648497001 ESTIMATE 0008

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

03517007
05007002
05057001
06627114

SP
NBR

000
000
000
000

DESCRIPTION

FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")
MOBILIZATION (CALLOUT)

TMA (STATIONARY)

WK ZN PAV MRK SHT TERM (TAB)TY Y-2

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

SY
EA
DAY
EA

UNIT
PRICE

18.200
10,000.000
50.000
1.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

19,200.00
1.00
28.00
650.00

QTY PAID
TO DATE

26,911.660
1.000
18.000
284.000

AMOUNT
$)

489,792.21
10,000.00
900.00
284.00

$500,976.21
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