
648498001CONTRACT ID:

PROJECT: RMC - A00215733

CONTRACT:

06251709

PROJECTED AMOUNT: $230,085.00

CONTRACTOR:

HIGHWAY: FM1948

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

Jeff Miles, P.E.

WASHINGTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/11/2025AWARD DATE:

ESTIMATE PERIOD:

0008

04/22/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/03/2025

06/11/2025

ESTIMATE PAID:

 233

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/01/2025

$230,085.00

CONTRACT:

04/01/2026

AWARD AMOUNT: $230,840.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 63.84

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/22/2026

00/00/0000

 100.00

$0.00 $230,644.32 $230,644.32 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $230,644.32 $230,644.32 

$0.00 $0.00 $0.00 

$0.00 $230,644.32 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $230,644.32 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 233

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 22  21  1

WORK COMPL &  ACCE 1

04/01/2026  1

04/02/2026  1

04/03/2026  1

04/04/2026  1

04/05/2026  1

04/06/2026  1

04/07/2026  1

04/08/2026  1

04/09/2026  1

04/10/2026  1

04/11/2026  1

04/12/2026  1

04/13/2026  1

04/14/2026  1

04/15/2026  1

04/16/2026  1

04/17/2026  1

04/18/2026  1

04/19/2026  1

04/20/2026  1

04/21/2026  1

04/22/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648498001PROJECT CONTROLRMC - A00215733

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  17.820  12,000.000  0.000  12,076.00  215,194.32

0065 05007002 000 MOBILIZATION (CALLOUT) EA  15,000.000  1.000  0.000  1.00  15,000.00

0075 05057001 000 TMA (STATIONARY) DAY  25.000  18.000  0.000  9.00  225.00

0080 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  650.000  0.000  225.00  225.00

Category Subtotal $230,644.32

648498001RMC - A00215733PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  18.000  0.000  0.000  0.00

0085 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0090 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0095 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0100 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0105 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0110 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0115 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0120 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $230,644.32
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03517007 000 SY  17.820FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  12,076.000  215,194.32 12,000.00

05007002 000 EA  15,000.000MOBILIZATION (CALLOUT)  1.000  15,000.00 1.00

05057001 000 DAY  25.000TMA (STATIONARY)  9.000  225.00 18.00

06627114 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  225.000  225.00 650.00

$230,644.32TOTAL ITEM EARNINGS TO DATE


