
 175,375.04

648501001CONTRACT ID:

PROJECT: RMC - A00215749

CONTRACT:

06251706

PROJECTED AMOUNT: $174,617.04

CONTRACTOR:

HIGHWAY: SH0075

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

FLORES TREE SERVICE LLC

Delmy Reyes, P.E.

WALKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/10/2025AWARD DATE:

ESTIMATE PERIOD:

0014

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/21/2025

06/10/2025

ESTIMATE PAID:

 407
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/20/2025

$349,992.08

CONTRACT:

09/01/2026

AWARD AMOUNT: $175,375.04

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 55.75

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 67.91

$0.00 $237,675.03 $237,675.03 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $237,675.03 $237,675.03 

$0.00 $0.00 $0.00 

$0.00 $237,675.03 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $237,675.03 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 648501001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0014

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 407

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/20/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648501001PROJECT CONTROLRMC - A00215749

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  0.010  3.000  3.000  3.00  0.03

0070 05057001 000 TMA (STATIONARY) DAY  250.000  50.000  50.000  53.00  13,250.00

0075 07527004 000 STUMP REMOVAL EA  100.000  10.000  10.000  16.00  1,600.00

0080 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  75.000  750.000  750.000  848.00  63,600.00

0085 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  95.000  400.000  400.000  386.00  36,670.00

0090 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  115.000  150.000  150.000  272.00  31,280.00

0095 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  275.000  125.000  125.000  181.00  49,775.00

0100 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  300.000  10.000  10.000  67.00  20,100.00

0105 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  300.000  10.000  10.000  28.00  8,400.00

0110 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  500.000  5.000  5.000  16.00  8,000.00

0115 07527012 000 TREE REMOVAL (48" - 60" DIA) EA  500.000  5.000  5.000  4.00  2,000.00

0120 07527013 000 TREE REMOVAL (60" - 72" DIA) EA  1,000.000  5.000  5.000  3.00  3,000.00

Category Subtotal $237,675.03

648501001RMC - A00215749PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  0.010  1.000  1.000  0.000  0.00

0125 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0130 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0135 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0140 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0145 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $237,675.03
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  0.010MOBILIZATION (CALLOUT)  3.000  0.03 3.00

05057001 000 DAY  250.000TMA (STATIONARY)  53.000  13,250.00 50.00

07527004 000 EA  100.000STUMP REMOVAL  16.000  1,600.00 10.00

07527005 000 EA  75.000TREE REMOVAL (4" - 12" DIA)  848.000  63,600.00 750.00

07527006 000 EA  95.000TREE REMOVAL (12" - 18" DIA)  386.000  36,670.00 400.00

07527007 000 EA  115.000TREE REMOVAL (18" - 24" DIA)  272.000  31,280.00 150.00

07527008 000 EA  275.000TREE REMOVAL (24" - 30" DIA)  181.000  49,775.00 125.00

07527009 000 EA  300.000TREE REMOVAL (30" - 36" DIA)  67.000  20,100.00 10.00

07527010 000 EA  300.000TREE REMOVAL (36" - 42" DIA)  28.000  8,400.00 10.00

07527011 000 EA  500.000TREE REMOVAL (42" - 48" DIA)  16.000  8,000.00 5.00

07527012 000 EA  500.000TREE REMOVAL (48" - 60" DIA)  4.000  2,000.00 5.00

07527013 000 EA  1,000.000TREE REMOVAL (60" - 72" DIA)  3.000  3,000.00 5.00

$237,675.03TOTAL ITEM EARNINGS TO DATE


