
648507001CONTRACT ID:

PROJECT: RMC - A00215793

CONTRACT:

08252302

PROJECTED AMOUNT: $565,807.00

CONTRACTOR:

HIGHWAY: US0183

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

GREENPAK SOLUTIONS, LIMITED LIABILITY COMPANY

Blake Stembridge, P.E.

EASTLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/03/2025AWARD DATE:

ESTIMATE PERIOD:

0009

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/25/2025

08/28/2025

ESTIMATE PAID:

 19

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/27/2025

$565,807.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $565,807.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 38.78

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $566,189.00 $566,189.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $566,189.00 $566,189.00 

$0.00 $0.00 $0.00 

$0.00 $566,189.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $566,189.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 19

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/27/2025

00/00/0000

 49

 0

 49

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 61  0  61

AWAIT FINAL ACCEPT 61

06/01/2026  1 AWAIT FINAL ACCEPT

06/02/2026  1 AWAIT FINAL ACCEPT

06/03/2026  1 AWAIT FINAL ACCEPT

06/04/2026  1 AWAIT FINAL ACCEPT

06/05/2026  1 AWAIT FINAL ACCEPT

06/06/2026  1 AWAIT FINAL ACCEPT

06/07/2026  1 AWAIT FINAL ACCEPT

06/08/2026  1 AWAIT FINAL ACCEPT

06/09/2026  1 AWAIT FINAL ACCEPT

06/10/2026  1 AWAIT FINAL ACCEPT

06/11/2026  1 AWAIT FINAL ACCEPT

06/12/2026  1 AWAIT FINAL ACCEPT

06/13/2026  1 AWAIT FINAL ACCEPT

06/14/2026  1 AWAIT FINAL ACCEPT

06/15/2026  1 AWAIT FINAL ACCEPT

06/16/2026  1 AWAIT FINAL ACCEPT

06/17/2026  1 AWAIT FINAL ACCEPT

06/18/2026  1 AWAIT FINAL ACCEPT

06/19/2026  1 AWAIT FINAL ACCEPT

06/20/2026  1 AWAIT FINAL ACCEPT

06/21/2026  1 AWAIT FINAL ACCEPT

06/22/2026  1 AWAIT FINAL ACCEPT

06/23/2026  1 AWAIT FINAL ACCEPT

06/24/2026  1 AWAIT FINAL ACCEPT

06/25/2026  1 AWAIT FINAL ACCEPT

06/26/2026  1 AWAIT FINAL ACCEPT

06/27/2026  1 AWAIT FINAL ACCEPT

06/28/2026  1 AWAIT FINAL ACCEPT

06/29/2026  1 AWAIT FINAL ACCEPT

06/30/2026  1 AWAIT FINAL ACCEPT

07/01/2026  1 AWAIT FINAL ACCEPT

07/02/2026  1 AWAIT FINAL ACCEPT

07/03/2026  1 AWAIT FINAL ACCEPT

07/04/2026  1 AWAIT FINAL ACCEPT

07/05/2026  1 AWAIT FINAL ACCEPT

07/06/2026  1 AWAIT FINAL ACCEPT

07/07/2026  1 AWAIT FINAL ACCEPT

07/08/2026  1 AWAIT FINAL ACCEPT

07/09/2026  1 AWAIT FINAL ACCEPT

07/10/2026  1 AWAIT FINAL ACCEPT

07/11/2026  1 AWAIT FINAL ACCEPT

07/12/2026  1 AWAIT FINAL ACCEPT

07/13/2026  1 AWAIT FINAL ACCEPT

07/14/2026  1 AWAIT FINAL ACCEPT
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07/15/2026  1 AWAIT FINAL ACCEPT

07/16/2026  1 AWAIT FINAL ACCEPT

07/17/2026  1 AWAIT FINAL ACCEPT

07/18/2026  1 AWAIT FINAL ACCEPT

07/19/2026  1 AWAIT FINAL ACCEPT

07/20/2026  1 AWAIT FINAL ACCEPT

07/21/2026  1 AWAIT FINAL ACCEPT

07/22/2026  1 AWAIT FINAL ACCEPT

07/23/2026  1 AWAIT FINAL ACCEPT

07/24/2026  1 AWAIT FINAL ACCEPT

07/25/2026  1 AWAIT FINAL ACCEPT

07/26/2026  1 AWAIT FINAL ACCEPT

07/27/2026  1 AWAIT FINAL ACCEPT

07/28/2026  1 AWAIT FINAL ACCEPT

07/29/2026  1 AWAIT FINAL ACCEPT

07/30/2026  1 AWAIT FINAL ACCEPT

07/31/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648507001PROJECT CONTROLRMC - A00215793

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  3,748.000  1.000  0.000  1.00  3,748.00

0070 05057001 000 TMA (STATIONARY) DAY  1.000  90.000  0.000  17.00  17.00

0075 07127001 000 JT / CRCK SEAL (RUBBER - ASPHALT) LMI  458.000  1,227.000  0.000  1,228.00  562,424.00

Category Subtotal $566,189.00

648507001RMC - A00215793PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $566,189.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  3,748.000MOBILIZATION  1.000  3,748.00 1.00

05057001 000 DAY  1.000TMA (STATIONARY)  17.000  17.00 90.00

07127001 000 LMI  458.000JT / CRCK SEAL (RUBBER - ASPHALT)  1,228.000  562,424.00 1,227.00

$566,189.00TOTAL ITEM EARNINGS TO DATE


