
 183,754.00

648511001CONTRACT ID:

PROJECT: RMC - A00215824

CONTRACT:

07251708

PROJECTED AMOUNT: $182,996.00

CONTRACTOR:

HIGHWAY: SH0075

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

RHINO EQUITY, LLC

Delmy Reyes, P.E.

FREESTONE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/14/2025AWARD DATE:

ESTIMATE PERIOD:

0014

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/28/2025

07/14/2025

ESTIMATE PAID:

 400
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/27/2025

$366,750.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $183,754.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 54.79

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 68.91

$0.00 $252,734.00 $252,734.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $252,734.00 $252,734.00 

$0.00 $0.00 $0.00 

$0.00 $252,734.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $252,734.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 400

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/27/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648511001PROJECT CONTROLRMC - A00215824

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  3.000  3.000  4.00  4.00

0070 05057001 000 TMA (STATIONARY) DAY  25.000  50.000  50.000  11.00  275.00

0080 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  95.000  1,000.000  1,000.000  1,490.00  141,550.00

0085 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  100.000  400.000  400.000  511.00  51,100.00

0090 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  125.000  150.000  150.000  180.00  22,500.00

0095 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  125.000  150.000  150.000  81.00  10,125.00

0100 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  300.000  10.000  10.000  62.00  18,600.00

0105 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  300.000  10.000  10.000  21.00  6,300.00

0110 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  200.000  5.000  5.000  7.00  1,400.00

0115 07527012 000 TREE REMOVAL (48" - 60" DIA) EA  200.000  5.000  5.000  8.00  1,600.00

0120 07527013 000 TREE REMOVAL (60" - 72" DIA) EA  200.000  5.000  5.000  4.00  800.00

0135 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  2.00 -1,520.00

Category Subtotal $252,734.00

648511001RMC - A00215824PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  1.000  1.000  0.000  0.00

0075 07527004 000 STUMP REMOVAL EA  200.000  5.000  5.000  0.000  0.00

0125 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0130 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0140 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0145 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $252,734.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  4.000  4.00 3.00

05057001 000 DAY  25.000TMA (STATIONARY)  11.000  275.00 50.00

07527005 000 EA  95.000TREE REMOVAL (4" - 12" DIA)  1,490.000  141,550.00 1,000.00

07527006 000 EA  100.000TREE REMOVAL (12" - 18" DIA)  511.000  51,100.00 400.00

07527007 000 EA  125.000TREE REMOVAL (18" - 24" DIA)  180.000  22,500.00 150.00

07527008 000 EA  125.000TREE REMOVAL (24" - 30" DIA)  81.000  10,125.00 150.00

07527009 000 EA  300.000TREE REMOVAL (30" - 36" DIA)  62.000  18,600.00 10.00

07527010 000 EA  300.000TREE REMOVAL (36" - 42" DIA)  21.000  6,300.00 10.00

07527011 000 EA  200.000TREE REMOVAL (42" - 48" DIA)  7.000  1,400.00 5.00

07527012 000 EA  200.000TREE REMOVAL (48" - 60" DIA)  8.000  1,600.00 5.00

07527013 000 EA  200.000TREE REMOVAL (60" - 72" DIA)  4.000  800.00 5.00

96057006 DOL -760.000WORK ORDER LIQUIDATED DAMAGES  2.000 -1,520.00 1.00

$252,734.00TOTAL ITEM EARNINGS TO DATE


