
Contract ID: 648514001

Project: RMC - A00215831

Highway:

District: HOUSTON

Contract: 05261202 County: MONTGOMERY

Award Amount: $568,800.00 Area Engineer: ABRAHAM GUZMAN

Projected Amount $569,562.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: JACKSON EXCAVATION, LLC

Estimate Number: 0001 Letting Date: 05/12/2026

Estimate Paid: ü Award Date: 05/12/2026

Estimate Period: 6/26/2026 to 7/25/2026 Notice To Proceed Date: 06/26/2026

Estimate Type: Progress Work Begin Date: 07/01/2026

% Complete 74.23 Accepted Date:

% Time Used: 6.85

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $422,799.00 $0.00 $422,799.00

Participating $0.00 $0.00 $0.00

Non-Participating $422,799.00 $0.00 $422,799.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $422,799.00 $0.00 $422,799.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/01/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 25 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

Total Period Days: 25 0 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 1

07/02/2026 1

07/03/2026 1

07/04/2026 1

07/05/2026 1

07/06/2026 1

07/07/2026 1

07/08/2026 1

07/09/2026 1

07/10/2026 1

07/11/2026 1

07/12/2026 1

07/13/2026 1

07/14/2026 1

07/15/2026 1

07/16/2026 1

07/17/2026 1

07/18/2026 1
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:27:25 AM

07/19/2026 1

07/20/2026 1

07/21/2026 1

07/22/2026 1

07/23/2026 1

07/24/2026 1

07/25/2026 1

Contract: 648514001 Payment Estimate: 0001 Page: 3 of 9



Worked Performed This Period

Project: RMC - A00215831 Control 648514001

Category: 001 Description: Concrete Structure Repair including Full-Depth and Bridge Deck Repairs at various
locations throughout Montgomery County.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0105 05007002 000 MOBILIZATION (CALLOUT) EA $1,000.00 2 $2,000.00 18.00 2.00

0095 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $70.00 201 $14,070.00 150.00 201.00

0140 06667221 000 RE PM TY II (Y)(CURB) LF $3.00 135543 $406,629.00 100.00 135,543.00

0120 05057001 000 TMA (STATIONARY) DAY $10.00 10 $100.00 100.00 10.00

Total Item Earnings This Estimate $422,799.
00
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Contract Line Items

Project: RMC - A00215831 Control 648514001

Category: 001 Description: Concrete Structure Repair including Full-Depth and Bridge Deck Repairs at various
locations throughout Montgomery County.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047018 0 REMOV CONC (CURB OR CURB & GUTTER) LF $10.00 250.00 0.00 0.00 $0.00

0065 03607097 0 CONC PVMT (CPCD) (FAST TRK) (13") SY $250.00 60.00 0.00 0.00 $0.00

0070 03617065 0 FULL-DEPTH REPAIR CRCP (8"-10") SY $350.00 400.00 0.00 0.00 $0.00

0075 03617069 0 FULL - DEPTH REPAIR CRCP (11"-12") SY $390.00 400.00 0.00 0.00 $0.00

0080 03617070 0 FULL - DEPTH REPAIR CRCP (13"-15") SY $400.00 150.00 0.00 0.00 $0.00

0085 04297004 0 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $200.00 100.00 0.00 0.00 $0.00

0090 04297006 0 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF $400.00 150.00 0.00 0.00 $0.00

0095 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $70.00 150.00 0.00 201.00 $14,070.00

0100 04327003 0 RIPRAP (CONC)(6 IN) CY $600.00 10.00 0.00 0.00 $0.00

0105 05007002 0 MOBILIZATION (CALLOUT) EA $1,000.00 18.00 0.00 2.00 $2,000.00

0110 05007033 0 MOBILIZATION (EMERGENCY) EA $1,000.00 6.00 0.00 0.00 $0.00

0115 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1,000.00 15.00 0.00 0.00 $0.00

0120 05057001 0 TMA (STATIONARY) DAY $10.00 100.00 0.00 10.00 $100.00
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Contract Line Items

Project: RMC - A00215831 Control 648514001

Category: 001 Description: Concrete Structure Repair including Full-Depth and Bridge Deck Repairs at various
locations throughout Montgomery County.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05297002 0 CONC CURB (TY II) LF $2.00 50.00 0.00 0.00 $0.00

0130 05297013 0 CONC CURB (SLOTTED) LF $5.00 200.00 0.00 0.00 $0.00

0135 05297026 0 CONC CURB (DOWEL)(SLOTTED) LF $30.00 200.00 0.00 0.00 $0.00

0140 06667221 0 RE PM TY II (Y)(CURB) LF $3.00 100.00 0.00 135,543.00 $406,629.00

0145 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $6.00 175.00 0.00 0.00 $0.00

0150 06667347 0 PAVEMENT SLER 6" LF $1.00 350.00 0.00 0.00 $0.00

0155 30107001 0 RAIS AND UNDERSEAL CONC SLBS W FOAM SYS LB $1.00 50,000.00 0.00 0.00 $0.00

0205 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0210 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0215 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$1.00 1.00 0.00 0.00 $0.00

0220 96057006 WORK ORDER LIQUIDATED DAMAGES DOL $760.00 1.00 0.00 0.00 $0.00

0225 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00215831 Control 648514001

Category: 001 Description: Concrete Structure Repair including Full-Depth and Bridge Deck Repairs at various
locations throughout Montgomery County.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0230 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0235 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $422,799.00

Total Item earnings this contract $422,799.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047018 REMOV CONC (CURB OR CURB & GUTTER) LF $10.00 250.00 0.00 $0.00

03607097 CONC PVMT (CPCD) (FAST TRK) (13") SY $250.00 60.00 0.00 $0.00

03617065 FULL-DEPTH REPAIR CRCP (8"-10") SY $350.00 400.00 0.00 $0.00

03617069 FULL - DEPTH REPAIR CRCP (11"-12") SY $390.00 400.00 0.00 $0.00

03617070 FULL - DEPTH REPAIR CRCP (13"-15") SY $400.00 150.00 0.00 $0.00

04297004 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $200.00 100.00 0.00 $0.00

04297006 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF $400.00 150.00 0.00 $0.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $70.00 150.00 201.00 $14,070.00

04327003 RIPRAP (CONC)(6 IN) CY $600.00 10.00 0.00 $0.00

05007002 MOBILIZATION (CALLOUT) EA $1,000.00 18.00 2.00 $2,000.00

05007033 MOBILIZATION (EMERGENCY) EA $1,000.00 6.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1,000.00 15.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $10.00 100.00 10.00 $100.00

05297002 CONC CURB (TY II) LF $2.00 50.00 0.00 $0.00

05297013 CONC CURB (SLOTTED) LF $5.00 200.00 0.00 $0.00

05297026 CONC CURB (DOWEL)(SLOTTED) LF $30.00 200.00 0.00 $0.00

06667221 RE PM TY II (Y)(CURB) LF $3.00 100.00 135,543.00 $406,629.00

06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $6.00 175.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $1.00 350.00 0.00 $0.00

30107001 RAIS AND UNDERSEAL CONC SLBS W FOAM SYS LB $1.00 50,000.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL $760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $422,799.00
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Total Item Earnings To Date

Contract: 648514001 Payment Estimate: 0001 Page: 9 of 9


