
648519001CONTRACT ID:

PROJECT: MMC - A00215836

CONTRACT:

06250603

PROJECTED AMOUNT: $98,559.70

CONTRACTOR:

HIGHWAY: BI0010G

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

SOUTHERN SOURCING SOLUTIONS, LLC

Nestor Mendoza Jr., P.E.

PECOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

06/10/2025AWARD DATE:

ESTIMATE PERIOD:

0004

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 06/24/2025

06/10/2025

ESTIMATE PAID:

 119

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/15/2025

$98,559.70

CONTRACT:

12/01/2025

AWARD AMOUNT: $98,559.70

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

12/29/2025

00/00/0000

 100.00

$0.00 $22,298.32 $22,298.32 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $22,298.32 $22,298.32 

$0.00 $0.00 $0.00 

$0.00 $22,298.32 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $22,298.32 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 119

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/15/2025

09/01/2025

 120

 0

 120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 29  28  1

WORK COMPL &  ACCE 1

12/01/2025  1

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1

12/07/2025  1

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1

12/14/2025  1

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1

12/21/2025  1

12/22/2025  1

12/23/2025  1

12/24/2025  1

12/25/2025  1

12/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648519001PROJECT CONTROLMMC - A00215836

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 80127044 000 ASPH CONC PATCH MAT (DEL)(ST5) TON  209.099  100.000  0.000  106.64  22,298.32

Category Subtotal $22,298.32

648519001MMC - A00215836PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80127040 000 ASPH CONC PATCH MAT (DEL)(ST1) TON  185.371  100.000  0.000  0.000  0.00

0065 80127041 000 ASPH CONC PATCH MAT (DEL)(ST2) TON  194.897  100.000  0.000  0.000  0.00

0070 80127042 000 ASPH CONC PATCH MAT (DEL)(ST3) TON  198.212  100.000  0.000  0.000  0.00

0075 80127043 000 ASPH CONC PATCH MAT (DEL)(ST4) TON  198.018  100.000  0.000  0.000  0.00

0090 96027010 000 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0095 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $22,298.32
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80127044 000 TON  209.100ASPH CONC PATCH MAT (DEL)(ST5)  106.640  22,298.32 100.00

$22,298.32TOTAL ITEM EARNINGS TO DATE


