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PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: IH0020

DISTRICT NAME: ODESSA

COUNTY: MIDLAND

AREA ENGINEER: Jennifer Chavarria, P.E.
AREA NUMBER: 053

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

& ot gt o trangertatios
SiteManager!
i

CONTRACT ID: 648520001

PROJECT: MMC - A00215837

CONTRACT: 06250604

AWARD AMOUNT: $83,000.00

PROJECTED AMOUNT: $83,000.00

ADJ. PROJECTED AMOUNT:  $309,074.20

CONTRACTOR: TOUCHSTONE RESOURCES, LLC

ESTIMATE NUMBER: 0013

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 06/01/2026 to 06/30/2026

ESTIMATE TYPE: FINL

% COMPLETE: 100.00

% TIME USED: 95.28

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $149,705.25
PARTICIPATING $0.00
NON-PARTICIPATING $149,705.25
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $149,705.25

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$122,851.65 $26,853.60
$0.00 $0.00
$122,851.65 $26,853.60
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$122,851.65 $26,853.60

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 10/08/26

06/10/2025
06/10/2025
06/24/2025
07/22/2025
06/30/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648520001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0013

07/22/2025
07/22/2025

120

240

360

343
00/00/0000

DAILY BREAKDO!

Date or Days

Days Charged
06/01/2026
06/02/2026
06/03/2026
06/04/2026
06/05/2026
06/06/2026
06/07/2026
06/08/2026
06/09/2026
06/10/2026
06/11/2026
06/12/2026
06/13/2026
06/14/2026
06/15/2026
06/16/2026
06/17/2026
06/18/2026
06/19/2026
06/20/2026
06/21/2026
06/22/2026
06/23/2026
06/24/2026
06/25/2026
06/26/2026
06/27/2026
06/28/2026
06/29/2026
06/30/2026 1
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WN
Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
30 29

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 648520001 ESTIMATE

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00215837
CATEGORY 001
LINE ITEM sP DESCRIPTION
NBR CODE NBR
0065 80127041 000

0013

CONTROL

DESCRIPTION

ASPH CONC PATCH MAT (DEL)(ST2)

CONTRACTOR'S ESTIMATE PACKAGE

648520001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
TON 240.000 111.890

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$26,853.60

$26,853.60
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QTY Paid
To Date

111.89




CONTRACT ID 648520001 ESTIMATE 0013
CONTRACT LINE ITEMS
PROJECT MMC - A00215837 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0060 80127040 000 ASPH CONC PATCH MAT (DEL)(ST1)
0065 80127041 000 ASPH CONC PATCH MAT (DEL)(ST2)
0070 80127042 000 ASPH CONC PATCH MAT (DEL)(ST3)
PROJECT MMC - A00215837 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0075 80127043 000 ASPH CONC PATCH MAT (DEL)(ST4)
0085 96027010 000 DEMURRAGE
0090 96057009 000 MMC/TMC ACTUAL DAMAGES
PROJECT MMC - A00215837 CONTROL
CATEGORY NO CATEGORY DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
5 80127044 ASPH CONC PATCH MAT (DEL)(ST5)

7613 W Dunn St, Odessa, TX 79763

CONTRACTOR'S ESTIMATE PACKAGE

648520001
ROADWAY
UNIT
TON
TON
TON
648520001
ROADWAY
UNIT
TON
DOL
DOL
648520001
MISC
UNIT
TON

UNIT
PRICE

215.000
240.000
195.000

UNIT
PRICE

180.000
1.000
-1.000

UNIT
PRICE

210.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
100.000 909.880 404.94
100.000 0.000 111.89
100.000 0.000 24.83
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
100.000 0.000 0.000
1.000 0.000 0.000
1.000 0.000 0.000
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
0.000 145.000 147.37
Category Subtotal
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AMOUNT
$

87,062.10
26,853.60
4,841.85

$118,757.55

AMOUNT
(%)

0.00
0.00
0.00

0.00

AMOUNT

$
30,947.70

30,947.70

TOTAL ITEM EARNINGS THIS CONTRACT

$149,705.25



CONTRACT ID

648520001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80127040
80127041
80127042
80127044

SP
NBR

000
000
000

DESCRIPTION

ASPH CONC PATCH MAT (DEL)(ST1)
ASPH CONC PATCH MAT (DEL)(ST2)
ASPH CONC PATCH MAT (DEL)(ST3)
ASPH CONC PATCH MAT (DEL)(ST5)
7613 W Dunn St, Odessa, TX 79763

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON
TON
TON
TON

UNIT
PRICE

215.000
240.000
195.000
210.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

100.00
100.00
100.00

0.00

QTY PAID
TO DATE

404.940
111.890

24.830
147.370

AMOUNT
$)

87,062.10
26,853.60

4,841.85
30,947.70

$149,705.25
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