
 49,757.19

648521001CONTRACT ID:

PROJECT: MMC - A00215838

CONTRACT:

06250605

PROJECTED AMOUNT: $160,256.80

CONTRACTOR:

HIGHWAY: SL0338

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

SOUTHERN SOURCING SOLUTIONS, LLC

Frew Bogale, P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

06/10/2025AWARD DATE:

ESTIMATE PERIOD:

0005

11/11/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 06/24/2025

06/10/2025

ESTIMATE PAID:

 119

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 07/02/2025

$210,013.99

CONTRACT:

11/01/2025

AWARD AMOUNT: $160,256.80

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

11/10/2025

00/00/0000

 100.00

$0.00 $169,298.00 $169,298.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $169,298.00 $169,298.00 

$0.00 $0.00 $0.00 

$0.00 $169,298.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $169,298.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 119

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/02/2025

07/01/2025

 120

 0

 120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 11  0  11

AWAIT FINAL ACCEPT 10

WORK COMPL &  ACCE 1

11/01/2025  1 AWAIT FINAL ACCEPT

11/02/2025  1 AWAIT FINAL ACCEPT

11/03/2025  1 AWAIT FINAL ACCEPT

11/04/2025  1 AWAIT FINAL ACCEPT

11/05/2025  1 AWAIT FINAL ACCEPT

11/06/2025  1 AWAIT FINAL ACCEPT

11/07/2025  1 AWAIT FINAL ACCEPT

11/08/2025  1 AWAIT FINAL ACCEPT

11/09/2025  1 AWAIT FINAL ACCEPT

11/10/2025  1 AWAIT FINAL ACCEPT

11/11/2025  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648521001PROJECT CONTROLMMC - A00215838

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80127040 000 ASPH CONC PATCH MAT (DEL)(ST1) TON  203.278  200.000  99.750  299.75  60,932.58

0065 80127041 000 ASPH CONC PATCH MAT (DEL)(ST2) TON  197.024  200.000  46.480  246.48  48,562.48

0070 80127042 000 ASPH CONC PATCH MAT (DEL)(ST3) TON  197.402  200.000  102.950  302.95  59,802.94

Category Subtotal $169,298.00

648521001MMC - A00215838PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 80127043 000 ASPH CONC PATCH MAT (DEL)(ST4) TON  203.580  200.000  0.000  0.000  0.00

0085 96027010 000 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0090 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $169,298.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80127040 000 TON  203.280ASPH CONC PATCH MAT (DEL)(ST1)  299.750  60,932.58 200.00

80127041 000 TON  197.020ASPH CONC PATCH MAT (DEL)(ST2)  246.480  48,562.48 200.00

80127042 000 TON  197.400ASPH CONC PATCH MAT (DEL)(ST3)  302.950  59,802.94 200.00

$169,298.00TOTAL ITEM EARNINGS TO DATE


