
 772,687.73

648522001CONTRACT ID:

PROJECT: MMC - A00215839

CONTRACT:

06250607

PROJECTED AMOUNT: $140,894.00

CONTRACTOR:

HIGHWAY: BI0010G

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

VULCAN CONSTRUCTION MATERIALS, LLC

Nestor Mendoza Jr., P.E.

PECOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/24/2025AWARD DATE:

ESTIMATE PERIOD:

0014

09/18/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/08/2025

06/24/2025

ESTIMATE PAID:

 360
 240.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 08/20/2025

$913,581.73

CONTRACT:

09/01/2026

AWARD AMOUNT: $140,894.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/18/2026

00/00/0000

 100.00

$0.00 $1,175,091.56 $1,175,091.56 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 ($2,996.91)($2,996.91)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,178,088.47 $1,178,088.47 

$0.00 $0.00 $0.00 

$0.00 $1,178,088.47 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,178,088.47 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 360

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/20/2025

09/01/2025

 120

 240

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 18  0  18

AWAITING FINAL DOCU 17

WORK COMPL &  ACCE 1

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 AWAITING FINAL DOCUMENTATION

09/06/2026  1 AWAITING FINAL DOCUMENTATION

09/07/2026  1 AWAITING FINAL DOCUMENTATION

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 AWAITING FINAL DOCUMENTATION

09/13/2026  1 AWAITING FINAL DOCUMENTATION

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648522001PROJECT CONTROLMMC - A00215839

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80017009 000 LRA (TY I GR AA) (DEL) (ST1) TON  135.210  100.000  290.750  390.75  52,833.31

0065 80017010 000 LRA (TY I GR AA) (DEL) (ST2) TON  135.210  50.000  150.000  97.38  13,166.75

0080 80017013 000 LRA (TY I GR AA) (DEL) (ST5) TON  111.950  50.000  1,500.000  1,238.19  138,615.37

0085 80017026 000 LRA (TY I GR A) (DEL) (ST4) TON  119.670  50.000  0.000  194.36  23,259.06

0086 80017024 LRA (TY I GR A) (DEL) (ST2) TON  135.210  0.000  300.000  291.53  39,417.77

Adding for delivery to Balmorhea Maintenance

0110 80017082 000 LRA (TY I GR D) (DEL) (ST4) TON  120.670  50.000  0.000  1,498.97  180,880.71

0115 80017083 000 LRA (TY I GR D) (DEL) (ST5) TON  112.950  50.000  0.000  579.23  65,424.03

0120 80017093 000 LRA (TY II GR CS) (DEL) (ST1) TON  136.210  100.000  2,089.620  2,189.62  298,248.14

0135 80017109 000 LRA (TY II GR DS) (DEL) (ST3) TON  125.080  100.000  1,381.650  1,481.65  185,324.78

101 80017042 LRA (TY I GR B) (DEL) (ST6) TON  124.500  0.000  160.000  170.96  21,284.52

Pecos County Assistance

121 80017094 LRA (TY II GR CS) (DEL) (ST2) TON  136.210  0.000  200.000  1,171.97  159,634.03

Adding material delivery to Balmorhea Maintenance

Category Subtotal $1,178,088.47

648522001MMC - A00215839PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 80017011 000 LRA (TY I GR AA) (DEL) (ST3) TON  124.080  50.000  0.000  0.000  0.00

0075 80017012 000 LRA (TY I GR AA) (DEL) (ST4) TON  119.670  50.000  0.000  0.000  0.00

0090 80017038 000 LRA (TY I GR B) (DEL) (ST2) TON  135.210  50.000  0.000  0.000  0.00

0095 80017039 000 LRA (TY I GR B) (DEL) (ST3) TON  124.080  50.000  0.000  0.000  0.00

0100 80017040 000 LRA (TY I GR B) (DEL) (ST4) TON  119.670  50.000  0.000  0.000  0.00

0105 80017080 000 LRA (TY I GR D) (DEL) (ST2) TON  136.210  50.000  0.000  0.000  0.00

0125 80017107 000 LRA (TY II GR DS) (DEL) (ST1) TON  136.210  100.000  0.000  0.000  0.00

0130 80017108 000 LRA (TY II GR DS) (DEL) (ST2) TON  136.210  100.000  0.000  0.000  0.00

0140 80017110 000 LRA (TY II GR DS) (DEL) (ST4) TON  120.670  50.000  0.000  0.000  0.00

0150 96027010 000 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0155 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,178,088.47
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80017009 000 TON  135.210LRA (TY I GR AA) (DEL) (ST1)  390.750  52,833.31 100.00

80017010 000 TON  135.210LRA (TY I GR AA) (DEL) (ST2)  97.380  13,166.75 50.00

80017013 000 TON  111.950LRA (TY I GR AA) (DEL) (ST5)  1,238.190  138,615.37 50.00

80017024 TON  135.210LRA (TY I GR A) (DEL) (ST2)  291.530  39,417.77 0.00

Adding for delivery to Balmorhea Maintenance

80017026 000 TON  119.670LRA (TY I GR A) (DEL) (ST4)  194.360  23,259.06 50.00

80017042 TON  124.500LRA (TY I GR B) (DEL) (ST6)  170.960  21,284.52 0.00

Pecos County Assistance

80017082 000 TON  120.670LRA (TY I GR D) (DEL) (ST4)  1,498.970  180,880.71 50.00

80017083 000 TON  112.950LRA (TY I GR D) (DEL) (ST5)  579.230  65,424.03 50.00

80017093 000 TON  136.210LRA (TY II GR CS) (DEL) (ST1)  2,189.620  298,248.14 100.00

80017094 TON  136.210LRA (TY II GR CS) (DEL) (ST2)  1,171.970  159,634.03 0.00

Adding material delivery to Balmorhea Maintenance

80017109 000 TON  125.080LRA (TY II GR DS) (DEL) (ST3)  1,481.650  185,324.78 100.00

$1,178,088.47TOTAL ITEM EARNINGS TO DATE


