
 70,721.01

648523001CONTRACT ID:

PROJECT: MMC - A00215840

CONTRACT:

06250608

PROJECTED AMOUNT: $309,989.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

VULCAN CONSTRUCTION MATERIALS, LLC

Jennifer Chavarria, P.E.

MIDLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/24/2025AWARD DATE:

ESTIMATE PERIOD:

0010

06/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/08/2025

06/24/2025

ESTIMATE PAID:

 240
 120.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/18/2025

$380,710.01

CONTRACT:

06/01/2026

AWARD AMOUNT: $309,989.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/01/2026

00/00/0000

 100.00

$0.00 $401,395.48 $401,395.48 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 ($0.01)($0.01)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $401,395.49 $401,395.49 

$0.00 $0.00 $0.00 

$0.00 $401,395.49 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $401,395.49 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 648523001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0010

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 240

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/18/2025

09/01/2025

 120

 120

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

WORK COMPL &  ACCE 1

06/01/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648523001PROJECT CONTROLMMC - A00215840

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80017011 000 LRA (TY I GR AA) (DEL) (ST3) TON  134.790  400.000  113.030  513.03  69,151.31

0075 80017012 000 LRA (TY I GR AA) (DEL) (ST4) TON  133.110  100.000  0.000  245.36  32,659.87

0100 80017096 000 LRA (TY II GR CS) (DEL) (ST4) TON  134.110  150.000  755.570  905.57  121,446.00

0105 80017107 000 LRA (TY II GR DS) (DEL) (ST1) TON  145.870  50.000  0.000  72.70  10,604.75

15 80017015 LRA (TY I GR AA) (DEL) (ST7) TON  155.950  0.000  400.000  807.86  125,985.76

FM1967 at FM181

6 80017042 LRA (TY I GR B) (DEL) (ST6) TON  136.470  0.000  160.000  170.86  23,317.26

3240 SH176, Lenorah, TX

Category Subtotal $383,164.95

648523001MMC - A00215840PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80017009 000 LRA (TY I GR AA) (DEL) (ST1) TON  144.870  100.000  0.000  0.000  0.00

0065 80017010 000 LRA (TY I GR AA) (DEL) (ST2) TON  126.390  100.000  0.000  0.000  0.00

0080 80017024 000 LRA (TY I GR A) (DEL) (ST2) TON  126.390  200.000 -200.000  0.000  0.00

0085 80017080 000 LRA (TY I GR D) (DEL) (ST2) TON  127.390  100.000  0.000  0.000  0.00

0090 80017093 000 LRA (TY II GR CS) (DEL) (ST1) TON  145.870  100.000  0.000  0.000  0.00

0095 80017095 000 LRA (TY II GR CS) (DEL) (ST3) TON  135.790  400.000 -400.000  0.000  0.00

0110 80017109 000 LRA (TY II GR DS) (DEL) (ST3) TON  135.790  500.000 -500.000  0.000  0.00

0115 80017110 000 LRA (TY II GR DS) (DEL) (ST4) TON  134.110  100.000  0.000  0.000  0.00

0125 96027010 000 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0130 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

PROJECT MMC - A00215840 CONTROL 648523001

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

1 80017041 LRA (TY I GR B) (DEL) (ST5) TON  124.500  0.000  140.000  146.43  18,230.54

300 Railroad Ave, Rankin, TX

 18,230.54Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $401,395.49
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80017011 000 TON  134.790LRA (TY I GR AA) (DEL) (ST3)  513.030  69,151.31 400.00

80017012 000 TON  133.110LRA (TY I GR AA) (DEL) (ST4)  245.360  32,659.87 100.00

80017015 TON  155.950LRA (TY I GR AA) (DEL) (ST7)  807.860  125,985.76 0.00

FM1967 at FM181

80017041 TON  124.500LRA (TY I GR B) (DEL) (ST5)  146.430  18,230.54 0.00

300 Railroad Ave, Rankin, TX

80017042 TON  136.470LRA (TY I GR B) (DEL) (ST6)  170.860  23,317.26 0.00

3240 SH176, Lenorah, TX

80017096 000 TON  134.110LRA (TY II GR CS) (DEL) (ST4)  905.570  121,446.00 150.00

80017107 000 TON  145.870LRA (TY II GR DS) (DEL) (ST1)  72.700  10,604.75 50.00

$401,395.49TOTAL ITEM EARNINGS TO DATE


