
 16,669.80

648525001CONTRACT ID:

PROJECT: MMC - A00215846

CONTRACT:

07250601

PROJECTED AMOUNT: $41,795.25

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

SOUTHERN SOURCING SOLUTIONS, LLC

Jennifer Chavarria, P.E.

MIDLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

07/08/2025AWARD DATE:

ESTIMATE PERIOD:

0005

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/04/2025

07/08/2025

ESTIMATE PAID:

 152
 120.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/22/2025

$58,465.05

CONTRACT:

01/01/2026

AWARD AMOUNT: $41,795.25

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 63.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 38.90

$0.00 $22,744.80 $22,744.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $22,744.80 $22,744.80 

$0.00 $0.00 $0.00 

$0.00 $22,744.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $22,744.80 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 648525001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0005

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 152

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/22/2025

09/02/2025

 120

 120

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648525001PROJECT CONTROLMMC - A00215846

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80007102 000 AGGR (TY B GR 4) (DEL) (ST4) TON  81.000  75.000  205.800  280.80  22,744.80

Category Subtotal $22,744.80

648525001MMC - A00215846PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80007099 000 AGGR (TY B GR 4) (DEL) (ST1) TON  80.900  75.000  0.000  0.000  0.00

0065 80007100 000 AGGR (TY B GR 4) (DEL) (ST2) TON  65.900  75.000  0.000  0.000  0.00

0075 80007113 000 AGGR (TY B GR 5) (DEL) (ST1) TON  86.500  75.000  0.000  0.000  0.00

0080 80007114 000 AGGR (TY B GR 5) (DEL) (ST2) TON  71.000  75.000  0.000  0.000  0.00

0085 80007115 000 AGGR (TY B GR 5) (DEL) (ST3) TON  84.400  75.000  0.000  0.000  0.00

0090 80007116 000 AGGR (TY B GR 5) (DEL) (ST4) TON  87.570  75.000  0.000  0.000  0.00

0100 96027010 000 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0105 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $22,744.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80007102 000 TON  81.000AGGR (TY B GR 4) (DEL) (ST4)  280.800  22,744.80 75.00

$22,744.80TOTAL ITEM EARNINGS TO DATE


