
648530001CONTRACT ID:

PROJECT: MMC - A00215925

CONTRACT:

08250212

PROJECTED AMOUNT: $187,806.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

NSG LOGISTICS, LLC

Chadwick Dabbs, P.E.

PALO PINTO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/05/2025

08/21/2025

ESTIMATE PAID:

 311

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/05/2025

$187,806.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $187,806.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 85.21

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/06/2026

08/06/2026

 41.67

$0.00 $78,264.78 $78,264.78 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $78,264.78 $78,264.78 

$0.00 $0.00 $0.00 

$0.00 $78,264.78 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $78,264.78 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 311

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 08/06/2026

11/05/2025

09/29/2025

 365

 0

 365

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  11  26

AWAITING FINAL DOCU 25

WORK COMPL &  ACCE 1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1 WORK COMPL &  ACCEP

08/07/2026  1 AWAITING FINAL DOCUMENTATION

08/08/2026  1 AWAITING FINAL DOCUMENTATION

08/09/2026  1 AWAITING FINAL DOCUMENTATION

08/10/2026  1 AWAITING FINAL DOCUMENTATION

08/11/2026  1 AWAITING FINAL DOCUMENTATION

08/12/2026  1 AWAITING FINAL DOCUMENTATION

08/13/2026  1 AWAITING FINAL DOCUMENTATION

08/14/2026  1 AWAITING FINAL DOCUMENTATION

08/15/2026  1 AWAITING FINAL DOCUMENTATION

08/16/2026  1 AWAITING FINAL DOCUMENTATION

08/17/2026  1 AWAITING FINAL DOCUMENTATION

08/18/2026  1 AWAITING FINAL DOCUMENTATION

08/19/2026  1 AWAITING FINAL DOCUMENTATION

08/20/2026  1 AWAITING FINAL DOCUMENTATION

08/21/2026  1 AWAITING FINAL DOCUMENTATION

08/22/2026  1 AWAITING FINAL DOCUMENTATION

08/23/2026  1 AWAITING FINAL DOCUMENTATION

08/24/2026  1 AWAITING FINAL DOCUMENTATION

08/25/2026  1 AWAITING FINAL DOCUMENTATION

08/26/2026  1 AWAITING FINAL DOCUMENTATION

08/27/2026  1 AWAITING FINAL DOCUMENTATION

08/28/2026  1 AWAITING FINAL DOCUMENTATION

08/29/2026  1 AWAITING FINAL DOCUMENTATION

08/30/2026  1 AWAITING FINAL DOCUMENTATION

08/31/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648530001PROJECT CONTROLMMC - A00215925

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80147306 000 CAT 8A-B BRINE SALT (DEL)(SITE 1) BAG  168.390  300.000  0.000  242.00  40,750.38

0075 80147307 000 CAT 8A-B BRINE SALT (DEL)(SITE 2) BAG  170.520  300.000  0.000  220.00  37,514.40

Category Subtotal $78,264.78

648530001MMC - A00215925PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80147230 000 CAT 8A-B BRINE SALT (DEL)(SITE 1) TON  142.490  300.000  0.000  0.000  0.00

0065 80147231 000 CAT 8A-B BRINE SALT (DEL)(SITE 2) TON  144.620  300.000  0.000  0.000  0.00

0080 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0085 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $78,264.78
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147306 000 BAG  168.390CAT 8A-B BRINE SALT (DEL)(SITE 1)  242.000  40,750.38 300.00

80147307 000 BAG  170.520CAT 8A-B BRINE SALT (DEL)(SITE 2)  220.000  37,514.40 300.00

$78,264.78TOTAL ITEM EARNINGS TO DATE


