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CONTRACT ID: 648531001 HIGHWAY: 1H0020
PROJECT: MMC - A00215926 DISTRICT NAME: FORT WORTH
CONTRACT: 08250210 COUNTY: PALO PINTO
AWARD AMOUNT: $115,000.00 AREA ENGINEER: Chadwick Dabbs, P.E.
PROJECTED AMOUNT: $115,000.00 AREA NUMBER: 057
ADJ. PROJECTED AMOUNT:  $115,000.00
CONTRACTOR: NSG LOGISTICS, LLC
ESTIMATE NUMBER: 0011 LETTING DATE: 08/21/2025
ESTIMATE PAID: Z AWARD DATE: 08/21/2025
ESTIMATE PERIOD: 07/26/2026 to 08/31/2026 NOTICE TO PROCEED DATE: 09/05/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000
% COMPLETE: 0.00 ACCEPTED DATE: 08/06/2026
% TIME USED: 85.21 PHYSICAL WORK COMPLETION DATE: 08/06/2026
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $0.00 $0.00 $0.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $0.00 $0.00 $0.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $0.00 $0.00 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648531001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

00/00/0000
09/29/2025
365
0
365
3N
08/06/2026

0011

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

0

$0.00

0

DAYS AT
PER DAY
$0.00

$0.00
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CONTRACT ID 648531001 ESTIMATE 0011

DAILY BREAKDOWN
Date or Days Days
Days Charged Credited
07/26/2026 1
07/27/2026 1
07/28/2026 1
07/29/2026 1
07/30/2026 1
07/31/2026 1
08/01/2026 1
08/02/2026 1
08/03/2026 1
08/04/2026 1
08/05/2026 1
08/06/2026 1 WORK COMPL & ACCEP
08/07/2026 1 AWAITING FINAL DOCUMENTATION
08/08/2026 1 AWAITING FINAL DOCUMENTATION
08/09/2026 1 AWAITING FINAL DOCUMENTATION
08/10/2026 1 AWAITING FINAL DOCUMENTATION
08/11/2026 1 AWAITING FINAL DOCUMENTATION
08/12/2026 1 AWAITING FINAL DOCUMENTATION
08/13/2026 1 AWAITING FINAL DOCUMENTATION
08/14/2026 1 AWAITING FINAL DOCUMENTATION
08/15/2026 1 AWAITING FINAL DOCUMENTATION
08/16/2026 1 AWAITING FINAL DOCUMENTATION
08/17/2026 1 AWAITING FINAL DOCUMENTATION
08/18/2026 1 AWAITING FINAL DOCUMENTATION
08/19/2026 1 AWAITING FINAL DOCUMENTATION
08/20/2026 1 AWAITING FINAL DOCUMENTATION
08/21/2026 1 AWAITING FINAL DOCUMENTATION
08/22/2026 1 AWAITING FINAL DOCUMENTATION
08/23/2026 1 AWAITING FINAL DOCUMENTATION
08/24/2026 1 AWAITING FINAL DOCUMENTATION
08/25/2026 1 AWAITING FINAL DOCUMENTATION
08/26/2026 1 AWAITING FINAL DOCUMENTATION
08/27/2026 1 AWAITING FINAL DOCUMENTATION
08/28/2026 1 AWAITING FINAL DOCUMENTATION
08/29/2026 1 AWAITING FINAL DOCUMENTATION
08/30/2026 1 AWAITING FINAL DOCUMENTATION

1

08/31/2026 AWAITING FINAL DOCUMENTATION

CONTRACTOR'S ESTIMATE PACKAGE

PERIOD SUMMARY

Diary Date or Days
Adjustment Days Charged
37 11

AWAITING FINAL DOCU
WORK COMPL & ACCE

Days
Credited
26

25
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CONTRACT ID 648531001 ESTIMATE 0011 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 6

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 648531001 ESTIMATE 0011 CONTRACTOR'S ESTIMATE PACKAGE
CONTRACT LINE ITEMS
PROJECT MMC - A00215926 CONTROL 648531001
CATEGORY 001 DESCRIPTION ROADWAY

UNIT
LINE ITEM SP DESCRIPTION UNIT PRICE
NBR CODE NBR SUPP DESCRIPTION
0060 80147572 000 BRINE SOLUTION (DEL)(SITE 1) GAL 0.220
0065 80147573 000 BRINE SOLUTION (DEL)(SITE 2) GAL 0.240
0070 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000
0075 96027010 DEMURRAGE DOL 1.000

BID NET CO
QUANTITY QUANTITY
250,000.000 0.000
250,000.000 0.000
1.000 0.000
1.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

QTY PAID
TO DATE

0.000
0.000
0.000
0.000
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AMOUNT
($)

0.00
0.00
0.00
0.00

0.00

0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***



