
648541001CONTRACT ID:

PROJECT: RMC - A00215948

CONTRACT:

02262002

PROJECTED AMOUNT: $171,570.00

CONTRACTOR:

HIGHWAY: US0090

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

AUSTIN BARRICADE COMPANY, L.L.C.

Roberto Rodriguez, P.E.

LIBERTY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/11/2026AWARD DATE:

ESTIMATE PERIOD:

0006

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/26/2026

02/10/2026

ESTIMATE PAID:

 172

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/13/2026

$171,570.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $171,570.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 47.12

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 20.13

$2,765.00 $31,772.00 $34,537.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,765.00 $31,772.00 $34,537.00 

$0.00 $0.00 $0.00 

$2,765.00 $34,537.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $31,772.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 172

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/13/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00215948 648541001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05057001 TMA (STATIONARY)000 DAY  750.000 $17,250.00 23.000  50.00 50.00

0070 07527001 TREE TRIMMING / BRUSH REMOVAL000 MI  1,850.000 $10,175.00 5.500  16.50 30.00

0100 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000 -$24,660.00 24,660.000  50,690.00 1,000.00

$2,765.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648541001PROJECT CONTROLRMC - A00215948

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  20.000  0.000  2.00  2.00

0065 05057001 000 TMA (STATIONARY) DAY  750.000  50.000  0.000  50.00  37,500.00

0070 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  1,850.000  30.000  0.000  16.50  30,525.00

0075 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  400.000  55.000  0.000  18.00  7,200.00

0080 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  400.000  55.000  0.000  25.00  10,000.00

0100 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  50,690.00 -50,690.00

Category Subtotal $34,537.00

648541001RMC - A00215948PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  400.000  45.000  0.000  0.000  0.00

0090 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  380.000  35.000  0.000  0.000  0.00

0095 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  650.000  5.000  0.000  0.000  0.00

0105 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0110 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0115 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $34,537.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  2.000  2.00 20.00

05057001 000 DAY  750.000TMA (STATIONARY)  50.000  37,500.00 50.00

07527001 000 MI  1,850.000TREE TRIMMING / BRUSH REMOVAL  16.500  30,525.00 30.00

07527005 000 EA  400.000TREE REMOVAL (4" - 12" DIA)  18.000  7,200.00 55.00

07527006 000 EA  400.000TREE REMOVAL (12" - 18" DIA)  25.000  10,000.00 55.00

96057006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  50,690.000 -50,690.00 1,000.00

$34,537.00TOTAL ITEM EARNINGS TO DATE


