
 917,282.32

648544001CONTRACT ID:

PROJECT: BPM - A00215951

CONTRACT:

09254209

PROJECTED AMOUNT: $684,585.50

CONTRACTOR:

HIGHWAY: FM1476

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

BECK-REIT & SONS, LTD.

Blake Stembridge, P.E.

COMANCHE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/16/2025

09/05/2025

ESTIMATE PAID:

 158
 59.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/18/2025

$1,601,867.82

CONTRACT:

08/01/2026

AWARD AMOUNT: $684,585.50

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 98.14

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.42

$25,692.83 $1,534,804.76 $1,560,497.59 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$25,692.83 $1,534,804.76 $1,560,497.59 

$0.00 $0.00 $0.00 

$25,692.83 $1,560,497.59 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,534,804.76 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 158

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/18/2025

00/00/0000

 102

 59

 161

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  15  16

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 8

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 TIME SUSPENDED

08/30/2026  1 TIME SUSPENDED

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

BPM - A00215951 648544001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 04287001 PENETRATING CONCRETE SURFACE TREATMENT000 SY  22.000 $990.00 45.000  82.34 47.00

0275 07807002 CNC CRACK REPAIR (DISCRETE)(INJECT)000 LF  40.000 $1,160.00 29.000  29.00 29.00

0570 04327043 RIPRAP (STONE PROTECTION)(18 IN) CY  275.000 $20,950.33 76.183  76.18 75.00

ITEMS ADDEDSUPP DESCR

0680 96067001 LAW ENFORCEMENT PERSONNEL000 DOL  1.000 $2,592.50 2,592.500  2,592.50 2,592.50

Law Enforcement added for traffic control CO #6SUPP DESCR

$25,692.83TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648544001PROJECT CONTROLBPM - A00215951

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  25.000  12.500  0.000  14.00  350.00

0065 01107001 000 EXCAV (ROADWAY) CY  100.000  15.000  0.000  15.00  1,500.00

0070 01107002 000 EXCAV (CHANNEL) CY  40.000  250.000  0.000  195.00  7,800.00

0075 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  100.000  18.000  0.000  18.00  1,800.00

0080 04007010 000 CEM STABIL BKFL CY  300.000  11.000  0.000  11.00  3,300.00

0085 04017001 000 FLOWABLE BACKFILL CY  400.000  47.000  0.000  57.50  23,000.00

0090 04037001 000 TEMPORARY SPL SHORING SF  1.000  134.000  0.000  134.00  134.00

0095 04207148 000 CLASS K CONCRETE (MISC) CY  1,100.000  3.000  0.000  3.70  4,070.00

0100 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  25.000  80.000  0.000  80.00  2,000.00

0105 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  22.000  47.000  0.000  82.34  1,811.48

0110 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  65.000  70.500  400.000  504.25  32,776.25

0115 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  210.000  180.500  0.000  281.00  59,010.00

0120 04297010 000 CONC STR REPAIR (PAN GIRDER HOLE REPR) EA  150.000  17.000  0.000  25.00  3,750.00

0125 04327005 000 RIPRAP (CONC)(CL B) CY  2,000.000  2.000  0.000  15.00  30,000.00

0130 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  190.000  85.000  0.000  79.08  15,025.58

0135 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  190.000  214.000  0.000  173.75  33,012.69

0140 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  190.000  49.000  0.000  59.66  11,335.40

0145 04327048 000 RIPRAP (STONE PROTECTION)(36 IN) CY  190.000  80.000  0.000  123.58  23,479.25

0150 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  60.000  260.000  0.000  404.00  24,240.00

0155 04387011 000 CLEAN AND SEAL JNTS (PAN GIRDERS) (CL3) LF  60.000  294.000  0.000  150.00  9,000.00

0160 04587007 000 WATERPROOFING (TY 10) SY  100.000  19.000  0.000  19.00  1,900.00

0165 04807002 000 CLEAN EXIST CULVERTS CY  75.000  757.000  0.000  937.00  70,275.00

0170 04817048 000 PIPE (GALV) (4 IN X 6 IN) LF  300.000  32.000  0.000  22.50  6,750.00

0175 04957003 000 RAISING EXIST STRUCT (REF NO. 1) EA  7,900.000  2.000  0.000  2.00  15,800.00

0180 04997001 000 ADJUST STL SHOES EA  1,700.000  8.000  0.000  8.00  13,600.00

0185 05007001 000 MOBILIZATION LS  180,000.000  1.000  0.000  0.90  162,000.00

0190 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  6.000  0.000  6.00  12,000.00

0195 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  40.000  0.000  16.00  2,400.00

0200 05057001 000 TMA (STATIONARY) DAY  150.000  73.000  0.000  53.00  7,950.00

0215 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  12,000.000  0.500  0.000  0.50  6,000.00

0220 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.850  1,150.000  0.000  1,150.00  2,127.50

0225 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.000  3,555.000  0.000  3,555.00  7,110.00

0230 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.000  1,050.000  0.000  1,150.00  1,150.00

0235 06667213 000 RE PM TY II (Y) 6" (SLD) LF  1.100  10,800.000  0.000  10,800.00  11,880.00

0240 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  16.000  80.000  0.000  80.00  1,280.00

0245 06777002 000 ELIM EXT PM & MRKS (6") LF  1.000  16,555.000  0.000  16,555.00  16,555.00

0250 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.250  80.000  0.000  80.00  20.00

0255 07357060 000 DRIFTWOOD REMOVAL CY  125.000  256.000  0.000  578.00  72,250.00

0270 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  400.000  15.000  0.000  25.00  10,000.00

0275 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  40.000  29.000  0.000  29.00  1,160.00

0280 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  40.000  90.000  0.000  100.00  4,000.00

0295 04287001 PENETRATING CONCRETE SURFACE TREATMENT SY  34.000  0.000  423.000  447.25  15,206.39

CHANGE ORDER #1
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  240.000  0.000  556.000  1,013.77  243,304.80

CHANGE ORDER #1

0305 04297005 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  405.000  0.000  50.000  41.81  16,933.05

CHANGE ORDER #1

0310 04017001 FLOWABLE BACKFILL CY  600.000  0.000  41.000  46.00  27,600.00

CHANGE ORDER #1

0320 04327041 RIPRAP (STONE PROTECTION)(12 IN) CY  268.000  0.000  85.000  83.98  22,505.30

CHANGE ORDER #1

0325 04297010 CONC STR REPAIR (PAN GIRDER HOLE REPR) EA  248.000  0.000  50.000  42.00  10,416.00

CHANGE ORDER #1

0335 04327043 RIPRAP (STONE PROTECTION)(18 IN) CY  275.000  0.000  55.000  21.10  5,802.50

CHANGE ORDER #1

0340 05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  2,000.000  0.000  2.000  1.00  2,000.00

CHANGE ORDER #1

0345 05057001 TMA (STATIONARY) DAY  150.000  0.000  2.000  1.00  150.00

CHANGE ORDER #1

0350 07357060 DRIFTWOOD REMOVAL CY  77.000  0.000  1,150.000  1,150.00  88,550.00

CHANGE ORDER #1

0355 07357060 DRIFTWOOD REMOVAL CY  77.000  0.000  1,200.000  1,200.00  92,400.00

CHANGE ORDER #1

0430 04297005 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  225.000  0.000  170.000  146.97  33,068.25

CHANGE ORDER #3

0440 04327043 RIPRAP (STONE PROTECTION)(18 IN) CY  190.000  0.000  30.000  41.50  7,885.00

CHANGE ORDER #3

0460 05057001 TMA (STATIONARY) DAY  183.300  0.000  30.000  1.00  183.30

ITEM ADDED

0465 05127013 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  23.000  0.000  840.000  840.00  19,320.00

ITEM ADDED

0470 05107003 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  4,800.000  0.000  1.000  2.00  9,600.00

ITEM ADDED

0475 05127037 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  21.000  0.000  840.000  1,680.00  35,280.00

ITEM ADDED

0480 05457004 CRASH CUSH ATTEN (REMOVE) EA  1,500.000  0.000  2.000  2.00  3,000.00

ITEM ADDED

0485 05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,000.000  0.000  2.000  4.00  36,000.00

ITEM ADDED

0490 06587012 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  55.000  0.000  56.000  56.00  3,080.00

ITEM ADDED

0495 06627077 WK ZN PAV MRK REMOV (W)24"(SLD) LF  10.000  0.000  24.000  24.00  240.00

ITEM ADDED

0500 06667175 RE PM TY II (W) 6" (SLD) LF  1.000  0.000  2,220.000  2,220.00  2,220.00

ITEM ADDED

0505 06667213 RE PM TY II (Y) 6" (SLD) LF  1.100  0.000  800.000  29,326.00  32,258.60

ITEM ADDED



CONTRACT ID 648544001 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 10ESTIMATE 0011

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0510 06777002 ELIM EXT PM & MRKS (6") LF  1.000  0.000  3,020.000  3,036.00  3,036.00

ITEM ADDED

0515 60247001 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  16.000  0.000  160.000  320.00  5,120.00

ITEM ADDED

0530 06627058 WK ZN PAV MRK REMOV (TRAF BTN) TY W LF  1.850  0.000  4,440.000  4,440.00  8,214.00

ITEM ADDED

0550 04297005 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  225.520  0.000  300.000  227.25  51,249.42

ITEMS ADDED

0555 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  210.000  0.000  55.000  63.00  13,230.00

ITEMS ADDED

0570 04327043 RIPRAP (STONE PROTECTION)(18 IN) CY  275.000  0.000  75.000  76.18  20,950.33

ITEMS ADDED

0585 05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1,500.000  0.000  9.000  9.00  13,500.00

ITEMS ADDED

0590 05057001 TMA (STATIONARY) DAY  5,500.000  0.000  4.000  4.00  22,000.00

ITEMS ADDED

0680 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  0.000  2,592.500  2,592.50  2,592.50

Law Enforcement added for traffic control CO #6

Category Subtotal $1,560,497.59

648544001BPM - A00215951PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0205 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  2,200.000  0.000  0.000  0.00

0210 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  2,200.000  0.000  0.000  0.00

0260 07767024 000 REPLACE(STEEL RAIL) LF  150.000  50.000  0.000  0.000  0.00

0265 07767025 000 REPAIR (STEEL POST W/CHANNEL IRON RAIL) LF  150.000  50.000  0.000  0.000  0.00

0285 07847025 000 REP STL MEMBER(SCREENS) EA  1,000.000  3.000  0.000  0.000  0.00

0290 40107002 000 STEEL BRIDGE ZONE PAINTING REF STR #1 EA  61,000.000  1.000  0.000  0.000  0.00

0315 01647002 BROADCAST SEED (PERM_RURAL_CLAY) SY  5.000  0.000  900.000  0.000  0.00

CHANGE ORDER #1

0330 04207067 CL C CONC (MISC) CY  2,500.000  0.000  1.000  0.000  0.00

CHANGE ORDER #1

0370 04327008 RIPRAP (CONC)(CL B)(5 IN) CY  2,000.000  0.000  1.000  0.000  0.00

CHANGE ORDER #1

0375 06667175 RE PM TY II (W) 6" (SLD) LF  1.000  0.000  100.000  0.000  0.00

CHANGE ORDER #1

0380 07787001 CONCRETE RAIL REPAIR (IN-KIND) LF  400.000  0.000  10.000  0.000  0.00

CHANGE ORDER #1

0385 07807003 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  40.000  0.000  10.000  0.000  0.00

CHANGE ORDER #1

0415 01647002 BROADCAST SEED (PERM_RURAL_CLAY) SY  2.500  0.000  100.000  0.000  0.00

CHANGE ORDER #3
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0420 04017001 FLOWABLE BACKFILL CY  400.000  0.000  22.000  0.000  0.00

CHANGE ORDER # 3

0425 04287001 PENETRATING CONCRETE SURFACE TREATMENT SY  22.000  0.000  25.000  0.000  0.00

CHANGE ORDER #3

0435 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  210.000  0.000  25.000  0.000  0.00

CHANGE ORDER #3

0445 04387004 CLEANING AND SEALING EXIST JOINTS (CL3) LF  60.000  0.000  135.000  0.000  0.00

CHANGE ORDER #3

0450 07767001 REPAIR (STEEL RAIL) LF  15.000  0.000  22.000  0.000  0.00

CHANGE ORDER #3

0455 05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  0.000  30.000  0.000  0.00

CHANGE ORDER #3

0520 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  0.000  1.000  0.000  0.00

ITEM ADDED

0535 05007001 MOBILIZATION LS  15,385.750  0.000  1.000  0.000  0.00

ITEMS ADDED

0540 01047006 REMOV CONC (RIPRAP) SY  25.000  0.000  4.500  0.000  0.00

ITEMS ADDED

0545 04287001 PENETRATING CONCRETE SURFACE TREATMENT SY  22.000  0.000  45.000  0.000  0.00

ITEMS ADDED

0560 04327005 RIPRAP (CONC)(CL B) CY  2,000.000  0.000  0.500  0.000  0.00

ITEMS ADDED

0565 07767024 REPLACE(STEEL RAIL) LF  150.000  0.000  50.000  0.000  0.00

ITEMS ADDED

0575 05007001 MOBILIZATION LS  8,024.800  0.000  1.000  0.000  0.00

ITEMS ADDED

0580 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,433.550  0.000  1.000  0.000  0.00

ITEMS ADDED

0595 04227003 000 REINF CONC SLAB (EXTEND SLAB) SF  308.350  0.000  0.000  0.000  0.00

CO #5 US 183 CTXR Repair

0600 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  351.020  0.000  0.000  0.000  0.00

CO #5 US 183 CTXR Repair

0605 04347002 000 ELASTOMERIC BEARING (LAMINATED) EA  5,488.660  0.000  0.000  0.000  0.00

CO #5 US 183 CTXR Repair

0610 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  56.190  0.000  0.000  0.000  0.00

CO #5 US 183 CTXR Repair

0615 05007007 000 MOBILIZATION (CALLOUT 5) EA  34,386.440  0.000  0.000  0.000  0.00

CO #5 US 183 CTXR Repair

0620 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,582.700  0.000  0.000  0.000  0.00

CO #5 US 183 CTXR Repair

0625 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  226.600  0.000  0.000  0.000  0.00

CO #5 US 183 CTXR Repair

0630 05057001 000 TMA (STATIONARY) DAY  561.310  0.000  0.000  0.000  0.00

CO #5 US 183 CTXR Repair

0635 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  37.900  0.000  0.000  0.000  0.00

CO #5 US 183 CTXR Repair

0640 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  32.450  0.000  0.000  0.000  0.00

CO #5 US 183 CTXR Repair

0645 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  407.120  0.000  0.000  0.000  0.00

CO #5 US 183 CTXR Repair

0650 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,557.120  0.000  0.000  0.000  0.00

CO #5 US 183 CTXR Repair
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0655 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  12.580  0.000  0.000  0.000  0.00

CO #5 US 183 CTXR Repair

0660 06627058 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W LF  3.310  0.000  0.000  0.000  0.00

CO #5 US 183 CTXR Repair

0665 07767006 000 REPAIR (T101) LF  143.110  0.000  0.000  0.000  0.00

CO #5 US 183 CTXR Repair

0670 07847002 000 REP STL BRIDGE MEMBER (BEAM) EA  31,933.900  0.000  0.000  0.000  0.00

CO #5 US 183 CTXR Repair

0675 96087001 000 UNIQUE CHANGE ORDER ITEM 1 DOL  27,531.320  0.000  0.000  0.000  0.00

CO #5 US 183 CTXR Repair

390 07787002 CONCRETE RAIL REPAIR (MISC) LF  30,982.220  0.000  1.000  0.000  0.00

CO#2

395 05007003 MOBILIZATION (CALLOUT 1) EA  25,600.000  0.000  1.000  0.000  0.00

CO#2

400 05007004 MOBILIZATION (CALLOUT 2) EA  30,000.000  0.000  1.000  0.000  0.00

CO#2

405 05007005 MOBILIZATION (CALLOUT 3) EA  20,400.000  0.000  1.000  0.000  0.00

CO#2

410 05007006 MOBILIZATION (CALLOUT 4) EA  10,000.000  0.000  1.000  0.000  0.00

CO#2

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,560,497.59
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  25.000REMOV CONC (RIPRAP)  14.000  350.00 12.50

01107001 000 CY  100.000EXCAV (ROADWAY)  15.000  1,500.00 15.00

01107002 000 CY  40.000EXCAV (CHANNEL)  195.000  7,800.00 250.00

03517007 000 SY  100.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  18.000  1,800.00 18.00

04007010 000 CY  300.000CEM STABIL BKFL  11.000  3,300.00 11.00

04017001 000 CY  400.000FLOWABLE BACKFILL  57.500  23,000.00 47.00

04017001 CY  600.000FLOWABLE BACKFILL  46.000  27,600.00 47.00

CHANGE ORDER #1

04037001 000 SF  1.000TEMPORARY SPL SHORING  134.000  134.00 134.00

04207148 000 CY  1,100.000CLASS K CONCRETE (MISC)  3.700  4,070.00 3.00

04277005 000 SF  25.000EPOXY WATERPROOF FINISH (TY X)  80.000  2,000.00 80.00

04287001 000 SY  22.000PENETRATING CONCRETE SURFACE TREATMENT  82.340  1,811.48 47.00

04287001 SY  34.000PENETRATING CONCRETE SURFACE TREATMENT  447.247  15,206.39 47.00

CHANGE ORDER #1

04297001 000 SF  65.000CONC STR REPAIR(CLEAN & COAT WTH EPOXY)  504.250  32,776.25 70.50

04297005 SF  225.000CONC STR REPAIR(DECK REP (FULL DEPTH))  146.970  33,068.25 0.00

CHANGE ORDER #3

04297005 SF  225.520CONC STR REPAIR(DECK REP (FULL DEPTH))  227.250  51,249.42 0.00

ITEMS ADDED

04297005 SF  405.000CONC STR REPAIR(DECK REP (FULL DEPTH))  41.810  16,933.05 0.00

CHANGE ORDER #1

04297007 000 SF  210.000CONC STR REPAIR (VERTICAL & OVERHEAD)  344.000  72,240.00 180.50

04297007 SF  240.000CONC STR REPAIR (VERTICAL & OVERHEAD)  1,013.770  243,304.80 180.50

CHANGE ORDER #1

04297010 000 EA  150.000CONC STR REPAIR (PAN GIRDER HOLE REPR)  25.000  3,750.00 17.00

04297010 EA  248.000CONC STR REPAIR (PAN GIRDER HOLE REPR)  42.000  10,416.00 17.00

CHANGE ORDER #1

04327005 000 CY  2,000.000RIPRAP (CONC)(CL B)  15.000  30,000.00 2.00

04327041 000 CY  190.000RIPRAP (STONE PROTECTION)(12 IN)  79.082  15,025.58 85.00

04327041 CY  268.000RIPRAP (STONE PROTECTION)(12 IN)  83.975  22,505.30 85.00

CHANGE ORDER #1

04327043 000 CY  190.000RIPRAP (STONE PROTECTION)(18 IN)  215.251  40,897.69 214.00

04327043 CY  275.000RIPRAP (STONE PROTECTION)(18 IN)  97.283  26,752.83 214.00

CHANGE ORDER #1

04327045 000 CY  190.000RIPRAP (STONE PROTECTION)(24 IN)  59.660  11,335.40 49.00

04327048 000 CY  190.000RIPRAP (STONE PROTECTION)(36 IN)  123.575  23,479.25 80.00

04387004 000 LF  60.000CLEANING AND SEALING EXIST JOINTS (CL3)  404.000  24,240.00 260.00

04387011 000 LF  60.000CLEAN AND SEAL JNTS (PAN GIRDERS) (CL3)  150.000  9,000.00 294.00

04587007 000 SY  100.000WATERPROOFING (TY 10)  19.000  1,900.00 19.00

04807002 000 CY  75.000CLEAN EXIST CULVERTS  937.000  70,275.00 757.00

04817048 000 LF  300.000PIPE (GALV) (4 IN X 6 IN)  22.500  6,750.00 32.00

04957003 000 EA  7,900.000RAISING EXIST STRUCT (REF NO. 1)  2.000  15,800.00 2.00

04997001 000 EA  1,700.000ADJUST STL SHOES  8.000  13,600.00 8.00

05007001 000 LS  180,000.000MOBILIZATION  0.900  162,000.00 1.00
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05027001 000 MO  2,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  12,000.00 6.00

05027004 EA  2,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  2,000.00 0.00

CHANGE ORDER #1

05037001 000 DAY  150.000PORTABLE CHANGEABLE MESSAGE SIGN  16.000  2,400.00 40.00

05037001 DAY  1,500.000PORTABLE CHANGEABLE MESSAGE SIGN  9.000  13,500.00 40.00

ITEMS ADDED

05057001 000 DAY  150.000TMA (STATIONARY)  54.000  8,100.00 73.00

05057001 DAY  183.300TMA (STATIONARY)  1.000  183.30 73.00

ITEM ADDED

05057001 DAY  5,500.000TMA (STATIONARY)  4.000  22,000.00 73.00

ITEMS ADDED

05107003 MO  4,800.000ONE-WAY TRAF CONT (PORT TRAF SIG)  2.000  9,600.00 0.50

ITEM ADDED

05107003 000 MO  12,000.000ONE-WAY TRAF CONT (PORT TRAF SIG)  0.500  6,000.00 0.50

05127013 LF  23.000PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  840.000  19,320.00 0.00

ITEM ADDED

05127037 LF  21.000PORT CTB (STKPL)(SGL SLP)(TY 1)  1,680.000  35,280.00 0.00

ITEM ADDED

05457004 EA  1,500.000CRASH CUSH ATTEN (REMOVE)  2.000  3,000.00 0.00

ITEM ADDED

05457014 EA  9,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  4.000  36,000.00 0.00

ITEM ADDED

06587012 EA  55.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB  56.000  3,080.00 0.00

ITEM ADDED

06627058 LF  1.850WK ZN PAV MRK REMOV (TRAF BTN) TY W  4,440.000  8,214.00 0.00

ITEM ADDED

06627068 000 LF  1.850WK ZN PAV MRK REMOV (W)6"(SLD)  1,150.000  2,127.50 1,150.00

06627077 LF  10.000WK ZN PAV MRK REMOV (W)24"(SLD)  24.000  240.00 0.00

ITEM ADDED

06627100 000 LF  2.000WK ZN PAV MRK REMOV (Y)6"(SLD)  3,555.000  7,110.00 3,555.00

06667175 000 LF  1.000RE PM TY II (W) 6" (SLD)  3,370.000  3,370.00 1,050.00

06667213 000 LF  1.100RE PM TY II (Y) 6" (SLD)  40,126.000  44,138.60 10,800.00

06687001 000 LF  16.000PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE)  80.000  1,280.00 80.00

06777002 000 LF  1.000ELIM EXT PM & MRKS (6")  19,591.000  19,591.00 16,555.00

06777030 000 LF  0.250ELIM EXT PM & MRKS (RUMBLE STRIP)  80.000  20.00 80.00

07357060 CY  77.000DRIFTWOOD REMOVAL  2,350.000  180,950.00 256.00

CHANGE ORDER #1

07357060 000 CY  125.000DRIFTWOOD REMOVAL  578.000  72,250.00 256.00

07787001 000 LF  400.000CONCRETE RAIL REPAIR (IN-KIND)  25.000  10,000.00 15.00

07807002 000 LF  40.000CNC CRACK REPAIR (DISCRETE)(INJECT)  29.000  1,160.00 29.00

07807003 000 LF  40.000CONC CRCK REPR(DISCRETE)(ROUT AND SEAL)  100.000  4,000.00 90.00

60247001 LF  16.000PREFORMED IN-LANE (TRANS) RUMBLE STRIP  320.000  5,120.00 0.00

ITEM ADDED

96067001 000 DOL  1.000LAW ENFORCEMENT PERSONNEL  2,592.500  2,592.50 0.00

Law Enforcement added for traffic control CO #6

$1,560,497.59TOTAL ITEM EARNINGS TO DATE


