
 590,000.00

648549001CONTRACT ID:

PROJECT: RMC - A00215974

CONTRACT:

08254208

PROJECTED AMOUNT: $523,376.00

CONTRACTOR:

HIGHWAY: US0377

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

T&L CLEANING SERVICES LLC

Sarah Horner, P.E.

ERATH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/02/2025

08/08/2025

ESTIMATE PAID:

 299

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/05/2025

$1,113,376.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $524,135.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 40.96

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 50.26

$35,321.00 $524,241.00 $559,562.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$35,321.00 $524,241.00 $559,562.00 

$0.00 $0.00 $0.00 

$35,321.00 $559,562.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $524,241.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 299

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/05/2025

12/03/2025

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00215974 648549001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  12.00 50.00

0070 05057001 TMA (STATIONARY)000 DAY  1.000 $4.00 4.000  50.00 150.00

0105 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  40.000 $5,000.00 125.000  700.00 5,000.00

0110 07707002 REPLACE RAIL ELEMENT (THRIE-BEAM)000 LF  20.000 $260.00 13.000  13.00 1,000.00

0131 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  5,000.000 $30,000.00 6.000  76.00 100.00

0185 07717007 REPLACE POSTS (TL-4)(TRINITY)000 EA  1.000 $28.00 28.000  78.00 1,000.00

0205 07717020 REPLACE POST HARDWARE (TL-4)000 EA  1.000 $28.00 28.000  101.00 2,000.00

$35,321.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648549001PROJECT CONTROLRMC - A00215974

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  50.000  0.000  12.00  12.00

0070 05057001 000 TMA (STATIONARY) DAY  1.000  150.000  0.000  50.00  50.00

0075 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  26.000  7,500.000  0.000  4,732.50  123,045.00

0080 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  28.000  500.000  0.000  350.00  9,800.00

0095 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  500.000  10.000  0.000  3.00  1,500.00

0100 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  0.010  7,500.000  0.000  4,100.00  41.00

0105 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  40.000  5,000.000  0.000  700.00  28,000.00

0110 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  20.000  1,000.000  0.000  13.00  260.00

0131 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  5,000.000  0.000  100.000  76.00  380,000.00

0132 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  2,000.000  0.000  15.000  2.00  4,000.00

0135 07707018 000 REPLACE BLOCKOUT EA  1.000  100.000  0.000  2.00  2.00

0140 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  200.000  25.000  0.000  7.00  1,400.00

0145 07707020 000 RESET SGT IMPACT HEAD EA  1.000  15.000  0.000  2.00  2.00

0165 07707026 000 REPLACE DOWNSTREAM ANCHOR TERMINAL EA  2,000.000  10.000  0.000  4.00  8,000.00

0169 07707027 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  50.000  0.000  200.000  25.00  1,250.00

0180 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  1.000  1,000.000  0.000  21.00  21.00

0185 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  1.000  1,000.000  0.000  78.00  78.00

0200 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  1,000.000  20.000  0.000  2.00  2,000.00

0205 07717020 000 REPLACE POST HARDWARE (TL-4) EA  1.000  2,000.000  0.000  101.00  101.00

Category Subtotal $559,562.00

648549001RMC - A00215974PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  5.000  0.000  0.000  0.00

0085 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,000.000  10.000  0.000  0.000  0.00

0090 05407014 000 DRIVEWAY TERMINAL ANCHOR SECTION EA  1,000.000  5.000  0.000  0.000  0.00

0115 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  200.000  10.000  0.000  0.000  0.00

0120 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  1.000  200.000  0.000  0.000  0.00

0125 07707007 000 REPLACE STEEL POST W/O CONC FND EA  1.000  100.000  0.000  0.000  0.00

0130 07707010 000 REALIGN POSTS EA  1.000  75.000  0.000  0.000  0.00

0133 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  100.000  0.000  500.000  0.000  0.00

0150 07707022 000 REPLACE SGT CABLE ANCHOR EA  1.000  15.000  0.000  0.000  0.00

0155 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  1.000  15.000  0.000  0.000  0.00

0160 07707024 000 REPLACE SGT STRUT EA  1.000  15.000  0.000  0.000  0.00

0170 07707028 000 REALIGN EXISTING RAIL LF  1.000  300.000  0.000  0.000  0.00

0175 07707029 000 REPLACE CRT POST (WOOD) EA  20.000  500.000  0.000  0.000  0.00

0190 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  300.000  10.000  0.000  0.000  0.00

0195 07717016 000 REPLACE CABLE (TL-4) LF  0.010  2,000.000  0.000  0.000  0.00

0210 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00



CONTRACT ID 648549001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6ESTIMATE 0010

0215 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $559,562.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  12.000  12.00 50.00

05057001 000 DAY  1.000TMA (STATIONARY)  50.000  50.00 150.00

05407001 000 LF  26.000MTL W-BEAM GD FEN (TIM POST)  4,732.500  123,045.00 7,500.00

05407002 000 LF  28.000MTL W-BEAM GD FEN (STEEL POST)  350.000  9,800.00 500.00

05407027 000 EA  500.000MTL BM GD FEN (LONG SPAN SYSTEM)  3.000  1,500.00 10.00

05427001 000 LF  0.010REMOVE METAL BEAM GUARD FENCE  4,100.000  41.00 7,500.00

07707001 000 LF  40.000REPLACE RAIL ELEMENT (W-BEAM)  700.000  28,000.00 5,000.00

07707002 000 LF  20.000REPLACE RAIL ELEMENT (THRIE-BEAM)  13.000  260.00 1,000.00

07707013 000 EA  5,000.000REM OBSOLETE GET & REPL W/ SGT  76.000  380,000.00 0.00

07707015 000 EA  2,000.000REPL SINGLE GDRAIL TERM IMPACT HEAD  2.000  4,000.00 0.00

07707018 000 EA  1.000REPLACE BLOCKOUT  2.000  2.00 100.00

07707019 000 EA  200.000REPAIR STEEL POST WITH BASE PLATE  7.000  1,400.00 25.00

07707020 000 EA  1.000RESET SGT IMPACT HEAD  2.000  2.00 15.00

07707026 000 EA  2,000.000REPLACE DOWNSTREAM ANCHOR TERMINAL  4.000  8,000.00 10.00

07707027 000 LF  50.000REPAIR RAIL ELEMENT (CURVED RAIL)  25.000  1,250.00 0.00

07717005 000 EA  1.000REPLACE POSTS (TL-4)(GIBRALTAR)  21.000  21.00 1,000.00

07717007 000 EA  1.000REPLACE POSTS (TL-4)(TRINITY)  78.000  78.00 1,000.00

07717018 000 EA  1,000.000CHECK / RE-TENSION CABLE (TL-4)  2.000  2,000.00 20.00

07717020 000 EA  1.000REPLACE POST HARDWARE (TL-4)  101.000  101.00 2,000.00

$559,562.00TOTAL ITEM EARNINGS TO DATE


