
648559001CONTRACT ID:

PROJECT: RMC - A00216031

CONTRACT:

10250901

PROJECTED AMOUNT: $310,048.00

CONTRACTOR:

HIGHWAY: US0084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 008

CROSS PLUS CONSTRUCTION, LLC

Clayton Zacha, P.E.

MCLENNAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

10/24/2025AWARD DATE:

ESTIMATE PERIOD:

0007

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/01/2025

10/23/2025

ESTIMATE PAID:

 202

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/05/2026

$310,048.00

CONTRACT:

06/26/2026

AWARD AMOUNT: $310,048.00

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 55.34

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 1.62

$1,001.00 $4,024.00 $5,025.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,001.00 $4,024.00 $5,025.00 

$0.00 $0.00 $0.00 

$1,001.00 $5,025.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,024.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 202

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/05/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00216031 648559001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 05057001 TMA (STATIONARY)000 DAY  1.000 $1.00 1.000  4.00 40.00

0200 06477008 REMOVE AND RESET LRSA000 EA  1,000.000 $1,000.00 1.000  3.00 15.00

$1,001.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648559001PROJECT CONTROLRMC - A00216031

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  12.000  0.000  1.00  1.00

0085 05057001 000 TMA (STATIONARY) DAY  1.000  40.000  0.000  4.00  4.00

0180 06477002 000 RELOCATE LRSA EA  1,520.000  5.000  0.000  1.00  1,520.00

0185 06477003 000 REMOVE LRSA EA  500.000  10.000  0.000  1.00  500.00

0200 06477008 000 REMOVE AND RESET LRSA EA  1,000.000  15.000  0.000  3.00  3,000.00

Category Subtotal $5,025.00

648559001RMC - A00216031PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167024 000 DRILL SHAFT (NON - REINFORCED) (12 IN) LF  125.000  20.000  0.000  0.000  0.00

0065 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  300.000  80.000  0.000  0.000  0.00

0070 04167030 000 DRILL SHAFT (SIGN MTS) (36 IN) LF  500.000  40.000  0.000  0.000  0.00

0075 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  966.000  6.000  0.000  0.000  0.00

0090 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  55.000  250.000  0.000  0.000  0.00

0095 06367005 000 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  125.000  250.000  0.000  0.000  0.00

0100 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  100.000  500.000  0.000  0.000  0.00

0105 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  2,000.000  5.000  0.000  0.000  0.00

0110 06447008 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U-EXAL) EA  2,000.000  5.000  0.000  0.000  0.00

0115 06447018 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P-EXAL) EA  2,000.000  5.000  0.000  0.000  0.00

0120 06447036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL) EA  2,000.000  5.000  0.000  0.000  0.00

0125 06447049 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  2,000.000  5.000  0.000  0.000  0.00

0130 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  2,000.000  5.000  0.000  0.000  0.00

0135 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  2,000.000  5.000  0.000  0.000  0.00

0140 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,000.000  3.000  0.000  0.000  0.00

0145 06447062 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  2,000.000  3.000  0.000  0.000  0.00

0150 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  500.000  3.000  0.000  0.000  0.00

0155 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  800.000  3.000  0.000  0.000  0.00

0160 06447068 000 RELOCATE SM RD SN SUP&AM TY TWT EA  900.000  3.000  0.000  0.000  0.00

0165 06447073 000 REMOVE SM RD SN SUP&AM EA  200.000  5.000  0.000  0.000  0.00

0170 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  900.000  5.000  0.000  0.000  0.00

0175 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  11.000  3,000.000  0.000  0.000  0.00

0190 06477004 000 RELOCATE LRSS (SIGN ONLY) EA  500.000  10.000  0.000  0.000  0.00

0195 06477006 000 REMOVE LRSA (FOUNDATION ONLY)(24 IN) EA  100.000  10.000  0.000  0.000  0.00

0205 70107002 000 MAINTENANCE SPEED LIMIT SIGNING DAY  100.000  20.000  0.000  0.000  0.00

0501 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0502 96057006 000 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0503 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0504 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00



CONTRACT ID 648559001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6ESTIMATE 0007

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,025.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  1.000  1.00 12.00

05057001 000 DAY  1.000TMA (STATIONARY)  4.000  4.00 40.00

06477002 000 EA  1,520.000RELOCATE LRSA  1.000  1,520.00 5.00

06477003 000 EA  500.000REMOVE LRSA  1.000  500.00 10.00

06477008 000 EA  1,000.000REMOVE AND RESET LRSA  3.000  3,000.00 15.00

$5,025.00TOTAL ITEM EARNINGS TO DATE


