
 508,160.98

648560001CONTRACT ID:

PROJECT: RMC - A00216032

CONTRACT:

11250909

PROJECTED AMOUNT: $476,954.74

CONTRACTOR:

HIGHWAY: US0084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 008

T&L CLEANING SERVICES LLC

Clayton Zacha, P.E.

MCLENNAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/20/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/11/2025

11/13/2025

ESTIMATE PAID:

 257
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/12/2026

$985,115.72

CONTRACT:

09/01/2026

AWARD AMOUNT: $476,954.74

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 35.21

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 34.18

$125,545.14 $211,172.14 $336,717.28 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$125,545.14 $211,172.14 $336,717.28 

$0.00 $0.00 $0.00 

$125,545.14 $336,717.28 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $211,172.14 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 257

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/12/2026

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00216032 648560001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  4.00 6.00

0075 07307022 FULL - WIDTH MOWING000 AC  33.000 $116,745.42 3,537.740  9,338.72 10,653.06

0080 07347001 LITTER REMOVAL000 AC  16.000 $8,798.72 549.920  1,668.47 8,237.22

$125,545.14TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648560001PROJECT CONTROLRMC - A00216032

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  6.000  0.000  4.00  4.00

0075 07307022 000 FULL - WIDTH MOWING AC  33.000  10,653.060  0.000  9,338.72  308,177.76

0080 07347001 000 LITTER REMOVAL AC  16.000  4,118.610  4,118.610  1,668.47  26,695.52

0085 07347003 000 LITTER REMOVAL (SPOT) AC  16.000  1,000.000  0.000  115.00  1,840.00

Category Subtotal $336,717.28

648560001RMC - A00216032PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05057002 000 TMA (MOBILE OPERATION) HR  20.000  30.000  0.000  0.000  0.00

0070 07307021 000 SPOT MOWING AC  33.000  1,300.000  0.000  0.000  0.00

0071 07307021 SPOT MOWING AC  37.000  0.000  1,300.000  0.000  0.00

ITEM FOR EXTENSION PERIOD

0076 07307022 FULL - WIDTH MOWING AC  37.000  0.000  10,653.060  0.000  0.00

ITEM FOR EXTENSION PERIOD

0501 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0502 96057006 000 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0503 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0504 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $336,717.28
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  4.000  4.00 6.00

07307022 000 AC  33.000FULL - WIDTH MOWING  9,338.720  308,177.76 10,653.06

07347001 000 AC  16.000LITTER REMOVAL  1,668.470  26,695.52 4,118.61

07347003 000 AC  16.000LITTER REMOVAL (SPOT)  115.000  1,840.00 1,000.00

$336,717.28TOTAL ITEM EARNINGS TO DATE


