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CONTRACT ID: 648561001 HIGHWAY: FMO0308
PROJECT: RMC - A00216033 DISTRICT NAME: WACO
CONTRACT: 11250910 COUNTY: HILL
AWARD AMOUNT: $389,973.64 AREA ENGINEER: Josh Voiles, P.E.
PROJECTED AMOUNT: $389,973.64 AREA NUMBER: 004
ADJ. PROJECTED AMOUNT:  $389,973.64
CONTRACTOR: CEN-TEX IRRIGATION SYSTEMS, INC.
ESTIMATE NUMBER: 0008 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 07/26/2026 to 08/31/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 72.21 ACCEPTED DATE:
% TIME USED: 63.56 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $281,585.29 $194,784.29 $86,801.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $281,585.29 $194,784.29 $86,801.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $281,585.29 $194,784.29 $86,801.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 09/08/26

11/13/2025
11/17/2025
12/11/2025
00/00/0000
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648561001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

00/00/0000
00/00/0000
365
0
365
232
00/00/0000

0008

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

0

$760.00

0

DAYS AT
PER DAY
$0.00

$760.00
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CONTRACT ID

Date or
Days
07/26/2026
07/27/2026
07/28/2026
07/29/2026
07/30/2026
07/31/2026
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

648561001

DAILY BREAKDOWN
Days
Charged
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CONTRACTOR'S ESTIMATE PACKAGE

PERIOD SUMMARY

Date or Days
Days Charged
37 37

Days
Credited
0
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CONTRACT ID 648561001 ESTIMATE 0008

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00216033 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM sP DESCRIPTION
NBR CODE NBR
0070 07307022 000 FULL - WIDTH MOWING
0075 07347001 000 LITTER REMOVAL

CONTRACTOR'S ESTIMATE PACKAGE

648561001
ROADWAY
UNIT UNIT
PRICE
AC 45.000
AC 14.000

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

1,489.000
1,414.000

AMOUNT PAID
THIS ESTIMATE

$67,005.00
$19,796.00

$86,801.00
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Total Bid QTY Paid
Quantity To Date
7,594.94 5,286.47
3,414.02 3,121.01




CONTRACT ID 648561001 ESTIMATE 0008

CONTRACT LINE ITEMS

CONTRACTOR'S ESTIMATE PACKAGE

PROJECT RMC - A00216033 CONTROL 648561001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0070 07307022 000 FULL - WIDTH MOWING AC
0075 07347001 000 LITTER REMOVAL AC
PROJECT RMC - A00216033 CONTROL 648561001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA
0065 07307021 000 SPOT MOWING AC
0080 07347003 000 LITTER REMOVAL (SPOT) AC
0501 96027002 000 PAYMENT ADJUSTMENT-NEG DOL
0502 96057006 000 WORK ORDER LIQUIDATED DAMAGES DOL
0503 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL
0505 96067001 000 LAW ENFORCEMENT PERSONNEL DOL

UNIT
PRICE

45.000
14.000

UNIT
PRICE

0.010
1.000
0.010
-1.000
-1.000
1.000
1.000

BID
QUANTITY

7,594.940
3,414.020

BID
QUANTITY

6.000
400.000
500.000

1,000.000
1,000.000
1,000.000
1,000.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 5,286.47
0.000 3,121.01
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

237,891.15
43,694.14

$281,585.29

AMOUNT
(%)

0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$281,585.29



CONTRACT ID

648561001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

07307022
07347001

SP
NBR

000
000

DESCRIPTION

FULL - WIDTH MOWING
LITTER REMOVAL

0008

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

AC
AC

UNIT BID
PRICE QUANTITY
45.000 7,594.94
14.000 3,414.02

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

5,286.470
3,121.010

AMOUNT
$)

237,891.15
43,694.14

$281,585.29
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