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CONTRACT ID: 648563001 HIGHWAY: FMO0339
PROJECT: RMC - A00216035 DISTRICT NAME: WACO
CONTRACT: 11250907 COUNTY: LIMESTONE
AWARD AMOUNT: $262,974.19 AREA ENGINEER: Josh Voiles, P.E.
PROJECTED AMOUNT: $262,974.19 AREA NUMBER: 004
ADJ. PROJECTED AMOUNT:  $511,675.69
CONTRACTOR: P-VILLE, INCORPORATED
ESTIMATE NUMBER: 0008 LETTING DATE: 11/13/2025
ESTIMATE PAID: Z AWARD DATE: 11/17/2025
ESTIMATE PERIOD: 09/01/2026 to 09/25/2026 NOTICE TO PROCEED DATE: 01/06/2026
ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/19/2026
% COMPLETE: 40.77 ACCEPTED DATE: 00/00/0000
% TIME USED: 30.00 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $208,607.18 $208,607.18 $0.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $208,607.18 $208,607.18 $0.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $208,607.18 $208,607.18 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648563001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

02/19/2026
00/00/0000

365

365

730

219
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026

. A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
25 25 0
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CONTRACT ID 648563001 ESTIMATE 0008 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

TOTAL ITEM EARNINGS THIS ESTIMATE $0.00



CONTRACT ID 648563001 ESTIMATE 0008

CONTRACT LINE ITEMS

CONTRACTOR'S ESTIMATE PACKAGE

PROJECT RMC - A00216035 CONTROL 648563001

CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT

NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA

0070 07307022 000 FULL - WIDTH MOWING AC

0075 07347001 000 LITTER REMOVAL AC

PROJECT RMC - A00216035 CONTROL 648563001

CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT

NBR CODE NBR SUPP DESCRIPTION

0065 07307021 000 SPOT MOWING AC

0071 07307022 FULL - WIDTH MOWING AC
ITEM FOR EXTENSION PERIOD

0076 07347001 LITTER REMOVAL AC
ITEM FOR EXTENSION PERIOD

0080 07347003 000 LITTER REMOVAL (SPOT) AC

0501 96027002 000 PAYMENT ADJUSTMENT-NEG DOL

0502 96057006 000 WORK ORDER LIQUIDATED DAMAGES DOL

0503 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL

0504 96067001 000 LAW ENFORCEMENT PERSONNEL DOL

UNIT
PRICE

1.000
33.330
13.500

UNIT
PRICE

1.000
37.000

14.500

13.500
-1.000
-1.000
1.000
1.000

BID
QUANTITY

6.000
6,707.000
2,412.880

BID
QUANTITY

100.000
0.000

0.000

500.000
1,000.000
1,000.000
1,000.000
1,000.000

NET CO QTY PAID
QUANTITY TO DATE
6.000 4.00
0.000 4,792.75
0.000 3,619.32
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
6,707.000 0.000
37.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

4.00
159,742.36
48,860.82

$208,607.18

AMOUNT
(%)

0.00
0.00

0.00

0.00
0.00
0.00
0.00
0.00

0.00

$208,607.18



CONTRACT ID

648563001

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007002
07307022
07347001

SP
NBR

000
000
000

DESCRIPTION

MOBILIZATION (CALLOUT)
FULL - WIDTH MOWING
LITTER REMOVAL

ESTIMATE

0008

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA
AC
AC

UNIT BID
PRICE QUANTITY
1.000 6.00

33.330 6,707.00
13.500 2,412.88

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

4.000
4,792.750
3,619.320

AMOUNT
$)
4.00

159,742.36
48,860.82

$208,607.18
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