
648565001CONTRACT ID:

PROJECT: RMC - A00216038

CONTRACT:

02260301

PROJECTED AMOUNT: $288,779.00

CONTRACTOR:

HIGHWAY: FM0368

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

GARRET SHIELDS INFRASTRUCTURE

Cody Bates, P.E.

ARCHER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/11/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/19/2026

02/11/2026

ESTIMATE PAID:

 23

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/04/2026

$288,779.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $288,779.00

WICHITA FALLS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 67.65

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 65.70

$0.00 $189,720.00 $189,720.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $189,720.00 $189,720.00 

$0.00 $0.00 $0.00 

$0.00 $189,720.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $189,720.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 648565001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 6ESTIMATE 0005

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 23

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/04/2026

05/04/2026

 34

 0

 34

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 1

OTHER - SEE RMRKS 21

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648565001PROJECT CONTROLRMC - A00216038

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01107002 000 EXCAV (CHANNEL) CY  50.000  21.000  0.000  5.00  250.00

0070 04007008 000 CUT & RESTORE ASPH PAVING SY  200.000  166.000  0.000  135.00  27,000.00

0075 04007010 000 CEM STABIL BKFL CY  200.000  188.000  0.000  178.00  35,600.00

0095 04647003 000 RC PIPE (CL III)(18 IN) LF  80.000  183.000  0.000  171.00  13,680.00

0100 04647005 000 RC PIPE (CL III)(24 IN) LF  120.000  137.000  0.000  30.00  3,600.00

0105 04647007 000 RC PIPE (CL III)(30 IN) LF  200.000  254.000  0.000  202.00  40,400.00

0110 04647009 000 RC PIPE (CL III)(36 IN) LF  350.000  86.000  0.000  86.00  30,100.00

0135 04967007 000 REMOV STR (PIPE) LF  10.000  735.000  0.000  599.00  5,990.00

0140 05007001 000 MOBILIZATION LS  20,000.000  1.000  0.000  0.90  18,000.00

0145 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  2.000  0.000  2.00  10,000.00

0155 05057001 000 TMA (STATIONARY) DAY  300.000  50.000  0.000  17.00  5,100.00

Category Subtotal $189,720.00

648565001RMC - A00216038PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01647017 000 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY  1.000  205.000  0.000  0.000  0.00

0080 04027001 000 TRENCH EXCAVATION PROTECTION LF  1.000  132.000  0.000  0.000  0.00

0085 04037001 000 TEMPORARY SPL SHORING SF  40.000  126.000  0.000  0.000  0.00

0090 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  300.000  9.000  0.000  0.000  0.00

0115 04677306 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,200.000  8.000  0.000  0.000  0.00

0120 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,500.000  6.000  0.000  0.000  0.00

0125 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  1,200.000  10.000  0.000  0.000  0.00

0130 04677366 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  2,000.000  6.000  0.000  0.000  0.00

0150 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1.000  2.000  0.000  0.000  0.00

0160 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  6.000  200.000  0.000  0.000  0.00

0165 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  30.000  24.000  0.000  0.000  0.00

 0.00Category Subtotal
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648565001RMC - A00216038PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

200 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

201 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

202 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

203 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

204 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  2,000.000  0.000  0.000  0.00

205 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

206 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

207 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

208 96067019 SPECIAL DEDUCTION DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $189,720.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01107002 000 CY  50.000EXCAV (CHANNEL)  5.000  250.00 21.00

04007008 000 SY  200.000CUT & RESTORE ASPH PAVING  135.000  27,000.00 166.00

04007010 000 CY  200.000CEM STABIL BKFL  178.000  35,600.00 188.00

04647003 000 LF  80.000RC PIPE (CL III)(18 IN)  171.000  13,680.00 183.00

04647005 000 LF  120.000RC PIPE (CL III)(24 IN)  30.000  3,600.00 137.00

04647007 000 LF  200.000RC PIPE (CL III)(30 IN)  202.000  40,400.00 254.00

04647009 000 LF  350.000RC PIPE (CL III)(36 IN)  86.000  30,100.00 86.00

04967007 000 LF  10.000REMOV STR (PIPE)  599.000  5,990.00 735.00

05007001 000 LS  20,000.000MOBILIZATION  0.900  18,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  10,000.00 2.00

05057001 000 DAY  300.000TMA (STATIONARY)  17.000  5,100.00 50.00

$189,720.00TOTAL ITEM EARNINGS TO DATE


