
 120,959.50

648570001CONTRACT ID:

PROJECT: MMC - A00216049

CONTRACT:

06250701

PROJECTED AMOUNT: $89,397.00

CONTRACTOR:

HIGHWAY: US0087

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

SOUTHERN SOURCING SOLUTIONS, LLC

TOM GREEN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

06/18/2025AWARD DATE:

ESTIMATE PERIOD:

0007

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/27/2025

06/18/2025

ESTIMATE PAID:

 202
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/14/2025

$210,356.50

CONTRACT:

01/01/2026

AWARD AMOUNT: $89,397.00

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 56.11

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 91.70

$36,994.54 $155,910.66 $192,905.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$36,994.54 $155,910.66 $192,905.20 

$0.00 $0.00 $0.00 

$36,994.54 $192,905.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $155,910.66 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 648570001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0007

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 202

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/14/2025

00/00/0000

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00216049 648570001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 80107021 FL BS(TY A GR 1-2)(DEL)(ST1)000 TON  21.600 $15,591.10 721.810  1,723.69 1,500.00

0075 80107024 FL BS(TY A GR 1-2)(DEL)(ST4)000 TON  36.450 $21,403.44 587.200  587.20 600.00

$36,994.54TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648570001PROJECT CONTROLMMC - A00216049

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80107021 000 FL BS(TY A GR 1-2)(DEL)(ST1) TON  21.600  750.000  750.000  1,723.69  37,231.71

0070 80107023 000 FL BS(TY A GR 1-2)(DEL)(ST3) TON  25.110  300.000  300.000  607.46  15,253.32

0075 80107024 000 FL BS(TY A GR 1-2)(DEL)(ST4) TON  36.450  600.000  0.000  587.20  21,403.44

0080 80107025 000 FL BS(TY A GR 1-2)(DEL)(ST5) TON  22.680  300.000  300.000  1,651.74  37,461.46

0105 80047122 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST1) TON  59.630  0.000  750.000  721.21  43,005.76

Add 3x5 Filter Rock Delivered to Tom Green County

0110 80047123 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST2) TON  51.750  0.000  200.000  252.21  13,051.87

Add 3x5 Filter Rock Delivered to Runnels County

0115 80047124 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST3) TON  58.750  0.000  200.000  187.62  11,022.68

Add 3x5 Filter Rock Delivered to Coke County

0120 80047211 RIPRAP(STONE PROT)(18 IN)(DEL)(ST2) TON  55.500  0.000  200.000  260.81  14,474.96

Add 18 in. Rock Delivered to Runnels County

Category Subtotal $192,905.20

648570001MMC - A00216049PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80107022 000 FL BS(TY A GR 1-2)(DEL)(ST2) TON  34.020  500.000  0.000  0.000  0.00

0085 80107026 000 FL BS(TY A GR 1-2)(DEL)(ST6) TON  22.140  500.000  0.000  0.000  0.00

0090 80107027 000 FL BS(TY A GR 1-2)(DEL)(ST7) TON  29.700  300.000  0.000  0.000  0.00

0095 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0100 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0125 80047212 RIPRAP(STONE PROT)(18 IN)(DEL)(ST3) TON  62.500  0.000  200.000  0.000  0.00

Add 18 in. Rock Delivered to Coke County

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $192,905.20
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80047122 TON  59.630RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST1)  721.210  43,005.76 0.00

Add 3x5 Filter Rock Delivered to Tom Green County

80047123 TON  51.750RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST2)  252.210  13,051.87 0.00

Add 3x5 Filter Rock Delivered to Runnels County

80047124 TON  58.750RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST3)  187.620  11,022.68 0.00

Add 3x5 Filter Rock Delivered to Coke County

80047211 TON  55.500RIPRAP(STONE PROT)(18 IN)(DEL)(ST2)  260.810  14,474.96 0.00

Add 18 in. Rock Delivered to Runnels County

80107021 000 TON  21.600FL BS(TY A GR 1-2)(DEL)(ST1)  1,723.690  37,231.71 750.00

80107023 000 TON  25.110FL BS(TY A GR 1-2)(DEL)(ST3)  607.460  15,253.32 300.00

80107024 000 TON  36.450FL BS(TY A GR 1-2)(DEL)(ST4)  587.200  21,403.44 600.00

80107025 000 TON  22.680FL BS(TY A GR 1-2)(DEL)(ST5)  1,651.740  37,461.46 300.00

$192,905.20TOTAL ITEM EARNINGS TO DATE


