
648571001CONTRACT ID:

PROJECT: RMC - A00216051

CONTRACT:

11254203

PROJECTED AMOUNT: $1,760,245.15

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

RAGLE CONSTRUCTION, INC.

Valerie Alvarado, P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0005

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/31/2025

11/06/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,760,245.15

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,760,245.15

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 60

 0

 60

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

TIME SUSPENDED 30

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 TIME SUSPENDED

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 TIME SUSPENDED

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 TIME SUSPENDED

09/27/2026  1 TIME SUSPENDED

09/28/2026  1 TIME SUSPENDED

09/29/2026  1 TIME SUSPENDED

09/30/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648571001RMC - A00216051PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01057023 000 RMV (3") TRT/UNTRT BASE & ASPH PAV SY  3.400  27,925.000  0.000  0.000  0.00

0065 01057026 000 RMV (6") TRT/UNTRT BASE & ASPH PAV SY  7.900  1,530.000  0.000  0.000  0.00

0070 01507001 000 BLADING STA  238.000  20.000  0.000  0.000  0.00

0075 02167001 000 PROOF ROLLING HR  128.200  20.000  0.000  0.000  0.00

0080 03107001 000 PRIME COAT (AE-P) GAL  5.500  5,891.000  0.000  0.000  0.00

0085 03157004 000 FOG SEAL (CSS-1H) GAL  4.300  4,418.000  0.000  0.000  0.00

0090 03417024 000 D-GR HMA TY-C SAC-B PG70-22 TON  171.000  5,113.000  0.000  0.000  0.00

0095 03427015 000 TACK COAT GAL  6.500  1,916.000  0.000  0.000  0.00

0100 03517002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  67.000  4,275.000  0.000  0.000  0.00

0105 05007001 000 MOBILIZATION LS  175,000.000  1.000  0.000  0.000  0.00

0110 05007002 000 MOBILIZATION (CALLOUT) EA  18,000.000  4.000  0.000  0.000  0.00

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  18,000.000  3.000  0.000  0.000  0.00

0120 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  3,000.000  6.000  0.000  0.000  0.00

0125 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  133.000  60.000  0.000  0.000  0.00

0130 05057001 000 TMA (STATIONARY) DAY  350.000  60.000  0.000  0.000  0.00

0135 05057002 000 TMA (MOBILE OPERATION) HR  67.500  48.000  0.000  0.000  0.00

0140 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.300  925.000  0.000  0.000  0.00

0145 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.300  885.000  0.000  0.000  0.00

0150 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  2,200.000  0.000  0.000  0.00

0155 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  2.000  218.000  0.000  0.000  0.00

0160 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.750  8,707.000  0.000  0.000  0.00

0165 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.750  2,540.000  0.000  0.000  0.00

0170 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.750  10,460.000  0.000  0.000  0.00

0175 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  20.000  264.000  0.000  0.000  0.00

0180 06687091 000 PREFAB PM TY C (W)(ARROW) EA  375.000  18.000  0.000  0.000  0.00

0185 06687103 000 PREFAB PM TY C (W)(WORD) EA  425.000  12.000  0.000  0.000  0.00

0190 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  85.000  8.000  0.000  0.000  0.00

0195 06727002 000 REFL PAV MRKR TY I-C EA  9.000  167.000  0.000  0.000  0.00

0200 06727004 000 REFL PAV MRKR TY II-A-A EA  9.000  620.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


