
 385,000.66

648573001CONTRACT ID:

PROJECT: MMC - A00216055

CONTRACT:

06250702

PROJECTED AMOUNT: $139,300.00

CONTRACTOR:

HIGHWAY: US0377

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

TOUCHSTONE RESOURCES, LLC

KIMBLE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/18/2025AWARD DATE:

ESTIMATE PERIOD:

0015

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/02/2025

06/18/2025

ESTIMATE PAID:

 444
 360.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/14/2025

$524,300.66

CONTRACT:

09/01/2026

AWARD AMOUNT: $139,300.00

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 82.22

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $899,526.48 $899,526.48 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $899,526.48 $899,526.48 

$0.00 $0.00 $0.00 

$0.00 $899,526.48 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $899,526.48 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 444

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/14/2025

00/00/0000

 180

 360

 540

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648573001PROJECT CONTROLMMC - A00216055

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80107021 000 FL BS(TY A GR 1-2)(DEL)(ST1) TON  43.000  600.000  300.000  5,272.25  226,706.75

0075 80107024 000 FL BS(TY A GR 1-2)(DEL)(ST4) TON  43.000  300.000  0.000  691.07  29,716.01

0080 80107025 000 FL BS(TY A GR 1-2)(DEL)(ST5) TON  38.000  500.000  500.000  1,507.80  57,296.40

0085 80107026 000 FL BS(TY A GR 1-2)(DEL)(ST6) TON  35.000  300.000  300.000  497.97  17,428.95

0090 80107027 000 FL BS(TY A GR 1-2)(DEL)(ST7) TON  70.000  300.000  600.000  2,081.38  145,696.60

0095 80107028 000 FL BS(TY A GR 1-2)(DEL)(ST8) TON  70.000  300.000  300.000  445.27  31,168.90

0110 80047122 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST1) TON  75.000  0.000  100.000  584.82  43,861.50

Add 3x5 Filter Rock Delivered to Kimble County

0115 80047123 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST2) TON  60.000  0.000  100.000  190.58  11,434.80

Add 3x5 Filter Rock Delivered to Concho County

0120 80047125 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST4) TON  75.000  0.000  100.000  482.57  36,192.75

Add 3x5 Filter Rock Delivered to Crockett County

0125 80047126 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST5) TON  65.000  0.000  100.000  196.19  12,752.35

Add 3x5 Filter Rock Delivered to Sutton County

0130 80047129 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST8) TON  75.000  0.000  100.000  93.91  7,043.25

Add 3x5 Filter Rock Delivered to Real County

0135 80047210 RIPRAP(STONE PROT)(18 IN)(DEL)(ST1) TON  80.000  0.000  100.000  770.01  61,600.80

Add 18 inch Rock Delivered to Kimble County

0140 80047211 RIPRAP(STONE PROT)(18 IN)(DEL)(ST2) TON  84.000  0.000  100.000  97.88  8,221.92

Add 18 inch Rock Delivered to Concho Co

0145 80047213 RIPRAP(STONE PROT)(18 IN)(DEL)(ST4) TON  110.000  0.000  100.000  436.41  48,005.10

Add 18 inch Rock Delivered to Crockett County

0150 80047214 RIPRAP(STONE PROT)(18 IN)(DEL)(ST5) TON  97.000  0.000  100.000  180.86  17,543.42

Add 18 inch Rock Delivered to Sutton County

0155 80047217 RIPRAP(STONE PROT)(18 IN)(DEL)(ST8) TON  85.000  0.000  100.000  130.66  11,106.10

Add 18 inch Rock Delivered to Real County

0160 80047127 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST6) TON  75.000  0.000  500.000  1,000.06  75,004.50

Location: Ballinger Maintenance Yard

0195 80047265 RIPRAP(STN CMN DRY)(36"-42")(ST 1) CY  154.000  0.000  714.290  381.47  58,746.38

Add 36" Rock Delivered to FM2169 in Kimble Co.

Category Subtotal $899,526.48

648573001MMC - A00216055PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80107022 000 FL BS(TY A GR 1-2)(DEL)(ST2) TON  36.000  500.000  0.000  0.000  0.00

0070 80107023 000 FL BS(TY A GR 1-2)(DEL)(ST3) TON  37.000  300.000  0.000  0.000  0.00

0100 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0105 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00
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0165 80047124 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST3) TON  70.000  0.000  100.000  0.000  0.00

Add 3x5 Filter Rock Delivered to Menard Co

0170 80047128 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST7) TON  75.000  0.000  100.000  0.000  0.00

Add 3x5 Filter Rock Delivered to Edwards Co.

0175 80047130 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST9) TON  75.000  0.000  100.000  0.000  0.00

Add 3x5 Filter Rock Delivered to Schleicher Co.

0180 80047212 RIPRAP(STONE PROT)(18 IN)(DEL)(ST3) TON  95.000  0.000  100.000  0.000  0.00

Add 18 inch Rock Delivered to Menard Co.

0185 80047216 RIPRAP(STONE PROT)(18 IN)(DEL)(ST7) TON  100.000  0.000  100.000  0.000  0.00

Add 18 inch Rock Delivered to Edwards Co.

0190 80047218 RIPRAP(STONE PROT)(18 IN)(DEL)(ST9) TON  100.000  0.000  100.000  0.000  0.00

Add 18 inch Rock Delivered to Schleicher Co.

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $899,526.48
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80047122 TON  75.000RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST1)  584.820  43,861.50 0.00

Add 3x5 Filter Rock Delivered to Kimble County

80047123 TON  60.000RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST2)  190.580  11,434.80 0.00

Add 3x5 Filter Rock Delivered to Concho County

80047125 TON  75.000RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST4)  482.570  36,192.75 0.00

Add 3x5 Filter Rock Delivered to Crockett County

80047126 TON  65.000RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST5)  196.190  12,752.35 0.00

Add 3x5 Filter Rock Delivered to Sutton County

80047127 TON  75.000RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST6)  1,000.060  75,004.50 0.00

Location: Ballinger Maintenance Yard

80047129 TON  75.000RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST8)  93.910  7,043.25 0.00

Add 3x5 Filter Rock Delivered to Real County

80047210 TON  80.000RIPRAP(STONE PROT)(18 IN)(DEL)(ST1)  770.010  61,600.80 0.00

Add 18 inch Rock Delivered to Kimble County

80047211 TON  84.000RIPRAP(STONE PROT)(18 IN)(DEL)(ST2)  97.880  8,221.92 0.00

Add 18 inch Rock Delivered to Concho Co

80047213 TON  110.000RIPRAP(STONE PROT)(18 IN)(DEL)(ST4)  436.410  48,005.10 0.00

Add 18 inch Rock Delivered to Crockett County

80047214 TON  97.000RIPRAP(STONE PROT)(18 IN)(DEL)(ST5)  180.860  17,543.42 0.00

Add 18 inch Rock Delivered to Sutton County

80047217 TON  85.000RIPRAP(STONE PROT)(18 IN)(DEL)(ST8)  130.660  11,106.10 0.00

Add 18 inch Rock Delivered to Real County

80047265 CY  154.000RIPRAP(STN CMN DRY)(36"-42")(ST 1)  381.470  58,746.38 0.00

Add 36" Rock Delivered to FM2169 in Kimble Co.

80107021 000 TON  43.000FL BS(TY A GR 1-2)(DEL)(ST1)  5,272.250  226,706.75 600.00

80107024 000 TON  43.000FL BS(TY A GR 1-2)(DEL)(ST4)  691.070  29,716.01 300.00

80107025 000 TON  38.000FL BS(TY A GR 1-2)(DEL)(ST5)  1,507.800  57,296.40 500.00

80107026 000 TON  35.000FL BS(TY A GR 1-2)(DEL)(ST6)  497.970  17,428.95 300.00

80107027 000 TON  70.000FL BS(TY A GR 1-2)(DEL)(ST7)  2,081.380  145,696.60 300.00

80107028 000 TON  70.000FL BS(TY A GR 1-2)(DEL)(ST8)  445.270  31,168.90 300.00

$899,526.48TOTAL ITEM EARNINGS TO DATE


