
648575001CONTRACT ID:

PROJECT: RMC - A00216065

CONTRACT:

08251101

PROJECTED AMOUNT: $887,542.68

CONTRACTOR:

HIGHWAY: US0287

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

TEXAS MATERIALS GROUP, INC.

Clint Jones, P.E.

TRINITY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/13/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/08/2025

08/13/2025

ESTIMATE PAID:

 10

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/08/2025

$887,542.68

CONTRACT:

08/01/2026

AWARD AMOUNT: $887,791.68

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 28.57

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 99.71

$0.00 $884,940.18 $884,940.18 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $884,940.18 $884,940.18 

$0.00 $0.00 $0.00 

$0.00 $884,940.18 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $884,940.18 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 10

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/08/2025

11/08/2025

 35

 0

 35

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 31

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648575001PROJECT CONTROLRMC - A00216065

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03447030 000 SP MIXES SP-C SAC-A PG76-22 TON  192.130  3,008.000  0.000  3,235.09  621,557.84

0070 03547083 000 PLANE ASPH CONC PAV (0" TO 2-1/2") SY  4.320  27,347.000  0.000  29,379.53  126,919.58

0075 05007001 000 MOBILIZATION LS  75,000.000  1.000  0.000  1.00  75,000.00

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  2.000  0.000  2.00  4,000.00

0085 05057001 000 TMA (STATIONARY) DAY  200.000  20.000  0.000  6.00  1,200.00

0090 05057003 000 TMA (MOBILE OPERATION) DAY  5.000  20.000  0.000  3.17  15.83

0095 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  2.500  568.000  0.000  1,289.00  3,222.50

0100 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.500  3,986.000  0.000  404.00  1,010.00

0105 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  1.100  1,260.000  0.000  7,910.00  8,701.00

0110 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.880  22,960.000  0.000  22,043.00  19,397.84

0120 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.880  14,460.000  0.000  15,018.00  13,215.84

0130 06727002 000 REFL PAV MRKR TY I-C EA  7.750  9.000  0.000  334.00  2,588.50

0135 06727004 000 REFL PAV MRKR TY II-A-A EA  7.750  559.000  0.000  75.00  581.25

0140 30077001 000 BONDING COURSE GAL  6.000  1,367.000  0.000  1,255.00  7,530.00

Category Subtotal $884,940.18

648575001RMC - A00216065PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 03517011 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  400.000  120.000  0.000  0.000  0.00

0115 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  1.100  1,630.000  0.000  0.000  0.00

0125 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  22.000  24.000  0.000  0.000  0.00

0145 96067019 SPECIAL DEDUCTION DOL -250.000  1.000  0.000  0.000  0.00

0150 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0160 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0165 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $884,940.18
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03447030 000 TON  192.130SP MIXES SP-C SAC-A PG76-22  3,235.090  621,557.84 3,008.00

03547083 000 SY  4.320PLANE ASPH CONC PAV (0" TO 2-1/2")  29,379.534  126,919.58 27,347.00

05007001 000 LS  75,000.000MOBILIZATION  1.000  75,000.00 1.00

05027001 000 MO  2,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  4,000.00 2.00

05057001 000 DAY  200.000TMA (STATIONARY)  6.000  1,200.00 20.00

05057003 000 DAY  5.000TMA (MOBILE OPERATION)  3.166  15.83 20.00

06627065 000 LF  2.500WK ZN PAV MRK REMOV (W)6"(BRK)  1,289.000  3,222.50 568.00

06627100 000 LF  2.500WK ZN PAV MRK REMOV (Y)6"(SLD)  404.000  1,010.00 3,986.00

06667407 000 LF  1.100REFL PAV MRK TY I (W)6"(BRK)(090MIL)  7,910.000  8,701.00 1,260.00

06667410 000 LF  0.880REFL PAV MRK TY I (W)6"(SLD)(090MIL)  22,043.000  19,397.84 22,960.00

06667422 000 LF  0.880REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  15,018.000  13,215.84 14,460.00

06727002 000 EA  7.750REFL PAV MRKR TY I-C  334.000  2,588.50 9.00

06727004 000 EA  7.750REFL PAV MRKR TY II-A-A  75.000  581.25 559.00

30077001 000 GAL  6.000BONDING COURSE  1,255.000  7,530.00 1,367.00

$884,940.18TOTAL ITEM EARNINGS TO DATE


