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CONTRACT ID: 648579001 HIGHWAY: US0181
PROJECT: MMC - A00216077 DISTRICT NAME: CORPUS CHRISTI
CONTRACT: 07251607 COUNTY: KARNES
AWARD AMOUNT: $279,000.00 AREA ENGINEER: Nicholas K. Novosad, P.E.
PROJECTED AMOUNT: $279,000.00 AREA NUMBER: 056
ADJ. PROJECTED AMOUNT:  $846,720.00
CONTRACTOR: BRAUNTEX MATERIALS, INC.
ESTIMATE NUMBER: 0010 LETTING DATE: 07/15/2025
ESTIMATE PAID: Z AWARD DATE: 07/15/2025
ESTIMATE PERIOD: 06/01/2026 to 06/30/2026 NOTICE TO PROCEED DATE: 07/29/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/06/2025
% COMPLETE: 5.35 ACCEPTED DATE: 00/00/0000
% TIME USED: 82.78 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $45,281.70 $45,281.70 $0.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $45,281.70 $45,281.70 $0.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $45,281.70 $45,281.70 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648579001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

09/06/2025
00/00/0000

180

180

360

298
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
06/01/2026
06/02/2026
06/03/2026
06/04/2026
06/05/2026
06/06/2026
06/07/2026
06/08/2026
06/09/2026
06/10/2026
06/11/2026
06/12/2026
06/13/2026
06/14/2026
06/15/2026
06/16/2026
06/17/2026
06/18/2026
06/19/2026
06/20/2026
06/21/2026
06/22/2026
06/23/2026
06/24/2026
06/25/2026
06/26/2026
06/27/2026
06/28/2026
06/29/2026
06/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 648579001 ESTIMATE 0010 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

CONTRACT LINE ITEMS

648579001

ESTIMATE 0010

PROJECT MMC - A00216077 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1)
PROJECT MMC - A00216077 CONTROL
CATEGORY 001 DESCRIPTION

LINE ITEM SP
NBR CODE NBR

0065 80137018 000
0500 96027010
0501 96057009

DESCRIPTION
SUPP DESCRIPTION

HMCL ACP TYPE D (DEL)(SITE 2)
DEMURRAGE
MMC/TMC ACTUAL DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

648579001
ROADWAY

648579001
ROADWAY

UNIT

TON

UNIT

TON
DOL
DOL

UNIT
PRICE

90.000

UNIT
PRICE

90.000
1.000
-1.000

BID
QUANTITY

300.000

BID
QUANTITY

2,800.000
5,000.000
5,000.000

NET CO QTY PAID
QUANTITY TO DATE
708.000 503.13
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
5,600.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$
45,281.70

$45,281.70

AMOUNT
($)

0.00
0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$45,281.70



CONTRACT ID

648579001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80137017

SP
NBR

000

DESCRIPTION

HMCL ACP TYPE D (DEL)(SITE 1)

0010

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON

UNIT BID
PRICE QUANTITY
90.000 300.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

503.130

AMOUNT
$)

45,281.70

$45,281.70
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