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CONTRACT ID: 648580001 HIGHWAY: US0181
PROJECT: MMC - A00216078 DISTRICT NAME: CORPUS CHRISTI
CONTRACT: 07251606 COUNTY: SAN PATRICIO
AWARD AMOUNT: $337,195.00 AREAENGINEER:  Rene Zavala, Jr., P.E.
PROJECTED AMOUNT: $337,195.00 AREA NUMBER: 058
ADJ. PROJECTED AMOUNT:  $337,195.00
CONTRACTOR: MARTIN MARIETTA MATERIALS, INC.
ESTIMATE NUMBER: 0010 LETTING DATE: 07/15/2025
ESTIMATE PAID: | AWARD DATE: 07/15/2025
ESTIMATE PERIOD: 06/01/2026 to 06/30/2026 NOTICE TO PROCEED DATE: 07/29/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/23/2025
% COMPLETE: 0.00 ACCEPTED DATE: 03/29/2026
% TIME USED: 78.06 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING

NON-PARTICIPATING

RETAINAGE

LIQUIDATED DAMAGES

INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

TOTAL TO DATE

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

$0.00

**There are no Contract Adjustments for this estimate***

PREV TO DATE

THIS ESTIMATE

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648580001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

09/23/2025
00/00/0000

180

180

360

281
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
06/01/2026
06/02/2026
06/03/2026
06/04/2026
06/05/2026
06/06/2026
06/07/2026
06/08/2026
06/09/2026
06/10/2026
06/11/2026
06/12/2026
06/13/2026
06/14/2026
06/15/2026
06/16/2026
06/17/2026
06/18/2026
06/19/2026
06/20/2026
06/21/2026
06/22/2026
06/23/2026
06/24/2026
06/25/2026
06/26/2026
06/27/2026
06/28/2026
06/29/2026
06/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 648580001 ESTIMATE 0010 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

648580001

CONTRACT LINE ITEMS

ESTIMATE 0010

PROJECT MMC - A00216078 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80107021 000 FL BS(TY A GR 1-2)(DEL)(ST1)
0500 96027010 DEMURRAGE

0501 96057009 MMC/TMC ACTUAL DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

648580001
ROADWAY
UNIT
TON
DOL
DOL

UNIT
PRICE

39.670
1.000
-1.000

BID
QUANTITY

8,500.000
5,000.000
5,000.000

NET CO
QUANTITY

0.000
0.000
0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

QTY PAID
TO DATE

0.000
0.000
0.000
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AMOUNT
($)

0.00
0.00
0.00

0.00

0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***



