
 476,640.00

648584001CONTRACT ID:

PROJECT: MMC - A00216116

CONTRACT:

07251703

PROJECTED AMOUNT: $238,320.00

CONTRACTOR:

HIGHWAY: SH0006

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TOUCHSTONE RESOURCES, LLC

James Robbins, P.E.

BRAZOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/08/2025AWARD DATE:

ESTIMATE PERIOD:

0013

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/21/2025

07/08/2025

ESTIMATE PAID:

 377
 360.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/20/2025

$714,960.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $238,320.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 69.81

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 21.53

$20,996.80 $132,961.60 $153,958.40 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$20,996.80 $132,961.60 $153,958.40 

$0.00 $0.00 $0.00 

$20,996.80 $153,958.40 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $132,961.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 377

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/20/2025

00/00/0000

 180

 360

 540

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00216116 648584001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 80097003 HYDRAULIC CEMENT(TY I)(DEL)(ST 3)000 TON  220.000 $20,996.80 95.440  330.89 900.00

$20,996.80TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648584001PROJECT CONTROLMMC - A00216116

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80097001 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 1) TON  220.000  300.000  600.000  168.92  37,162.40

0065 80097003 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 3) TON  220.000  300.000  600.000  330.89  72,795.80

0070 80097005 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 5) TON  220.000  300.000  600.000  138.96  30,571.20

0080 80097040 000 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 4) BAG  7.500  1,792.000  3,584.000  1,792.00  13,440.00

0095 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  11.00 -11.00

Category Subtotal $153,958.40

648584001MMC - A00216116PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 80097038 000 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 2) BAG  7.500  1,792.000  3,584.000  0.000  0.00

0085 80097042 000 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 6) BAG  7.500  1,792.000  3,584.000  0.000  0.00

0090 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0100 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0105 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $153,958.40
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80097001 000 TON  220.000HYDRAULIC CEMENT(TY I)(DEL)(ST 1)  168.920  37,162.40 300.00

80097003 000 TON  220.000HYDRAULIC CEMENT(TY I)(DEL)(ST 3)  330.890  72,795.80 300.00

80097005 000 TON  220.000HYDRAULIC CEMENT(TY I)(DEL)(ST 5)  138.960  30,571.20 300.00

80097040 000 BAG  7.500HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 4)  1,792.000  13,440.00 1,792.00

96027002 DOL -1.000PAYMENT ADJUSTMENT-NEG  11.000 -11.00 1.00

$153,958.40TOTAL ITEM EARNINGS TO DATE


